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Executive Summary 

 
One of the key deliverables of the Rural Support Programmes Network (RSPN) agreement with the 
European Union is to develop a Monitoring and Evaluation (M&E) Framework including preparation of a 
common approach to undertake the baselines (methodology, indicators, targets, processes and tools) to 
ensure that the programme is delivered efficiently and the impact is measured and reported in a timely 
manner. 

The overall aim of this M&E Framework is to ensure that the SUCCESS Programme is fully equipped to 
systematically generate, capture and disseminate knowledge through developing a unified monitoring and 
evaluation framework as a way to strengthen the overall impact and effectiveness of its programmes. 
Moreover, the purpose of this Monitoring and Evaluation (M&E) Framework document is to provide 
guidance and build a common approach for the Monitoring & Evaluation (M&E) of the SUCCESS 
Programme for the implementing partners, including the RSPs and Government of Sindh UCBPRP 
partners.  

The framework provides detailed matrices, including the Detailed Results Matrix (DRM) and Project 
Monitoring Matrix (PMM) that build on the overall SUCCESS Logframe and will be used to elaborate what 
to monitor, and how to track performance to aid all relevant stakeholders and implementing partners.  

The framework also provides a detailed description of the scope of the evaluation functions, as well as a 
detailed section on risk mitigation in order to comprehensively cover all aspects related to the M&E 
function of the SUCCESS programme. Certain quality assurance and quality control mechanisms and 
checklists along-with detailed work instructions are also included in this document. 

Additionally, the section pertaining to the operationalisation of the M&E framework provides guidance on 
the M&E capacity building sessions to be undertaken in order to communicate the usage of the 
framework to all implementing partners, the scope and role of web-based Management Information 
System (MIS) in reporting and tracking activities in real-time throughout the programme timeline.  
 
Finally, the framework also contains guidelines on the continued assessment of the progress against 
M&E framework through M&E resource group meetings, reviews by the RSPN Board SUCCESS 
Committee, and reviews by the SUCCESS programme implementing partners. 
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Structure of the M&E Framework 

This M&E Framework document is structured into three main chapters, followed by several appendices 

that contain detailed tools and matrices which form an integral part of the framework document. The 

chapters are titled as follows: 

1. Preliminary: Provides the context for the M&E approach and procedures. It provides an 
introduction to the SUCCESS Programme along with its objectives and expected results. The 
purpose of the M&E Framework and its development process, the extent, commencement, 
implementation and amendments or revisions of the framework are also included. 

2. Monitoring and Reporting: Contains procedures specific to the internal monitoring function of 
RSPN, which include the purpose and scope of monitoring along with the different monitoring 
functions. This includes detailed monitoring matrices such as the Detailed Results Matrix (DRM) 
and Programme Monitoring Matrix (PMM), as well as various tools and formats to be used for 
reporting by the RSPs M&E staff. A detailed description and breakdown of M&E team duties is 
also provided. 

3. Evaluation: Contains procedures specific to the evaluation function, such as the purpose and 
scope of evaluation, details on the evaluation plan which includes a description of the Socio-
economic baseline and end-line surveys, the Poverty Scorecard (PSC) survey, reviews of the 
M&E Framework and a risk management plan. The roles and responsibilities for the evaluation 
function have also been provided. 
 

Each chapter is divided into sections, clauses and sub-clauses. The following referencing scheme is used 

for these parts: 

 Sections: are labelled by Chapter such as 2.1, 3.5, 4.4 etc. Each section contains policies that 
relate to a specific subject. 

 Clauses: are labelled in numbers in parenthesis such as (1), (5) etc. The numbering restarts at 1 
within each Section. This type of structuring ensures that section numbers do not change across 
the entire manual when a section is added or deleted. Effect of the change is limited to the 
relevant section in this manner. 

 Sub-clauses: are labelled in lower-case alphabets and in parenthesis such as (a), (d), (f) etc. The 
order in sub-clauses also restarts within each clause for the same reason as explained above.



3 
Monitoring and Evaluation (M&E) Framework 

Sindh Union Council and Community Economic Strengthening Support (SUCCESS) Programme  

1. PRELIMINARY 
1.1. Introduction to the SUCCESS Programme 

 
(1) The Sindh Union Council and Economic Strengthening Support (SUCCESS) Programme builds 

upon the experiences of the Union Council Based Poverty Reduction Programme (UCBPRP) of the 
Government of Sindh (GoS). SUCCESS is aiming to support the GoS in developing its local 
Community Driven Development (CDD) policy, allowing for a wider geographical outreach and 
providing financial means to impact poverty reduction in rural Sindh. The specific objective of the 
SUCCESS Programme is to reduce poverty through undertaking a CDD based approach on RSPs’ 
proven social mobilisation model. Living conditions are expected to improve by building  local social 
capital for better access to basic social and economic services and providing access to income 
generating and diversification activities. 

(2) The SUCCESS Programme is funded by the European Union (EU) and will be implemented by the 
Rural Support Programmes Network (RSPN) and its three member RSPs working in Sindh, 
namely, Sindh Rural Support Organisation (SRSO), Thardeep Rural Development Programme 
(TRDP), and National Rural Support Programme (NRSP). The SUCCESS Programme will cover 
eight out of the 24 districts of the Sindh province for a period of six years starting in October 2015. 

(3) The eight SUCCESS Programme districts include: Tando Muhammad Khan, Sujawal, Matiari, and 
Tando Allahyar with NRSP, Larkana and Kambar Shahdadkot with SRSO, and Dadu and Jamshoro 
with TRDP. The remaining districts of Sindh will be supported by GoS in a phased manner. The 
overall budget of the programme is EUR 82.13 million with a contribution of EUR 4.63 million from 
the implementing partner RSPs and RSPN and rest from the EU. 

1.2. Objectives of the SUCCESS Programme 
 

Following are the key objectives of the SUCCESS programme: 

(1) From 2018 onwards the Government of Sindh implements a policy to finance community-driven 
local development initiatives, in partnership with Community Institutions (CIs). 

(2) To stimulate community-driven local development initiatives through the Rural Support 
Programmes’ approach. 

These objectives will be achieved through the following four Expected Results (ERs): 

(1) ER 1: Approximately 770,000 rural households in eight districts mobilised and capacitated through 
people’s own organisations (CO/VO/LSOs) of which at least 70 per cent will continue to function 
effectively at the end of the project. 

(a) Mobilise 770,000 rural households and organise into 32,400 Community Organisations (COs), 
federate into 3,240 Village Organisations (VOs), 307 Local Support Organisations (LSOs), and 8 
District LSO Networks (LSON). Provide grants to the CIs to be used as Community Investment 
Fund (CIF). 

(b) Sensitised, train and capacitate community members on important numbers of topics – Health 
(Family Planning, Nutrition, EPI, HIV &AIDS), Education, WASH, DRR, Environment and basic 
civic rights.   

(c) Engage with local authorities at Taluka and District level (through Joint development committees 
for both local authorities and community representatives) to advocate for access to essential 
public services and for planning, implementation and monitoring of local development plans. 

(2) ER 2: An average sustainable increase of poor household incomes by 30 per cent. 

(a) 108,000 Community members, especially women, will be provided technical and vocational skills 
training.  
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(b) Farmers and livestock owners will be trained to adopt new technologies and/or be provided inputs 
to improve their food security and nutrition.  

(c) The RSPs will identify and support innovative economic activities and access to efficient markets. 
(d) Facilitate income generation of the communities' members. 
(e) 25% of the poorest community members will benefit from a micro-health insurance 

(3) ER3: Increased economic and social services and community benefits from upgraded community 
infrastructures and productive assets operated and maintained with community involvement. 

(a) 2,800 Community identified basic infrastructures will be built and maintained by communities. 

(4) ER4: A dedicated Sindh Province policy and budget framework for community-driven local 
development implemented from 2018 onwards.  

(a) A high-level Strategy and Policy Dialogue Committee will be established by the Provincial 
Government of Sindh to oversee the implementation of SUCCESS, the government sponsored 
UCBPRP and other relevant interventions. 

(b) Technical assistance attached to the high-level Strategy and Policy Dialogue Committee by EU 

 

1.3. Purpose of the M&E Framework  
 

(1) To assist the SUCCESS Programme implementing RSPs (NRSP, SRSO & TRDP) staff to follow a 
common and standardised M&E approach and processes that contribute to guaranteeing quality, 
coherence and improvements in the SUCCESS Programme.  

(2) To provide common guidelines and formats for the implementing partner RSPs M&E staff to 
measure SUCCESS programme delivery, efficiency and impact and report it timely so that 
accountability to stakeholders is ensured and learning from the programme is captured.  

 

1.4. M&E Framework Development Process 
 

A consultative approach was adopted with the aim of developing a framework that is based on shared 

expectations and joint ownership. The process started with a desk review of the existing M&E manuals of 

RSPs/RSPN, SUCCESS programme documents including RSPs proposals, grant agreements between 

EU and RSPs, and the decision document of SUCCESS signed between EU and Government of 

Pakistan. This was followed by various consultative meetings with the senior staff members of SUCCESS 

partners RSPs and their focal persons for the SUCCESS programme. Next, detailed discussions were 

held with the all RSPs M&E Resource Groups in a one-day workshop. The draft M&E framework was 

shared and discussed with the Technical Advisor for SUCCESS research and M&E from University of 

Mannheim, Germany and his input on the baseline methodologies and approaches were incorporated. 

This was followed by a four-day Manual Review Workshop with the senior staff of RSPs in Karachi. In this 

workshop the draft M&E framework was also presented and suggested changes were agreed upon and 

incorporated. The revised draft was shared with the partner RSPs. This final document is a product of 

these consultations held between the months of October 2015 to February 2016. 

1.5. Extent and Commencement 
 

(1) The policies and procedures covered by this manual apply only to the SUCCESS programme 
funded by the EU. 

(2) The M&E framework will also be offered to the GoS to apply on the UCBPRP. The decision of 
adoption of this document as it is or with modification rests with the GoS. 

(3) If any of the provisions of this M&E framework are found to be inapplicable under the grant 
agreement/conditions of EU, the remainder shall apply to the extent possible. 
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(4) The policies and procedures covered by this M&E framework shall come into force from the date of 
final approval by RSPN Management. 

 

1.6. Implementation and Revisions 
 

(1) Responsibility of implementing the M&E framework rests with the partner RSPs of the SUCCESS 
Programme. 

(2) The Specialist M&E RSPN and M&E Managers SUCCESS of respective partner RSPs shall be the 
custodians of this M&E framework, who shall ensure that this document remains up-to-date and 
that any revisions are duly communicated to all concerned parties in a timely manner. 

 

The M&E framework remains a living document, subsequent to the initial approval; revisions can be made 

to it according to the needs of field implementation. Revisions may be proposed by any member of 

RSPN’s SUCCESS staff, implementing partner RSPs staff through their Manager M&E SUCCESS, or EU 

preferably in writing to the Specialist M&E RSPN. The Specialist M&E RSPN will review the implication of 

the suggested revisions, and communicate the decision and amendments (if any) to all stakeholders, 

including the EU.  
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2. MONITORING AND REPORTING  
2.1. Purpose of Monitoring   

(1) To keep track of how an intervention is progressing in terms of resource use, implementation and 
delivery of activities and immediate results (outputs).  

(2) To regularly assess the extent of physical and financial progress, relevance of activities, 
appropriateness of risk mitigation measures, process efficiency, quality and completeness of 
activities, immediate outputs, and beneficiary selection and participation.  
 

2.2. Scope of Monitoring  

(1) Monitoring under the SUCCESS programme will result in validation of progress, risk mitigation, 
scope management, project course correction, quality assurance, timeliness and better 
coordination. 

(2) Monitoring will mainly focus on human resource and technical inputs, activities, processes, and 
immediate outputs.  

(3) Assessment of outcomes and impact will be covered under evaluation and financial monitoring 
will be covered under internal and external audits.  

(4) In terms of criteria, monitoring will focus primarily on relevance, targeting or beneficiary selection 
and efficiency rather than effectiveness, sustainability and impact that will be covered in 
evaluation section. 
 

2.3. Monitoring Functions 

(a) Assessment and verification of delivery, performance and process improvement. Monitoring 
under SUCCCESS includes the following functions, which shall collectively be regarded as the 
full scope of monitoring: 
 
(1) Maintaining the results framework and performance indicators. 
(2) Ensuring that programme implementation remains consistent with its Logframe (Annex-1).  
(3) Observing the programme environment and reporting on any changes that may significantly 

affect the project. 
(4) Objectively assessing, verifying and reporting on the state of progress claimed by the 

implementation team based on verifiable evidence. 
(5) Verifying whether the required levels of human and technical inputs (specified in the EU 

approved programme documents) are applied to programme activities. 
(6) Ensuring that necessary course correction measures are undertaken in case the programme 

deviates from its scope. 
(7) Assessing the level of efficiency in project delivery including cost and process efficiency. 
(8) Tracking project risks and ensuring that necessary mitigation measures are put in place in a 

timely manner by the implementation team. 
(9) Ensuring that programme documentation remains in order. 
(10) Ensuring that the RSPs management remains appraised of any critical issues concerning the 

programme. Follow-up of key decisions taken relating to issues that are highlighted during 
monitoring. 

(11) Verifying that the right beneficiaries are selected and that the programme implementation 
team is ensuring their participation in the programme. 

(12) Designing or overseeing the design of beneficiary identification/selection surveys for selection 
purposes as when required. 

(13) Objectively assessing the quality and completeness of activities and immediate programme 
outputs. 
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(14) Documenting lessons learnt from programme monitoring process, disseminating them 
between key stakeholders. 

(15) Monitoring of financial inputs and internal control (by the Internal and external Auditor) 

(b) Responsibility for programme monitoring shall be shared between the following officials according 

to their job descriptions: 

 

(1) Programme Manager M&E (Head of M&E section based at Head Office of RSPs) 
(2) Manager/Coordinator M&E of SUCCESS  (based at Programme Implementation Unit (PIU) of 

RSPs) 
(3) Monitoring officers (based at the District level) 
(4) Internal Auditor(s) (for financial monitoring and internal control only) 

2.4. Main Elements of the Monitoring Function 

(a) Key Performance Indicators (KPIs) 
 

(1) In order to report on programme performance, a set of common Key Performance Indicators 
(KPIs) are developed for the overall SUCCESS and potential UCBPRP programmes. 
RSPs/RSPN will collate data on the KPIs bi-annually and produce annual reports using these 
KPIs. The focus is on relevant indicators that are common to all SUCCESS partner RSPs. These 
KPIs will provide a picture of the overall SUCCESS programme on a standardised format (Annex-
2).  

(2) A web-based MIS supported with mapping of KPIs will be developed to track and report on KPIs. 
In the MIS, the KPIs will be mapped on different geographic layers e.g. province, districts, tehsils, 
and union councils to show the overall geographic picture of the programme interventions.   

(b) Programme Monitoring Plan (PMP) 
 

The PMP provides details on how the programme will be monitored. The PMP is to be based on the 
approved SUCCESS Logframe (Annex-1) and grant agreement between EU and RSPs and include the 
following sections

1
: 

(1) Detailed Result Matrix (DRM): The Detailed Result Matrix (DRM) is built upon the SUCCESS 
Programme Logframe by adding process and inputs indicators at the activity level (Annex-3). In 
essence, the DRM focuses on what to monitor in the overall programme result chain starting from 
input to impact.  

(2) Project Monitoring Matrix (PMM): The PMM is built upon the DRM and provides a more detailed 
depiction of how, when and where to undertake monitoring, including who should be responsible 
for implementing and monitoring the activities. It provides details on the target/criteria of each 
indicator, the timeline/frequency with which the indicators are to be monitored. The PMM will be 
reviewed bi-annually by the PIU Management. PMM is given at Annex-4. 
 

(c) Management Information System 
 

To ensure standardisation in reporting and proper monitoring of the SUCCESS interventions a 
comprehensive integrated, computerised database application will be developed and maintained by 
NRSP and used/regularly updated by the RSPs. The modules will include the Poverty Scorecard (PSC), 
three-tiered social mobilisation, Community Investment Fund (CIF), Income Generating Grants (IGG), 
Technical and Vocational Skills Training (TVST), Micro Health Insurance (MHI), Community Physical 
Infrastructure (CPI) and Institutional Maturity Index (IMI) indicators. In addition, android applications will 
be developed for recording data under all these categories. The android applications help field staff in 
updating the progress on all these interventions. All these modules will be inter-linked, where first a 

                                                           
1
 The three SUCCESS partner RSPs have separate grant agreements with EU and have separate Logframe for each 

of the grant agreement. The Logframe at Annex -1 compiles the respective RSPs Logframe into a single Logframe.  
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poverty scorecard census will be conducted using an android application where by census information 
(Village, UC, Taluka, District) will be available in coded form and during the data collection of poverty 
scorecards, information related to household rosters will also be collected.  
This will allow the programme to have information about each household and individual within the 
household, along with a unique Identification Number (ID). The poverty scorecard information will be 
linked with all other modules of the integrated MIS, so that the RSPs are able to track information about 
coverage, inclusion, and targeting of poor households. Additionally, this will also allow us to monitor how 
many households in which poverty band are participating in multiple interventions and evaluate the 
overall progress. Also efforts will be made to align the SUCCESS programme results indicators with 
relevant Sustainable Development Goals (SDGs). 

 
(d) Team Structure and Duties 

 
(1) To keep some independence from the programme implementation team the M&E staff at District 

level should directly report to the Manager M&E at PIU who will directly report to the Programme 
Manager M&E at RSP Head office. The organisational structure for M&E is given at Figure 1. 

FIGURE 1: Organisational Structure of M&E 

 

 

(2) Head Office Level: The M&E unit at the RSPs Head office is headed by Program Manager M&E 
and supported by a team of M&E professionals will provide technical support to the Manager 
M&E at PIU. Monitoring responsibilities at this level will include: 
 Providing technical support and supervising the M&E team based at the PIU. 
 Providing M&E related inputs in programme design including developing the programme logic 

model, the results framework, selection of performance indicators, determining data collection 
methods and sources. 

 Determining the financial and human resources that should be allocated for monitoring 
purposes according to the M&E design and needs.  

 Final selection of programme monitoring staff at the hiring stage, as applicable. 

RSPs Head Office 

1 PM M&E in each RSP 

+ 

(Team of M&E professionals) 

SUCCESS PIU 

1 Manager M&E in each RSP PIU 

 + 

(1 M&E  Professional) 

SUCCESS District Office  

1 M&E Officer at each programme district  
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 Providing technical assistance to PIU M&E team during implementation of programme 
evaluation activities which includes Socio-economic surveys (baseline and end-line) and 
Institutional Maturity Index (IMI) surveys. 
 

(3) PIU Level: The Manager/Coordinator M&E based at the PIU supported by the District M&E 
Officers will be responsible for coordinating all M&E activities across their respective programme 
districts with a specific focus on meeting the monitoring, reporting and evaluation requirements of 
the programme as specified in this document and grant agreement signed between RSPs and 
EU. Specific monitoring responsibilities at the PIU level includes: 
 Implementing the overall scope and function of monitoring outlined in the M&E framework 

document. 
 Regular consolidation of monitoring information for further reporting to the RSPs senior 

management and sharing information with EU, GoS and RSPN as applicable.  
 Coordinating with EU and RSPN on matters relating to M&E.  
 Coordinating with Programme Manager and District Programme Officers on matters relating 

to M&E. 
 Preparation of consolidated programme monitoring reports and providing feedback, guidance 

and recommendations to the programme implementation staff of SUCCESS for necessary 
corrections and improvements. 

 Documentation of lessons learnt relating to the SUCCESS Programme. 
 Providing technical support in developing monitoring and reporting checklists to programme 

technical staff in monitoring of their respective component for example CPI, SM, CIF, TVST 
etc.  

 Managing and implementation of evaluation activities such as baseline and endline surveys, 
Institutional Maturity surveys.  

 Coordination for external evaluation sponsored by directly EU, and studies conducted by 
RSPN  

 Sharing reports and data with RSPN SUCCESS Coordinator based at Karachi as when 
needed.  
 

(4) District Level: In each programme district there will be one M&E officer. The PO monitoring will 
report directly to the Manager M&E at PIU and will have the following responsibilities: 
 Undertake monitoring activities at the field level. 
 Verify (randomly selected activities) progress reported by the District Programme Officer and 

its implementation team 
 Coordinate with local programme implementation teams on matters relating to M&E. 
 Assess and report on beneficiary selection processes and targeting strategy applied in the 

field. 
 Conduct regular field visits on a day-to-day basis to locations where programme activities are 

being implemented on the ground. 
 Provide technical support to the implementation team in beneficiary identification and 

selection.  
 Prepare field monitoring reports and provide feedback, guidance and recommendations to 

the field implementation teams for necessary corrections and improvements. 
 Document and report lessons learnt generated through programme monitoring at the district 

level. 
 

(5) Capacity Building of M&E Staff including key personnel from each RSP for M&E activities will 
be trained by RSPN on the M&E function and framework in order to create a common 
understanding among all implementation partners. Follow up reviews and subsequent sessions 
will also be included in the M&ERG in order to continue to gain feedback from all implementing 
partners and ensure continuous improvement and efficiency of the M&E function of the 
SUCCESS programme. The M&E section of the RSPs will also produce facilitating mechanisms 
such as development of research methodologies, preparation of monitoring formats and plans; 
and technical backstopping for the SUCCESS partner RSPs in maintaining the SUCCESS 
database. Furthermore, RSPN will seek to establish institutional linkages with research 
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organisations/universities in Pakistan and the University of Mannheim to bring in best practices 
and knowledge resources. The M&E section of RSPs at the head office level will provide 
continuous backstopping and need-based capacity building support to the M&E staff at the PIU 
and district level.  
 

(6) Financial Monitoring including assessment of internal controls with associate risks and 
compliance to donor agreements will be done through the internal and external audits. Monitoring 
of financial progress against approved budget will be an on-going activity through each of the 
RSPs existing Financial Information Management System (FIMS). The finance section staff 
based at all levels (Head Office, PIU and District) will regularly review and monitor all the critical 
reconciliations (cash flow, bank, regional and head office, etc.). 

 
(7) Monitoring functions such as progress reporting and process monitoring of the technical aspects 

of the programme will be done by the project implementation team. This will include the following: 
a. The District Programme Officers (DPOs) will monitoring their respective staff work plans 

and regularly report to the Programme Manager (PM) SUCCESS based at the PIU. The 
PM will then be responsible for reporting progress to the senior management of RSP and 
EU on the prescribed formats and frequency agreed in the grant agreement. In addition 
to this, the PM will ensure the timely implementation of the programme interventions with 
the support of the implementation team. 

b. DPO will observe the activities of Social Organisers (SOs) and SOs in turn will be 
monitoring the work of Community Resource Persons (CRPs) on day to day basis. 

c. The technical staff, for example engineers will be responsible to monitor the progress and 
quality of the engineering work on the community infrastructure projects. Similarly, other 
technical staff for their respective component (Social mobilisation, Vocational Training, 
Community Investment Fund) will be responsible for day to day monitoring of quality and 
process of their sectoral activities. 
 

2.5. Reporting 

The following reporting requirements will be fulfilled: 

(1) Programme Monitoring Report (PMR) will be made by monitoring officer based at district and 
PIU level every month on a prescribed format attached at Annex-5. The PMR will be based on the 
monitoring indicators mentioned in Project Monitoring Matrix (Annex-4) and gather monitoring 
information through field visits to the programme sites and review of programme records available 
at PIU, District Offices, Field Offices and at the Community Institution level. Observations noted 
during field visits will be shared with the relevant filed staff for course correction during the field 
monitoring visit.  PMR will be submitted to Manager M&E at PIU by the 5

th
 of each month. The 

Manager M&E will consolidated the findings, recommendations and lessons learnt mentioned in 
the PMR and share it with Programme Manager and District Programme Officers to take 
corrective measures, if any. A copy of the PMR will also be shared with the Programme Manager 
M&E at the RSPs Head Office.  

 
(2) Ad-hoc Reporting: In addition to the PMR, programme implementation team members with 

monitoring responsibility of their activities are also expected to monitor the field activities on a 
daily basis. When it is deemed necessary, the feedback on important aspects of the programme 
would be given through emails and Note for Record (NFR). The progress and any challenges in 
the field will also be communicated to the RSPs management by RSPs technical team, core staff 
or monitoring officer in programme review meeting on weekly/monthly basis. 
 

(3) Field Monitoring Reports: The focus of field monitoring should be on beneficiary selection, their 
participation in programme activities, verification and feedback of benefits received by them. 
Monitoring that takes place at the field level should culminate in concise reports according to the 
type of monitoring activity. The report structure should be defined by the Monitoring Officer in 
consultation with the Manager M&E. Such reports shall include pictorial evidences wherever 
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applicable. A sample template is given at Annex-6. These reports shall be produced after 
monitoring activities such as: 
a. Direct Observation of trainings, social mobilisation activities, construction activities, or other 

project activities. 
b. Focus Group Discussions and Community Group Interviews with programme beneficiaries. 
c. Interviews and meetings with programme implementation teams or beneficiaries. 
d. Mini-surveys to document feedback of programme participants on various activities. 

 
(4) Monitoring Action Plan (MAP): All types of monitoring activities and reports will usually result in 

identification of certain action items. These action items will be in the form of specific and 
practical recommendations for improvement or correction. The monitoring officers will prepare a 
monitoring action plan on monthly basis and regularly update the MAP based on the actions 
taken by the programme implementation team.  The monitoring officers will submit the MAP to the 
Manager M&E so that he could ensure that all the action items and their current status are 
properly mentioned. MAP format is attached at Annex-7. 

(e) Quality Control Plan 
  

Based on the Programme Implementation Manual, RSPN will develop a quality control management 
plan and tools that shall be approved and implemented by the SUCCESS implementing partners. The 
Quality Control Plan will identify the requirements/standards for the programme implementation and 
deliverables. The plan will also identify methodologies for quality control and sharing of findings with 
key stakeholders. The plan and tools will then be used by the implementing RSPs staff and RSPN 
staff during the project implementation and quality control spot check visits. This will be provided as a 
separate document. 
 

2.6. Monitoring by EU  

(1) The Project Manager SUCCESS of EUD will conduct regular / continuous monitoring of the 
programme through: 

i. Regular meetings with SUCCESS implementing partners  
ii. Participation in the SUCCESS programme activities 
iii. Field visit to see progress and meet partners and beneficiaries 
iv. Review and follow-up on the progress reports of SUCCESS implementing partners. 

 
(2) The SUCCESS implementing partners need to keep the EUD SUCCES Project Manager update on 

the progress.  

2.7. Risk Management Plan 

 
A risk management plan, which builds upon the assumptions and necessary conditions required for the 
programme to continue, is provided below in tabular form. A detailed risk register is also provided in 
Annex-8. The risk register will be managed by the RSPs Programme Manager SUCCESS.  

The status against risk management plan and risk register will be updated and reviewed bi-annually. 

Sr. 
Risk  

(possible risks associated with the 
programme) 

STRATEGY FOR AVOIDANCE/ COUNTERING  
(How will the risk be mitigated?) 

1 Natural disaster occurring, such as floods. The overall SUCCESS programme has a 
component of community awareness on DRR. 
This will help the communities to prepare better 
disaster responses at times of disaster. 
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Sr. 
Risk  

(possible risks associated with the 
programme) 

STRATEGY FOR AVOIDANCE/ COUNTERING  
(How will the risk be mitigated?) 

2 Security becomes unstable in the programme 
areas 

The reputation of the RSPs is well-known at the 
field level, with excellent relations with local 
governments and communities. Where possible, 
the RSPs will use their local relations to remove 
and avoid any security issues. 

3 Lack of political will to participate in joint 
planning with community organisations 

The RSPs have been building strong working 
relationships with Government at all levels in 
Sindh. 

4 Timely notification/registration and bank 
accounts of community organizations 

It would be made part of the initial dialogue with 
communities to open bank accounts and get the 
organization registered at the very beginning in 
order to move forward. RSPs will make an effort 
to get the community institutions 
registered/notified by the competent 
authority/department.  

5 Unavailability of qualified staff and turnover rates 
are high amongst technical staff 

The RSPs will use their existing experienced 
core staff in high technical work such as 
finalizing the roll out, staff capacity building, 
finalizing the M&E systems, development of 
computerized database and ensuring the 
standardization of methodologies and 
processes. For staff to be hired, various 
measures including advertisement in national 
newspaper and contact with other development 
organizations to find people with appropriate 
qualification, experience and skills.  

6 Government officials not willing to accept 
desired policy changes 

The RSPs have already established very good 
working relationship with the local government 
and line department and has been working with 
them on similar assignments. However, due to 
frequent transfer of line department officials, a 
regular contact and liaison is necessary, for 
which adequate budget has been allocated for 
the capacity building of government officials. 
Similarly, many events have been planned to 
provide opportunities for government officials to 
have regular contact with the community 
members through joint development committees, 
networks, exposure visits and quarterly 
community workshops at Taluka and District 
level. These measures will help ensure a 
positive response from the Government officials 
and local government. 

7 Operational risk of managing CIF Due to high level of extreme poverty in the 
selected districts and possibility of natural 
disasters such as rains and floods, revolving the 
CIF can become difficult. RSP is therefore 
proposing an approach of continuous capacity 
building and handholding of COs/VOs/LSOs for 
managing the CIF during project life. 
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Sr. 
Risk  

(possible risks associated with the 
programme) 

STRATEGY FOR AVOIDANCE/ COUNTERING  
(How will the risk be mitigated?) 

8 Involvement of Political and influential groups in 
programme activities 

The Poverty Scorecard results would be the 
basic criteria of eligibility and in using them the 
poor and poorest households will be involved in 
programme activities with a conscious effort to 
keep them apolitical. 

9 Delay in procurement Effective planning for procurement modalities 
will be in place at the onset of the programme 
with strong monitoring and follow-ups 

10 Tribal conflicts Carefully implement the programme 
interventions in conflict areas by involving key 
influential stakeholders in order to bring peace 
and harmony amongst communities. Exceptional 
circumstances where lives are threatened, work 
will be avoided. 

11 Illiteracy and mobility barrier of women Strategically involve those female community 
members with no formal education using various 
techniques to enhance their participation in the 
development process and implementation of 
programme interventions. Various planned 
awareness and sensitization sessions shall be 
undertaken on gender, women and human rights 
through community conferences which will 
enhance the mobility of women productively.  

12 Availability of required quality service providers Wide circulation of the calls for procurement of 
all goods and services will be ensured with a 
competitive bidding process. 
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3. EVALUATION 
3.1. Purpose of Evaluation 

(1) The purpose of evaluation under SUCCESS will be (a) learning for improvement in the on-going 
SUCCESS programme or design of a future programme, and (b) accountability of those results 
that are committed to the donor or other key stakeholders.  

3.2. Scope of Evaluation  

The scope of the evaluation under SUCCESS programme is based on the Impact and Outcome level 
indicators of the overall SUCCESS Logframe (Annex-1). That includes measuring the following key 
indicators: 

(1) Measuring change in poverty status of households based on the Poverty Scorecard – this will be 
done through the PSC survey before the programme begins and a sample based PSC survey at 
the end of the programme to measure the change overtime.  

(2) Estimate the change in the income, sources of income, asset ownership, incidence, depth and 
severity of poverty, with associated social characteristics of the poor people (households) in 
programme targeted districts.  

(3) Estimate the change in targeted poor households’ access to and use of public services, such as 
access to water and sanitation, education, health, civil acts registration, etc. 

(4) Estimate the change in the stunting rate of under-5 year old children in the targeted districts. 

(Point (2)-(4) will be done through Third party socio-economic sample surveys as ante-project 
assessment and final project evaluation as post –assessment) 

(5) Assess the functionality, capacity and maturity of the community institutions (COs/VOs/LSOs) 
formed under the programme – for this Sample based CI’s Institutional Maturity Index (IMI) surveys 
will be undertaken. 

(6) Under the RSPN component a number of thematic quantitative and qualitative studies will also be 
conducted to gauge the effectiveness of the SUCCESS activities. 

(7) In addition to these internal evaluations/assessments by the partner RSPs, EU may finance an 
external mid-term review and a final evaluation. In such case, the Terms of Reference (ToR) for 
both evaluations will have the final approval of EU. However, while preparing and finalising the 
ToRs, It is proposed that the draft ToRs be shared with the implementing partners (RSPN and 
RSPs) for feedback. These evaluations should ideally include all criteria of evaluation such as 
relevance, effectiveness, efficiency, sustainability, partner performance, innovation, gender, 
targeting, partnerships etc.  

(8) Results-Oriented Monitoring (ROM): The EU will arrange an external/Independent monitoring of the 
programme each year. The ROM will focus on Relevance and quality of design, Efficiency of 
implementation to date, effectiveness to date, impact prospects and potential sustainability. The 
results and recommendations will be shared with the SUCCESS implementing partners 
(RSPN/RSPs) and the Project Manager SUCCESS EUD.  

3.3. Evaluation Plan 

The following section briefly describes the evaluations planned under the SUCCESS programme: 

(1) Pre and Post Programme Poverty Scorecard (PSC) Surveys 

Poverty Score Card (PSC) is a tool for poverty targeting mainly developed to give practitioners a simple, 
effective and low cost tool for identifying the poor for targeted programme interventions. It is also useful 
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for improving transparency and accountability in terms of poverty targeting and tracking the graduation 
process. PSC uses the Proxy Means Test (PMT) formula, derived on the basis of Pakistan Standard 
Living Measurement (PSLM) survey in 2007. It was developed by the World Bank and used by the 
Benazir Income Support Programme (BISP) for its cash transfer programme. This has been adopted by 
the RSPs as part of the social mobilisation process for poverty targeted interventions. 

As part of the social mobilisation process in the SUCCESS programme, all three partner RSPs will use 
the existing targeting approach and conduct the PSC survey covering 100% of the households at the 
beginning of the programme in all the SUCCESS Programme districts.  

The households’ poverty scorecard data-sets will be used to establish baseline benchmarks by identifying 
the poorest and poor households in order to effectively engage them in the social mobilisation process 
and provide targeted interventions exclusively designed for household income and productivity 
enhancements. 

At the programme evaluation stage (Year 2020-21), the SUCCESS partner RSPs will undertake sample 
based PSC surveys of households targeted for income/productivity enhancement interventions in order to 
measure the change in their poverty scores. 

(2) Socio-economic Surveys (Baseline and End-line):  

RSPN is mandated by the EU in programme design to develop common approaches and methodologies 
to undertake the baselines. The implementing RSPs will then use these baseline approaches and 
methodologies to collect, compile and analyse the baseline information.   

These socio-economic surveys will be conducted in randomly selected sample Union Councils, through 
third party consulting firms. The survey is designed by RSPN in collaboration with the University of 
Mannheim Germany. The RSPs will be responsible to first complete the PSC survey in the selected 
sampled Union Councils so that sample households could be selected based on poverty bands. 

Based on the survey designed by RSPN and the University of Mannheim, the RSPs will hire a 
consultancy firm to conduct the baseline and end line survey in selected Union Councils. This will help 
estimate the income, poverty level and social characteristics of the target households and serve as a 
benchmark to measure the impact of SUCCESS interventions through end line socio economic survey. 
The baseline survey will be completed in the second quarter of the programme after the start. The end 
line survey will be done in last quarter of the programme period. Approach and Methodology for the 
Baseline and Endline Socio-Economic Survey is provided will be provided in a separate document. 

(3) Institutional Maturity Index (IMI) Surveys  

In order to assess and monitor the level of organisational maturity of community institutions 
(COs/VOs/LSOs) to be formed in SUCCESS and UCBPRP programme areas, the IMI approach and 
methodology is formulated to be used by RSPs programme M&E staff and partner communities to 
measure the level of organisational maturity in community institutions. The IMI questionnaires for 
assessing maturity level of COs are developed after consulting literature on the subject and various 
project documents. Extensive discussions were also undertaken with the relevant social mobilisation and 
senior M&E officials of partner RSPs to understand the local context and tailor the IMI tools, accordingly. 
The institutional assessment surveys shall be undertaken annually in SUCCESS programme areas by the 
RSPs M&E section from a  randomly selected sample of community institutions (COs, VOs and LSOs). 
Detailed approach and methodology for IMI surveys will be provided in a separate document. 

(4) Thematic and Sectoral Case Studies  

Under the SUCCESS-RSPN component a number of thematic quantitative and qualitative studies will 
also be conducted that will also gauge the effectiveness of the SUCCESS activities The thematic studies 
will focus on cross cutting themes, e.g. women’s empowerment, local governance, community institutions 
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and particular SUCCESS programme interventions (CIF, CPI, etc.). RSPN and RSPs will jointly identify 
the themes for these studies and also develop the ToRs. These studies will be conducted by third party 
consulting firms. In the final year of the programme, a synthesis report based on the four 
thematic/sectoral studies will be produced to give an overall picture of the findings and future 
recommendations. 

(5) EU External Evaluations 

The EU will organise Result Oriented Monitoring (ROM) missions every year. In addition to this, the EU 
may undertake mid-term and final evaluations of the programme.  

3.4. Roles and Responsibilities for Evaluation 

a) The Manager M&E SUCCESS based at PIU shall serve as the focal person and coordinator for all 
internal and external evaluations. The Programme Manager M&E at RSP head officer will provide 
technical support to the Manager M&E SUCCESS. 

b) The Programme Manager SUCCESS and Manager M&E based at PIU shall extend necessary 
support to the evaluation team in terms of access to information, access to programme staff, access 
to programme participants or beneficiaries, logistics, providing feedback on technical matters to the 
evaluator(s) when required, arranging required meetings with the donor(s) and any other parties as 
required by the ToRs of the evaluation.  If logistical and field security support cannot be provided by 
RSPs, it should be clearly stated in the evaluation TOR. 

c) RSPN will be responsible for preparing the detailed design, approach and methodologies for the 
baselines and endline surveys and institutional maturity index surveys planed under this M&E 
frameworks 

d) If the RSPN/RSPs M&E team and programme implementation team does finds factual errors or 
omissions in the evaluation reports, they shall provide the necessary evidence and information to the 
evaluator(s) for correction.  

e) If there is disagreement on certain findings of the evaluation, the evaluation report shall state views of 
the evaluators as well as RSPN and RSPs. 

3.5. Review of the M&E Framework 

The progress against the M&E Framework will be reviewed bi-annually. This meeting shall be attended by 
the CEOs, M&E Section Heads and SUCCESS Programme Managers of RSPs and RSPN. Minutes for 
these meetings shall be maintained and circulated to relevant officials. Additionally, RSPN will organise 
RSPs Strategic Support Group meetings (M&ERG) for lessons learnt and standardisation of M&E 
activities. A similar external review will be conducted bi-annually by the RSPN Board’s SUCCESS 
Committee. 
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Annex I: SUCCESS Programme Logframe 

 Intervention logic Indicators 

Baseline 
(incl. 

reference 
year) 

Current 
value 

Reference 
date 

Targets 
(incl. reference 

year) 

Sources and means of 
verification 

Assumptions 

O
v
e
ra

ll
  
o

b
je

c
ti

v
e
: 

  
Im

p
a

c
t 

Enable the Government 
of Sindh from 2018 to 
support and sustain 
community-driven local 
development initiatives 
throughout the province, 
through the provincial 
budget, based on a 
dedicated and costed 
policy in partnership with 
Community Institutions. 

Reducing the number of 
targeted "poor" households 
(those having poverty 
scores 0 - 23) 
 
Policy changes due to 
community advocacy 

Not 
available 
now. To be 
estimated 
after the 
poverty 
scorecard 
census in 
the 
programme 
area 
[Year: 
2016-17] 

 30% numbers of 
target poor 
reduced by the 
end of the 
programme 
(2021) 

Sample based community 
poverty scorecard rankings 
pre and post programme 
 
Third party baseline sample 
surveys as ante-programme 
assessment and final 
programme evaluation as 
post -assessment  
 
Policy change initiatives 

 

S
p

e
c
if

ic
 o

b
je

c
ti

v
e
(s

):
 

O
u

tc
o

m
e
(s

) 

OC 1: Stimulate 
community-driven local 
development initiatives 
to reduce poverty in 
eight poor rural districts 
in Sindh, paying 
particular attention to 
empowering women 

GoS has a local 
development policy with an 
emphasis on community 
driven development with 
corresponding budgetary 
allocation. 
 
Increased levels, and more 
diverse sources of income 
of target households who 
join COs, VOs, and LSOs 
in targeted districts. 
 
 
 
 
 
Percent of targeted 
households are actively 
mobilized, via their female 
members.  
 

SPDC 
formed 
 
 
 
 
 
Not 
available 
now. To be 
estimated 
after the 
poverty 
scorecard 
census in 
the 
programme 
area 
 
0% 
 
 

 
 
 

Approved CDD 
policy & budget 
framework 
 
 
 
Income 
increased by 
70% of target 
HHs’ [at least 
PKR 1,200 per 
month in 
constant 2016 
terms] 
 
 
 
 
70% of target 
poor 
households 
through  32,400 

Sample based community 
poverty scorecard rankings 
pre and post programme 
 
Third party baseline sample 
surveys as ante-programme 
assessment and final 
programme evaluation as 
post -assessment  
 
Midterm review, external and 
internal evaluations by EU  
 
Thematic sectoral 
assessment studies by 
RSPN  
 
Access to and use of public 
services survey as part of the 
Third party baseline sample 
surveys as ante-programme 
assessment and final 

Programme areas 
remain safe and 
secure for 
implementation 
activities 
   
Increased 
capacities of 
district authorities 
for service delivery 
are sustainable 
after the 
Programme 
 
District authorities 
give priority to 
poverty reduction 
and good 
governance 
 
Programme 
benefits are 
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 Intervention logic Indicators 

Baseline 
(incl. 

reference 
year) 

Current 
value 

Reference 
date 

Targets 
(incl. reference 

year) 

Sources and means of 
verification 

Assumptions 

 
Percent of targeted poor 
households (poverty score 
of  0- 23) will report a better 
access to and use of public 
services, such as access to 
water and sanitation, 
education, health, civil acts 
registration, etc. 
 
 
 
Percent reduction of the 
stunting rate of under-5 
year old children in the 
targeted districts. 

 
 
Not 
available 
now. To be 
estimated 
after the 
poverty 
scorecard 
census in 
the 
programme 
area 
 
MICS 
2014-15  
 
(year 2016) 

COs, 3,240 VOs 
and 307 LSOs 
 
70% of the 
targeted poor 
households will 
report better 
access to 
services 
 
 
 
 
 
 
10% stunting 
rate (under 5 
age group) 
reduced 
 

programme evaluation as 
post -assessment  
 
Nutrition survey as part of the 
Third party baseline sample 
surveys as ante-programme 
assessment and final 
programme evaluation as 
post -assessment 

spread over the 
whole community 
including 
vulnerable groups 
such as women, 
landless, and 
disabled 

O
u

tp
u

ts
 

Result/Op -1 
Approximately 770,000 
rural households in 8 
districts mobilized and 
capacitated through 
community organizations 
of which at least 70% will 
continue to function 
effectively at the end of 
the programme. 
 
  

Number of target 
households actively 
mobilized through their 
female members. 
 
Number of Community 
institutions 
(COs/VOs/LSOs) created 
or capacitated to form 
mature organizations 
 
Number of Community 
Resource Persons / 
community Activists 
engaged at LSO level, 
trained in social 

0 
 
 
 
0 
 
 
 
 
0 
 
 
 
 
 
 

 770,000 target 
households 
mobilised 
 
32,400 COs, 
3,240 VOs & 
307 LSOs 
formed 
 
 
3,360 
institutional & 
sectoral CRPs  
 
 
 

Sample based Community 
institutions  maturity index  
surveys on annual basis 
 
 
 

Continuous 
support from the 
Government 
 
Adequate 
participation by 
women 
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 Intervention logic Indicators 

Baseline 
(incl. 

reference 
year) 

Current 
value 

Reference 
date 

Targets 
(incl. reference 

year) 

Sources and means of 
verification 

Assumptions 

mobilisation, development, 
crosscutting themes and 
advocacy 
 
Number of organizations 
provided with at least 
awareness raising or 
training on adopting coping 
mechanisms and resilience, 
disaster risk reduction, 
planning, savings, and 
crosscutting themes 
(nutrition, WASH, gender, 
human resources, 
environmental awareness, 
etc.) 
 
Number of Committees 
composed of local 
authorities and community 
representatives at various 
levels are created to 
enhance community-driven 
planning, financing, and 
implementation of 
development interventions 
 
Number of Networks of 
LSOs created at district 
level to advocate with 
government for better 
service delivery 
 

0 
 
 
 
 
 
 
 
 
 
0 
 
 
 
 
 
 
 
 
0 
 
(year 2016) 

 
 
Selected 
members of all 
32,400 COs 
attended 
sectoral 
awareness 
sessions 
 
 
 
 
 
 
8 joint 
development 
committees at 
district and 35 at 
taluka level 
created 
 
 
 
 
8 district level 
LSOs networks 
created 

Result/Op-2. 
An average sustainable 
increase of poor 

Percent increase in 
household incomes derived 
from income generating 

0 
 
 

 Income 
increased by 
30% of target 

Income surveys undertaken 
as part of the third party 
baseline sample surveys as 

Strong partnership 
and trust among 
stakeholders 
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 Intervention logic Indicators 

Baseline 
(incl. 

reference 
year) 

Current 
value 

Reference 
date 

Targets 
(incl. reference 

year) 

Sources and means of 
verification 

Assumptions 

household incomes by 
30% 
 

grants and CIF as 
productive investments 
 
Technology adoption by all 
trained farmers and 
livestock owners, or inputs 
provided for food security 
and nutrition 
 
Number of community 
members especially 
females receiving technical 
and vocational training 
 
Percent of poorest 
community members 
benefit from a micro-health 
insurance. 

 
0 
 
 
 
 
0 
 
 
 
0 
 
(Year 
2016) 

households  
 
50% of 
households 
benefitted from 
IGGs 
 
 
108,000 trained  
females/ 
household 
siblings  
 
25% of poorest 
households 
(PSC 0-23)  
 

ante-programme assessment 
and final programme 
evaluation as post-
assessment 
 
Community Book Keeping 

 
There are no 
delays / hurdles in 
registration and 
bank account 
opening of  
community 
institutions i.e., CO 
/ VO / LSOs 

Result/Op-3.  
Increased economic and 
social services and 
community benefits from 
upgraded community 
infrastructures and 
productive assets 
operated and maintained 
with community 
involvement 

Number of community 
small scale infrastructure 
schemes completed, fully 
operating and maintained 
by the communities. 
 
 

0 
 
 
(Year 
2016) 
 
 
 

 2,800 
completed CPIs 
 
 

Quarterly and annual 
progress reports                                       
            
EC monitoring mission 
reports 

Communities are 
able to operate, 
monitor and 
maintain these 
infrastructure 
schemes 

A
c
ti

v
it

ie
s

 

GENERAL ACTIVITIES: 
GA-1: Office setup 
GA-2: Recruitment of Programme Staff  
GA-3: Orientation training for key staff on PIM / CAT 
GA-4: Programme orientation training for programme staff 
GA-5: Sector specific training for programme staff 
GA-6: Design and testing of MIS for all interventions 
GA-7: Printing of CO/VO/LSO record keeping material & manuals  

Means and Costs: 
 Total cost EUR 72.63 million with EUR 69 million as EU 
contribution and EUR 3.63 million as 3-RSPs contribution 
 

Budget Title 
Amount in 

EUR 

1. Human Resources 11,785,874 

2. Travel 127,892 

Security situation 
remains good in 
the targeted 
districts 
 
Continuous 
support of Sindh 
Government and 
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 Intervention logic Indicators 

Baseline 
(incl. 

reference 
year) 

Current 
value 

Reference 
date 

Targets 
(incl. reference 

year) 

Sources and means of 
verification 

Assumptions 

GA-8: Baseline and End line Socio economic survey 
GA-9: Annual institutional Maturity Index (IMI) surveys 
Major ACTIVITIES for Result/Op-1: 
A-1.1  Community members in the targeted rural areas are 
capacitated and assisted so that they can mobilise and form 
active, operational and mature organisations, from COs to VOs, 
then LSOs and networks of LSOs. 
A-1.1.1  Poverty scorecard census  
A-1.1.2:   Formation of Community Organisations (COs) 
A-1.1.3:  Formation of Village Organisations (VOs)  
A-1.1.4:   Formation of Local Support Organisations (LSOs) 
A-1.1.5 LSO Networks established at the district and taluka level 
A-1.2.  Community members are sensitised, trained and 
capacitated on important number of topics including community 
management, advocacy, women specific human right, family 
planning, nutrition, WASH, environment and DRR 

A-1.2.1: Community Management Skills trainings including CAT organised for 
CO activists/office bearers 
A-1.2.2: Management and leadership skills training for VO office 
bearers 
A-1.2.3: Management, Advocacy and leadership training for LSO 
office bearers 
A-1.2.4: Activists workshops for office bearers of COs/VOs/LSOs  
A-1.2.5: Training of field staff on cross-cutting critical issues (CAT) 
A-1.2.6: CRP Training on CIF / CAT (VO-based CRPs) 
A-1.2.7: Strengthen local communities through skill development and 
access to resources  
A-1.2.7.1: Program planning and review meetings with CRPs  
A-1.2.7.2 Expansion and deepening of social mobilisation 
through CRPs   
A-1.2.7.3 Training of book-keepers /accountants (at UC level) 
A-1.2.7.4 Establishment of LSO offices  
 
A-1.3: Joint development committees for both local authorities 
and community representatives will be institutionalised at the 
District and Taluka level. 

3. Equipment and supplies 1,897,288 

4. Local office 4,406,881 

5. Other costs, services 803,457 

6. Other 48,857,113 

7. Sub-total direct eligible costs of the 
Action 

67,878,505 

8. Indirect costs (maximum 7% of  7, 
subtotal of direct eligible costs of the 
Action) 

4,751,496 

9. Total eligible costs of the Action 
(7+8) 

72,630,000 

10.  Provision for contingency reserve 
(maximum 5% of  7, subtotal of direct 
eligible costs of the Action)  

- 

11. Total accepted costs of the Action 
(9+10) 

72,630,000 

 

local authorities 
 
Ethnic, religious 
and tribal harmony 
among CO 
members 
 
There are no 
delays / hurdles in 
registration and 
bank account 
opening of  
community 
institutions i.e., CO 
/ VO / LSOs 
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 Intervention logic Indicators 

Baseline 
(incl. 

reference 
year) 

Current 
value 

Reference 
date 

Targets 
(incl. reference 

year) 

Sources and means of 
verification 

Assumptions 

A-1.3.1:  Support to establish joint development committees at 
taluka and district level  
A-1.3.2:  Meetings of joint development committees at taluka 
and district level  
 
A-1.4: Training of local government, district line department 
officials and LSO representatives in participatory development 
planning. 
 
Major ACTIVITIES for Result/Op-2:  
A-2.1:  Community members, especially women, provided 
vocational and technical skills, especially farmers and livestock 
owners 
A-2.1.1:  Identification and selection of vocational and 
technical skills training participants  
A-2.1.2:  Finalisation of training trades 
A-2.1.3:  Assessment and selection of training institute / 
service-provider 
A-2.1.4.:  Training of selected beneficiaries in vocational and 
technical skills 
A-2.1.5.:  Post-training linkage and support services (linkages, 
placement etc.) 
 
A-2.2:  Identify and support innovative economic activities and 
access to efficient markets  

A-2.2.1: VDPs are finalised to compile information about the identified 
economic opportunities, required support and list of beneficiaries  
A-2.2.2: Based on the VDP and individual assessment, provision of 
income generating grants 
A-2.2.3 Support to establish links of community members to efficient 
markets 
 
A-2.3:  Develop an approach to facilitate income generation of 
community members through CIF  
 
A-2.4.:  Provision of micro health insurance to the poorest 
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 Intervention logic Indicators 

Baseline 
(incl. 

reference 
year) 

Current 
value 

Reference 
date 

Targets 
(incl. reference 

year) 

Sources and means of 
verification 

Assumptions 

households  
A-2.4.1.: Provision of micro-health insurance to the poorest 
households 
 
Major ACTIVITIES for Result/Op-3: 
A-3.1  Community identified basic infrastructures built & 
maintained by communities 
A-3.1.1:  Community needs identified for basic infrastructure 
A-3.1.2:  Studies conducted to prepare estimates and 
feasibility of infrastructure schemes 

A-3.1.3    Sharing of information about infrastructure projects with the joint 
development committees and local authorities 
A-3.1.4    Initiation of approved infrastructure project 
A-3.1.5   Completion of infrastructure projects 
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Annex 2: Template for Assessment of Key Performance Indicators (KPIs) 

Component/ Indicator Descriptions 
Overall 

Programme 
Targets 

Year 1 
Target 

Achievements 
as of End of 
Last Quarter  

Achievements 
during the 
Reporting 
Quarter 

Cumulative 
Progress as of 

End of 
Reporting 
Quarter 

Remarks  

a. Social Mobilisation Outreach:       

% of Union Councils with RSPs presence 
under the SUCCESS programme 

307 union 
councils  

     

No. of households organized  770,000 target 
households 

     

No. of COs formed  32,400 COs       

COs membership 770,000 
households  

     

No. of VOs formed 3,240 VOs      

VOs membership No targets       

No. of LSOs formed 307 LSOs      

LSOs general body membership  No targets      

LSOs executive body members No targets      

Number of LSO-Networks formed at district 
level  

8 LSO-
Networks 
formed  

     

% of VOs registered/notified by the local 
registration awarding/notification authority 

307 LSOs 
registered/ 
notified 

     

% of LSOs registered/notified by the local 
registration awarding/competent authority 

3,240 VOs 
registered/ 
notified 

     

Number of community organisations that 
have a saving programme  

No targets       

b. Training and Capacity Building:  
 

      

Number of trained RSPs’ SUCCESS staff on 
PIM  

200 RSPs 
staff members 
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Component/ Indicator Descriptions 
Overall 

Programme 
Targets 

Year 1 
Target 

Achievements 
as of End of 
Last Quarter  

Achievements 
during the 
Reporting 
Quarter 

Cumulative 
Progress as of 

End of 
Reporting 
Quarter 

Remarks  

trained on PIM  

Number of trained RSPs’ SUCCESS staff on 
CAT  

200 RSPs 
staff members 
trained on 
CAT  

     

Number of community members trained in 
CMST.  

64,800 
members 
trained in 
community 
managerial 
skills  

     

Number of community members trained in 
technical and vocational skills  

108,000 
trained  
females/ 
household 
siblings 

     

Number of community members trained on 
book-keeping  

Selected 
members of 
32,400 COs  

     

c. Community Investment Fund (CIF):  
 

      

Number of LSOs managing CIF  No targets       

Number of VOs managing CIF  No targets       

Number of COs managing CIF  No targets       

Total amount of CIF with LSOs/VOs/COs  CIF amount of 
12,515,403 
EUR  

     

Total amount of CIF with LSOs  No targets       

Total amount of CIF with VOs  No targets       

Total amount of CIF with COs  No targets       

Total amount of CIF disbursed to poor 
households by CIs 

12,515,403 
EUR 

     

Number of households benefiting from CIF 
for productive asset building and income 

316,409 CIF 
beneficiary 
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Component/ Indicator Descriptions 
Overall 

Programme 
Targets 

Year 1 
Target 

Achievements 
as of End of 
Last Quarter  

Achievements 
during the 
Reporting 
Quarter 

Cumulative 
Progress as of 

End of 
Reporting 
Quarter 

Remarks  

generation households  

Overall CIF repayment rates   95% CIF 
repayment 
rate  

     

d. Income Generating Grants (IGG):  
 

      

Number of LSOs managing IGG sub-grants  No targets       

Number of VOs managing IGG sub-grants No targets       

Number of COs managing IGG sub-grants No targets       

Total amount of IGG sub-grants with 
LSOs/VOs/COs  

IGG amount of 
8,197,589 
EUR  

     

Number of households benefiting from 
income generation grants (IGGs) for 
productive asset building and income 
generation 

60,959 IGG 
beneficiary 
households  

     

Total amount of IGG sub-grants disbursed to 
poor households (PSC 0-23) 

IGG amount of 
8,197,589 
EUR  

     

d. Micro Health Insurance (MHI):  
 

      

Number of households insured   130,501 
poorest 
households 
insured  

     

Number of people insured  500,000 
persons 

     

Male No targets       

Female  No targets      

Children  No targets      

Amount of MHI premium given to MHI 
service provider  

MHI 4,267,367 
EUR amount  

     

Number of claims approved by the MHI 
service provider 

No targets       
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Component/ Indicator Descriptions 
Overall 

Programme 
Targets 

Year 1 
Target 

Achievements 
as of End of 
Last Quarter  

Achievements 
during the 
Reporting 
Quarter 

Cumulative 
Progress as of 

End of 
Reporting 
Quarter 

Remarks  

Amount of claims approved by MHI service 
provider  

No targets      

Claim ratio to premium investment  No targets       

e. Awareness Sessions on Critical Cross-
cutting Social Services:  

      

Number of CRPs trained on use of CAT 3,360 CRPs 
trained  

     

Number of awareness sessions conducted 
on different themes 

Members of 
32,400 COs  

     

f. Local Development Plans:  
 

      

No. of COs developed MIPs for their member 
households  

Members of 
32,400 COs 

     

Number of VOs have developed the Village 
Development Plans (VDPs)  

3,360 VDPs 
developed  

     

No. of Union Council Development Plans 
(UCDPs) developed  

307 UCDPs 
developed  

     

Number of joint development committees 
formed at Taluka and District level 

8 joint 
development 
committees at 
district and 35 
at taluka level 
created 

     

g. Community Physical Infrastructure 
(CPI): 
 

      

Number of CPIs initiated 2,800 CPI 
schemes 
initiated  

     

Number of CPIs completed  2,800 CPI 
schemes 
completed  

     

Number of households benefiting from CPIs 67,975 
households  
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Component/ Indicator Descriptions 
Overall 

Programme 
Targets 

Year 1 
Target 

Achievements 
as of End of 
Last Quarter  

Achievements 
during the 
Reporting 
Quarter 

Cumulative 
Progress as of 

End of 
Reporting 
Quarter 

Remarks  

Cost of CPIs    9,346,687 
EUR 
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Annex 3: Detailed Result Matrix (DRM) 

Project Ref:  
SUCCESS Project # DCI-ASIE/2014/037-
462 

Project Title:  
Sindh Union Council Community Economic Strengthening Support Programme (SUCCESS)  

Duration: 5 Years (2016-2021)  Donor(s):  European Union (EU) 

RESULTS & ACTIVITIES KEY PERFORMANCE INDICATORS 

Project Impact  
Enable the Government of Sindh from 
2018 to support and sustain community-
driven local development initiatives 
throughout the province, through the 
provincial budget, based on a dedicated 
and costed policy in partnership with 
Community Institutions.  

S# Impact Indicators Alignment with SDGs 

1.1 Reducing by 30% the number of targeted "poor" households 
(those having poverty scores 0-23) 

Goal-1: No Poverty  
Goal-2: Zero Hunger  
Goal-10: Reduced Inequalities  
Goal-12: Responsible Consumption & 
Production  

1.2 Policy changes due to community advocacy  Goal-17: Partnerships for the Goals  

S# Outcome (s) S# Outcome Indicators Alignment with SDGs 

1 Stimulate community-driven 
local development initiatives to 
reduce poverty in eight poor 
rural districts in Sindh, paying 
particular attention to 
empowering women. 

1.1 GoS has a local development policy with an emphasis on 
community driven development with corresponding budgetary 
allocation. 

Goal-17: Partnerships for the Goals 

1.2 Increased levels (at least PKR 1,200 per month in constant 
2016 terms), and more diverse sources of income for 70% of 
target households who join COs, VOs, and LSOs in targeted 
districts. 

Goal-1: No Poverty  
Goal-2: Zero Hunger  
Goal-10: Reduced Inequalities  
Goal-12: Responsible Consumption & 
Production 

1.3 70% of the targeted households are actively mobilised, via 
their female members, through 32,400 COs, 3,240 VOs and 
307 LSOs 

Goal-5: Gender Equality 
Goal-11: Sustainable Cities & 
Communities  
Goal-16: Peace, Justice & Strong 
Institutions  

  1.4 70% of the targeted poor households (poverty score of  0-23) 
will report a better access to and use of public services, such 
as access to water and sanitation, education, health, civil acts 
registration, etc. 

Goal-3: Good Health & Well-being  
Goal-4: Quality Education  
Goal-13: Climate Action  
Goal-15: Life on Land  

  1.5 10% reduction of the stunting rate of under-5 year old 
children in the targeted districts. 
 
 
 

S# Output S# Output Indicator S# Alignment with SDGs 
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Project Ref:  
SUCCESS Project # DCI-ASIE/2014/037-
462 

Project Title:  
Sindh Union Council Community Economic Strengthening Support Programme (SUCCESS)  

Duration: 5 Years (2016-2021)  Donor(s):  European Union (EU) 

0.1 
 
 

Six months of programme 
commencement phase 

0.1a Baseline social mapping and disaggregated data for 
the targeted districts is collected, compiled and 
analysed by the end of phase 

  

1.1 Approximately 770,000 rural 
households in 8 districts 
mobilised and capacitated 
through community 
organisations of which at least 
70% will continue to function 
effectively at the end of the 
project. 

1.1a 770,000 households actively mobilised through their 
female members. 

 SDGs 
Goal-5: Gender Equality 
Goal-11: Sustainable Cities & 
Communities  
Goal-16: Peace, Justice & Strong 
Institutions 

1.1b 32,400 community (COs), 3,240 village( VOs), and 307 
local support organizations (LSOs) created or 
capacitated to form mature organisations 

1.1c Community Resource Persons/Community Activists  
engaged at LSO level, trained in social mobilisation, 
development, crosscutting themes and advocacy 

 

1.1d All organisations are provided with at least awareness 
raising or training on adopting coping mechanisms and 
resilience, disaster risk reduction, planning, savings, 
and crosscutting themes (nutrition, WASH, gender, 
human resources, environmental awareness, etc.) 

 SDGs 
Goal-3: Good Health & Well-being  
Goal-4: Quality Education  
Goal-13: Climate Action  
Goal-15: Life on Land 

1.1e Committees composed of local authorities and 
community representatives at various levels are 
created to enhance community-driven planning, 
financing, and implementation of development 
interventions 

 SDGs 
Goal-17: Partnerships for the Goals 

1.1f 8 networks of LSOs created at district level to advocate 
with government for better service delivery 

 SDGs 
Goal-17: Partnerships for the Goals 

  1.1g One research project completed (RSPN)   

  1.1h 5 Thematic/Sectoral comparative studies completed 
(RSPN) 

  

1.2 An average sustainable 
increase of poor household 
incomes by 30% 

1.2a 30% increase in household incomes derived from 
income generating grants and assets transfer as 
productive investments 

 SDGs 
Goal-8: Decent Work & Economic 
Growth  

1.2b Technology adoption by all trained farmers and 
livestock owners, or inputs provided for food security 
and nutrition 

 

  1.2c 108,000 females receiving technical and vocational 
training 

 

  1.2d 25% of the poorest community members benefit from a  SDGs 
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Project Ref:  
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Duration: 5 Years (2016-2021)  Donor(s):  European Union (EU) 

micro-health insurance. Goal-1: No Poverty  
Goal-2: Zero Hunger  
Goal-10: Reduced Inequalities  

1.3 Increased economic and social 
services and community 
benefits from upgraded 
community infrastructures and 
productive assets operated and 
maintained with community 
involvement 

1.3a 2,800 infrastructure schemes will be completed, fully 
operating and maintained by the communities. 

 SDGs 
Goal-6: Clean Water & Sanitation  
Goal-9: Industry, Innovation & 
Infrastructure  

S# Key Activities S# Process Indicators S# Input Indicators 

GA-1 Office setup GA-1.1 Programme implementation office (PIU), district offices 
and SMTs set-up and fully equipped according to 
project timeline-  

1.1 
 
1.2  

Staff deployed as per project approved 
document  
Adequacy and utilisation of financial 
resources 

GA-2 Recruitment of programme staff  GA-2.1 Programme staff hired against all designated positions 
according to project timeline-  

1.1 
 
 
1.2  
 

Staff deployed as per project approved 
document  
 
Adequacy and utilisation of financial 
resources 

GA-3 Orientation training for key staff 
on PIM/CAT 

GA-3.1 Orientation training sessions undertaken for all new 
programme staff on PIM and CAT 

1.1 
 
 
1.2  
 

Staff deployed as per project approved 
document  
 
Adequacy and utilisation of financial 
resources 

GA-4 Programme orientation training 
for programme staff 

GA-4.1 Orientation training sessions undertaken for all new 
programme staff on SUCCESS programme 

1.1 
 
 
 
1.2  
 

Staff deployed as per project approved 
document  
 
Adequacy and utilisation of financial 
resources 

GA-5 Sector specific training for 
programme staff 

GA-5.1 Sector specific training undertaken for all relevant 
programme staff for the SUCCESS programme 

1.1 
 
 

Staff deployed as per project approved 
document  
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1.2  
 

Adequacy and utilisation of financial 
resources 

GA-6 Design and testing of MIS for all 
interventions 

GA-6.1 System requirement gathering undertaken and system 
aligned with project implementation manuals  

1.1 
 
 
1.2  

Staff deployed as per project approved 
document  
 
Adequacy and utilisation of financial 
resources 

GA-6.2 Customisation and up-gradation of existing MIS 
application software completed  

GA-6.3 Pilot testing of MIS application software and addressed 
the gaps and troubleshooting matters   

GA-6.4 Hardware and required equipment set-up completed 
according to the  need of application software  

GA-6.5 Fully operational and functional MIS application 
software 

GA-6.6 Training of RSP teams on managing the MIS 
application software 

GA-6.7 Regular maintenance assistance to RSPs on MIS 
application software 

GA-7 Printing of CO/VO/LSO record 
keeping material and manuals 

GA-7.1 Printing of all relevant materials carried out according 
to the required amount for each RSP respectively 

1.1 
 
 
1.2  
 

Staff deployed as per project approved 
document  
 
Adequacy and utilisation of financial 
resources 

GA-8 Baseline and end line socio-
economic survey 

GA-8.1 Procurement of consultant firm undertaken for 
conducting the baseline study as per criteria 

1.1 
 
 
1.2  

Staff deployed as per project approved 
document  
 
Adequacy and utilisation of financial 
resources 

GA-8.2 Inception phase completed of baseline survey 
consultancy  

GA-8.3 Consultant’s deliverables reviewed and feedback 
provided for course-correction/s  

GA-8.4 Baseline survey undertaken timely  

GA-9 Annual Institutional Maturity 
Index (IMI) surveys 

GA-9.1 IMI surveys undertaken annually according to survey 
design provided by RSPN 

1.1 
 
 
1.2  
 

Staff deployed as per project approved 
document  
 
Adequacy and utilisation of financial 
resources 

A-1.1 Community members in the 
targeted rural areas are 

A-1.1.1 Poverty scorecard census  1.1 
 

Staff deployed as per project approved 
document  

A-1.1.2 Formation of Community Organisations (COs)  
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capacitated and assisted so 
they can mobilise and form 
active, operational and mature 
organisations, from COs to VOs, 
then LSOs and networks of 
LSOs 

A-1.1.3 Formation of Village Organisations (VOs)  
1.2  
 

 
Adequacy and utilisation of financial 
resources 

A-1.1.4 Formation of Local Support Organisations (LSOs) 

A-1.1.5 Local networks established at district and taluka level  

A-1.2 Community members are 
sensitised, trained and 
capacitated on important 
number of topics including 
community management, 
advocacy, women specific 
human rights, family planning, 
nutrition, WASH, environment 
and DRR 

A-1.2.1 Community Management Skills Trainings (CMSTs) 
including CAT organised for CO activists/office bearers 

A-1.2.2 Management and leadership skills training for VO office 
bearers 

 

A-1.2.3 Management, Advocacy and leadership training for 
LSO office bearers 

A-1.2.4 Activists workshops for office bearers of 
COs/VOs/LSOs 

A-1.2.5 Training of field staff on cross-cutting critical issues 
(CAT) 

A-1.2.6 CRP Training on CIF / CAT (VO-based CRPs) 

A-1.2.7 Strengthen local communities through skill 
development and access to resources 

A-1.2.7a Program planning and review meetings with CRPs  

A-1.2.7b Expansion and deepening of social mobilisation 
through CRPs   

A-1.2.7c Training of book-keepers /accountants (at UC level) 

A-1.2.7d Establishment of LSO offices 

A-1.3 Joint development committees 
for both local authorities and 
community representatives will 
be institutionalised at the District 
and Taluka level 

A-1.3.1 Support to establish joint development committees at 
taluka and district level 

1.1 
 
 
1.2  
 

Staff deployed as per project approved 
document  
 
Adequacy and utilisation of financial 
resources 

A-1.3.2 Meetings of joint development committees at taluka 
and district level  

A-1.4 Training of local government, 
district line department officials 
and LSO representatives in 
participatory development 
planning 

A-1.4.1 Appropriate training materials produced on 
participatory development and planning  

1.1 
 
 
1.2  
 

Staff deployed as per project approved 
document  
 
Adequacy and utilisation of financial 
resources 

A-1.4.2 No. of training sessions undertaken with relevant 
government officials and LSO representatives 

A-1.4.3 No. of government officials and LSO members trained 
in participatory development and planning   
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A-2.1 Community members, especially 
women, provided vocational and 
technical skills, especially 
farmers and livestock owners 

A-2.1.1 Identification and selection of vocational and technical 
skills training participants 

1.1 
 
 
1.2 
 
 

Staff deployed as per project approved 
document  
 
Adequacy and utilisation of financial 
resources 

A-2.1.2 Finalisation of training trades 

A-2.1.3 Training of selected beneficiaries in vocational and 
technical skills 

A-2.1.4 Post-training linkage and support services (linkages, 
placement etc.) 

A-2.2 Identify and support innovative 
economic activities and access 
to efficient markets 

A-2.2.1 VDPs are finalised to compile information about the 
identified economic opportunities, required support and 
list of beneficiaries 

1.1 
 
 
1.2  

Staff deployed as per project approved 
document  
 
Adequacy and utilisation of financial 
resources 

A-2.2.2 Based on the VDP and individual assessment, 
provision of income generating grants 

A-2.2.3 Support to establish links of community members to 
efficient markets 

A-2.3 Develop an approach to 
facilitate income generation of 
community members through 
CIF and IGGs  

A-2.3.1 COs/VOs/LSOs received sub-granting amounts for CIF  1.1 
 
 
1.2  
 
 
1.3 

Staff deployed as per project approved 
document  
 
Adequacy and utilisation of financial 
resources 

A-2.3.2 Targeted households (PSC 0-23) received CIF 
assistance for productive and income generation 
activities  

A-2.3.3 COs/VOs/LSOs received sub-granting amounts for 
IGGs 

A-2.3.4 Targeted households (PSC 0-23) received IGG 
assistance for productive and income generation 
activities  

A-2.4 Provision of micro-health 
insurance to the poorest 
households 

A-2.4.1 Provision of micro-health insurance to the poorest 
households 

1.1 
 
 
1.2 

Staff deployed as per project approved 
document  
 
Adequacy and utilisation of financial 
resources 

A-3.1 Community identified basic 
infrastructures built & 
maintained by communities 

A-3.1.1 Community needs identified for basic infrastructure 1.1 
 
 
1.2 
 

Staff deployed as per project approved 
document  
 
Adequacy and utilisation of financial 
resources 

A-3.1.2 Studies conducted to prepare estimates and feasibility 
of infrastructure schemes 
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Annex 4: Project Monitoring Matrix (PMM) 
This section explains on how, when and where to undertake monitoring and who would be responsible for conducting the monitoring activity. Below mentioned is 
the tabular depiction: 

Project Ref:  
SUCCESS Project # DCI-
ASIE/2014/037-462 

Project Title:  
Sindh Union Council Community Strengthening Support (SUCCESS) Programme 

Duration: 5 years (2015-2021) Donor(s): European Union (EU) 

S. No Indicators 
Target / 
criteria 

Monitoring 
method, source, 

unit of 
measurement 

Timeframe Location 

Responsible person 

For delivery For monitoring 

Overall  objective [Impact] and Specific objectives [Outcomes]  

0.1 Reducing the number of 
targeted "poor" households 
(those having poverty scores 
0-23) 

30% numbers 
of target poor 
reduced by 
the end of the 
programme 
(2021) 

Sample based 
community 
poverty 
scorecard 
rankings pre and 
post programme 
 
 
 
 
 
 
Third party 
baseline sample 
surveys as ante-
programme 
assessment and 
final programme 
evaluation as 
post -assessment  

Poverty scorecard 
census at the 
programme 
inception phase [first 
6 months] and 
scorecard follow-up 
survey of targeted 
households at 
evaluation stage 
[last quarter of 
programme].  
 
Baseline during the 
first six months of 
project timeline. 
Endline in last 
quarter of 
programme 

Poverty scorecard 
census in 307 UCs of 8 
programme districts at 
initial phase of 
programme and a 
sampled-based poverty 
scorecard exercise will 
be undertaken at 
programme evaluation 
stage [year 2012]  
 
20 sampled UCs of 8 
programme 
districts(Tando 
Allahyar, Tando M 
Khan, Sujawal, Matiari, 
Jamshoro, Dadu, 
Larkana, Kambar 
Shadadkot)  
 

RSPs 
programme 
teams  
 
 
 
 
 
 
 
 
 
Third-party 
consultant firm  

RSPs core 
M&E teams 
 
 
 
 
 
 
 
 
 
UOM, RSPN 
and RSPs core 
M&E teams  

0.2. GoS has a local development 
policy with an emphasis on 
community driven 
development with 
corresponding budgetary 
allocation. 

Approved 
CDD policy & 
budget 
framework 

Review of 
approved GoS’s 
CDD policy & 
budget 
framework 

Approved CDD 
policy & budget 
framework by year 
2016  

Sindh province  GoS  EU  

0.3. Increased levels, and more Income Third party Baseline during the 20 sampled UCs of 8 Third-party UOM, RSPN 
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Project Ref:  
SUCCESS Project # DCI-
ASIE/2014/037-462 

Project Title:  
Sindh Union Council Community Strengthening Support (SUCCESS) Programme 

Duration: 5 years (2015-2021) Donor(s): European Union (EU) 

S. No Indicators 
Target / 
criteria 

Monitoring 
method, source, 

unit of 
measurement 

Timeframe Location 

Responsible person 

For delivery For monitoring 

diverse sources of income of 
target households who join 
COs, VOs, and LSOs in 
targeted districts. 

increased by 
70% of target 
HHs’ [at least 
PKR 1,200 
per month in 
constant 2016 
terms] 

baseline sample 
surveys as ante-
programme 
assessment and 
final programme 
evaluation as 
post –
assessment 

initial six months of 
project timeline. 
Endline in last 
quarter of 
programme 

programme 
districts(Tando 
Allahyar, Tando M 
Khan, Sujawal, Matiari, 
Jamshoro, Dadu, 
Larkana, Kambar 
Shadadkot) 

consultant firm and RSPs core 
M&E teams 

0.4. Percent of targeted 
households are actively 
mobilized, via their female 
members. 

70% of target 
poor 
households 
through  
32,400 COs, 
3,240 VOs 
and 307 LSOs 

Midterm review, 
external and 
internal 
evaluations by 
EU  
 
Thematic sectoral 
assessment 
studies by RSPN 

By the evaluation 
phase of SUCCESS 
programme [year 
2021]  

307 UCs of 8 
programme districts 
(Tando Allahyar, Tando 
M Khan, Sujawal, 
Matiari, Jamshoro, 
Dadu, Larkana, 
Kambar Shadadkot) 

RSPs 
programme 
teams  
 

EU, RSPN and 
RSPs core 
management 
teams  

0.5. Percent of targeted poor 
households (poverty score of  
0- 23) will report a better 
access to and use of public 
services, such as access to 
water and sanitation, 
education, health, civil acts 
registration, etc. 

70% of the 
targeted poor 
households 
will report 
better access 
to services 

Access to and 
use of public 
services survey 
as part of the 
Third party 
baseline sample 
surveys as ante-
programme 
assessment and 
final programme 
evaluation as 
post –
assessment 

By the evaluation 
phase of SUCCESS 
programme [year 
2021]  

20 sampled UCs of 8 
programme 
districts(Tando 
Allahyar, Tando M 
Khan, Sujawal, Matiari, 
Jamshoro, Dadu, 
Larkana, Kambar 
Shadadkot) 

RSPs 
programme 
teams  
 

EU, RSPN and 
RSPs core 
management 
teams  

0.6. Percent reduction of the 10% stunting Nutrition survey By the evaluation 20 sampled UCs of 8 RSPs EU, RSPN and 
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Project Ref:  
SUCCESS Project # DCI-
ASIE/2014/037-462 

Project Title:  
Sindh Union Council Community Strengthening Support (SUCCESS) Programme 

Duration: 5 years (2015-2021) Donor(s): European Union (EU) 

S. No Indicators 
Target / 
criteria 

Monitoring 
method, source, 

unit of 
measurement 

Timeframe Location 

Responsible person 

For delivery For monitoring 

stunting rate of under-5 year 
old children in the targeted 
districts. 

rate (under 5 
age group) 
reduced 

as part of the 
Third party 
baseline sample 
surveys as ante-
programme 
assessment and 
final programme 
evaluation as 
post –
assessment 

phase of SUCCESS 
programme [year 
2021]  

programme 
districts(Tando 
Allahyar, Tando M 
Khan, Sujawal, Matiari, 
Jamshoro, Dadu, 
Larkana, Kambar 
Shadadkot) 

programme 
teams  
 

RSPs core 
management 
teams  

Output 1: Approximately 770,000 rural households in 8 districts mobilised and capacitated through community organisations of which at least 70% will continue to 
function effectively at the end of the project. 

1.1 770,000 households actively 
mobilised through their female 
members. 

770,000 total 
households 
mobilised 

Periodic progress 
and monitoring 
reports, 
community 
Institutional 
Maturity Index 
(IMI) reports 

On-going/By end of 
project 

307 UCs of 8 
programme districts 

RSPs social 
mobilisation 
teams 

RSPs M&E 
officers and 
core teams, 
RSPN M&E 
section, EU  

1.2 32,400 community (COs), 
3,240 village( VOs), and 307 
local support organizations 
(LSOs) created or capacitated 
to form mature organisations 

32,400 COs, 
3240 VOs and 
307 LSOs 
formed  

Periodic progress 
and monitoring 
reports, 
community 
Institutional 
Maturity Index 
(IMI) reports 

On-going/By end of 
project 

307 UCs of 8 
programme districts 

RSPs social 
mobilisation 
teams 

RSPs M&E 
officers and 
core teams, 
RSPN M&E 
section, EU 

1.3 Community Resource 
Persons/Community Activists  
engaged at LSO level, trained 
in social mobilisation, 
development, crosscutting 

3,360 
institutional & 
sectoral CRPs 
engaged and 
capacitated  

Periodic progress 
and monitoring 
reports 

Year 1 – Month 7 
onwards till end of 
the project 

307 UCs of 8 
programme districts 

RSPs social 
mobilisation 
teams 

RSPs M&E 
officers and 
core teams, 
RSPN M&E 
section, EU 
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Project Ref:  
SUCCESS Project # DCI-
ASIE/2014/037-462 

Project Title:  
Sindh Union Council Community Strengthening Support (SUCCESS) Programme 

Duration: 5 years (2015-2021) Donor(s): European Union (EU) 

S. No Indicators 
Target / 
criteria 

Monitoring 
method, source, 

unit of 
measurement 

Timeframe Location 

Responsible person 

For delivery For monitoring 

themes and advocacy 

1.4 All organisations are provided 
with at least awareness raising 
or training on adopting coping 
mechanisms and resilience, 
disaster risk reduction, 
planning, savings, and 
crosscutting themes (nutrition, 
WASH, gender, human 
resources, environmental 
awareness, etc.) 

Selected 
members of 
all 32,400 
COs attended 
sectoral 
awareness 
sessions  

Periodic progress 
and monitoring 
reports, SMT and 
community 
records, 
SUCCESS MIS 

Year 1 – Month 7 
onwards till end of 
the project 

307 UCs of 8 
programme districts 

RSPs social 
mobilisation 
teams 

RSPs M&E 
officers and 
core teams, 
RSPN M&E 
section, EU 

1.5 Committees composed of local 
authorities and community 
representatives at various 
levels are created to enhance 
community-driven planning, 
financing, and implementation 
of development interventions 

8 joint 
development 
committees 
and district 
and taluka 
level created 

Periodic progress 
and monitoring 
reports, 
committee 
meeting and 
initiative 
documents 

Bi- annual meetings 
from formation of 
these committees  

8 programme districts RSPs 
programme 
management 
and social 
mobilisation 
teams 

RSPs M&E 
officers and 
core teams, 
RSPN M&E 
section, EU 

1.6 8 networks of LSOs created at 
district level to advocate with 
government for better service 
delivery 

8 LSO 
networks 
created 

Periodic progress 
and monitoring 
reports, network 
meeting and 
initiative 
documents 

From year 2 
onwards till end of 
project 

8 programme districts RSPs 
programme 
management 
and social 
mobilisation 
teams 

RSPs M&E 
officers and 
core teams, 
RSPN M&E 
section, EU 

Output 2: An average sustainable increase of poor household incomes by 30% 
 

2.1 30% increase in household 
incomes derived from income 
generating grants and assets 
transfer as productive 
investments 

30% income 
increase from 
baseline  

Final project 
evaluation as 
post-assessment 
report  

Project’s evaluation 
stage/end of project 

20 sampled UCs of 8 
programme districts  

Third-party 
consultant firm 

UOM, RSPN 
and RSPs core 
M&E teams 
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Project Ref:  
SUCCESS Project # DCI-
ASIE/2014/037-462 

Project Title:  
Sindh Union Council Community Strengthening Support (SUCCESS) Programme 

Duration: 5 years (2015-2021) Donor(s): European Union (EU) 

S. No Indicators 
Target / 
criteria 

Monitoring 
method, source, 

unit of 
measurement 

Timeframe Location 

Responsible person 

For delivery For monitoring 

2.2 Technology adoption by all 
trained farmers and livestock 
owners, or inputs provided for 
food security and nutrition 

50% of 
households 
benefitted 
from IGGs  

Periodic progress 
and monitoring 
reports, SMT and 
community 
records, 
SUCCESS MIS 

On-going/By end of 
project 

307 UCs of 8 
programme districts 

RSPs social 
mobilisation 
teams 

RSPs M&E 
officers, RSPN 
M&E officer  

2.3 108,000 females of siblings of 
households receiving technical 
and vocational training 

108,000 
individuals 
from targeted 
households 
trained  

Periodic progress 
and monitoring 
reports, training 
service-provider’s 
deliverable 
reports, SMT and 
community 
records, 
SUCCESS MIS 

From year 1 (month 
8-12) till end of 
project period  

307 UCs of 8 
programme districts 

RSPs/ service 
provider training 
institute 

RSPs M&E 
officers, RSPN 
M&E officer 

2.4 25% of the poorest community 
members benefit from micro-
health insurance. 
 

130,500 
poorest 
households  

Periodic progress 
and monitoring 
reports, MHI 
service-provider’s 
deliverable 
reports, SMT and 
community 
records, 
SUCCESS MIS 

Activity start by end 
of year 1 and 
renewal of MHI 
policy each year till 
end of project  

307 UCs of 8 
programme districts 

RSPs/ MHI 
service provider  

RSPs M&E 
officers, RSPN 
M&E officer 

Output 3:  Increased economic and social services and community benefits from upgraded community infrastructures and productive assets operated and 
maintained with community involvement 
 

3.1 
 
 

2,800 infrastructure schemes 
will be completed, fully 
operating and maintained by 
the communities. 

2,800 
infrastructure 
schemes 
completed 

Periodic progress 
and monitoring 
reports, SMT and 
community 

From year 1 [month 
10, 11, 12] and then 
on-going till project 
end  

307 UCs of 8 
programme districts 

RSPs SMT and 
PITD/CPI 
teams, material 
service provider 

RSPs M&E 
officers, RSPN 
M&E officer 
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Project Ref:  
SUCCESS Project # DCI-
ASIE/2014/037-462 

Project Title:  
Sindh Union Council Community Strengthening Support (SUCCESS) Programme 

Duration: 5 years (2015-2021) Donor(s): European Union (EU) 

S. No Indicators 
Target / 
criteria 

Monitoring 
method, source, 

unit of 
measurement 

Timeframe Location 

Responsible person 

For delivery For monitoring 

records, 
SUCCESS MIS 

company   
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S. No Indicators Target / criteria 

Monitoring 
method, source, 
unit of 
measurement 

Timeframe Location 

Responsible person 

For delivery For Monitoring 

GA-1: Office setup 
 

GA-1.1 Programme 
implementation office 
(PIU), district offices 
and SMTs set-up and 
fully equipped 
according to project 
timeline (inception 
phase) 

RSPs set-up offices Monitoring & 
periodic progress 
reports, office 
structure 

Year 1 – during 
initial 2 month of 
programme 
timeline  

Relevant selected 
locations  

RSPs core 
programme team  

RSPs 
management & 
core 
programme 
team 

GA-2: Recruitment of programme staff  
 

GA-2.1 Programme staff 
recruited 
Programme staff 
hired against all 
designated positions 
according to project 
timeline 

Proposed relevant 
staff recruited and 
assigned 
responsibilities to 
existing staff  

Monitoring & 
periodic progress 
reports, office 
structure  
Employment 
agreements & job 
descriptions  

Year 1 – during 
initial 2 month of 
programme 
timeline  

RSP Office 
locations (SMTs/ 
district offices, 
PIU, head offices)  

RSPs core 
programme team  

RSPs 
management 

GA-3: Orientation training for key staff on PIM/CAT 

GA-3.1 Orientation training 
sessions undertaken 
for all new 
programme staff on 
PIM and CAT 

- 10 persons trained 
from each RSP by 
RSPN 
- Rollout of 
programme 
orientation sessions 
with all programme 
staffs  

Monitoring and 
periodic progress 
reports 
Training 
documentation 
(agenda, 
participants’ 
registration & 
attendance, 
training report, 
etc.)   

Year 1 – during 
initial 3 month of 
programme 
timeline  

RSP offices RSPs/ RSPN core 
teams  

RSPs 
programme 
core teams and 
senior 
management 

GA-4: Programme orientation training for programme staff 

GA-4.1 Orientation training 
sessions undertaken 
for all new 

- Rollout of 
programme 
orientation sessions 

Monitoring and 
periodic progress 
reports 

Year 1 – during 
initial 3 month of 
programme 

RSP offices RSPs  RSPs 
programme 
core teams and 
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S. No Indicators Target / criteria 

Monitoring 
method, source, 
unit of 
measurement 

Timeframe Location 

Responsible person 

For delivery For Monitoring 

programme staff on 
SUCCESS 
programme 

with all programme 
staffs by RSPs  

Training 
documentation 
(agenda, 
participants’ 
registration & 
attendance, 
training report, 
etc.)   

timeline  
 

senior 
management 

GA-5: Sector specific training for programme staff 

GA-5.1 Sector specific 
training undertaken 
for all relevant 
programme staff for 
the SUCCESS 
programme 

- Rollout of sector 
specific trainings with 
all relevant officials by 
each RSP  

Monitoring and 
periodic progress 
reports 
Training 
documentation 
(agenda, 
participants’ 
registration & 
attendance, 
training report, 
etc.)   

Year 1 – during 
initial 3 month of 
programme 
timeline 
 

RSP offices RSPs  RSPs 
programme 
core teams and 
senior 
management 

GA-6: Design and testing of MIS for all interventions 

GA-6.1 System requirement 
gathering undertaken 
and system aligned 
with project 
implementation 
manuals  

SRS document 
finalized  

Meeting with 
RSPN and RSPs 
M&E teams for 
requirements 
gathering 
Review of M&E 
framework, PIM 
and CAT  

First 6 months of 
programme 
timeline 
 

NRSP head office 
Islamabad  

RSPs/RSPN M&E 
core teams  

RSPN and 
RSPs senior 
management 

GA-6.2 Customisation and 
up-gradation of 
existing MIS 
application software 
completed 

Upgraded MIS 
application software 

Upgrading MIS as 
per SRS and 
design documents  

First 6 months of 
programme 
timeline 
 
 

NRSP head office 
Islamabad  

NRSP MIS/IT team  RSPN and 
NRSP core 
programme 
teams  

GA-6.3 Pilot testing of MIS 
application software 

Gaps and queries 
identified in MIS 

Pilot testing with 
each RSP M&E 

First 6 months of 
programme 

RSP head offices NRSP MIS/IT team  RSPN and 
RSPs core 
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S. No Indicators Target / criteria 

Monitoring 
method, source, 
unit of 
measurement 

Timeframe Location 

Responsible person 

For delivery For Monitoring 

and addressed the 
gaps and 
troubleshooting 
matters   

application software  team  timeline 
 
 

programme 
teams  

GA-6.4 Hardware and 
required equipment 
set-up completed 
according to the  
need of application 
software 

Arrangements for IT 
equipment and 
designated for MIS 
application software   

MIS/IT set-up at 
RSP programme 
offices  

First 6 months of 
programme 
timeline 
 
 

RSP designated 
offices 

RSPs core 
programme teams  

RSPN and 
NRSP core 
programme 
teams 

GA-6.5 Fully operational and 
functional MIS 
application software 

Go-live MIS 
application software 
and accessibility to 
use rights provided to 
RSPs designate 
teams  

Access to online 
MIS application 
software and 
demonstration of 
its functionality  

First 6 months of 
programme 
timeline 
 
 

RSP designated 
offices 

RSPs core 
programme teams  

RSPN and 
NRSP core 
programme 
teams 

GA-6.6 Training of RSP 
teams on managing 
the MIS application 
software  

At least 2 persons 
trained from each 
RSP trained and 
rollout of with all 
designated 
programme staffs 

Monitoring and 
periodic progress 
reports 
Training 
documentation 
(agenda, 
participants’ 
registration & 
attendance, 
training report, 
etc.)   

First 6 months of 
programme 
timeline 
 
 

Karachi and rollout 
at RSP designated 
offices 

NRSP MIS/IT team  RSPN and 
NRSP core 
programme 
teams 

GA-6.7 Regular maintenance 
assistance to RSPs 
on MIS application 
software  

Need-based technical 
assistance provided  

Review of 
correspondence 
requests 

Need-based/ 
ongoing till project 
end   

RSPs head offices/ 
programme 
implementation 
units  

NRSP MIS/IT team RSPN and 
NRSP core 
programme 
teams 

GA-7: Printing of CO/VO/LSO record keeping material and manuals 

GA-7.1 Printing of all relevant 
materials carried out 
according to the 
required amount for 

Need-based printing 
according to  
numbers determined 
by RSPs 

Printed materials, 
printing receipts, 
record keeping 

Need-based RSPs head offices/ 
programme 
implementation 
units 

RSP programme 
teams 

RSPN and 
RSPs core M&E 
teams 
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S. No Indicators Target / criteria 

Monitoring 
method, source, 
unit of 
measurement 

Timeframe Location 

Responsible person 

For delivery For Monitoring 

each RSP 
respectively 

GA-8: Baseline and end line socio-economic survey 

GA-8.1 Procurement of 
consultant firm 
undertaken for 
conducting the 
baseline study  

Consultant firm on-
board for undertaking 
the baseline 
assignment  

Review of 
procurement 
documentation 
(TORs, 
advertisement of 
REOI, EOIs 
evaluations, RFP 
process and 
consultancy 
contract)  

First 6 months of 
programme 
timeline 
 
 
31-Mar-2016 

RSPs head offices/ 
programme 
implementation 
units 

RSPs core 
programme and 
M&E teams  

UOM, RSPN 
and RSPs core 
M&E teams 

GA-8.2 Inception phase 
completed of 
baseline survey 
consultancy 

Inception phase of 
the consultancy 
assignment 
completed  

Review of 
assignment’s 
inception report, 
details of survey 
teams hired, 
training report, etc.  

First 6 months of 
programme 
timeline 
 
 
30-Apr-2016  

RSPs head offices/ 
programme 
implementation 
units 

Third-party 
consultant firm 

UOM, RSPN 
and RSPs core 
M&E teams 

GA-8.3 Consultant’s 
deliverables reviewed 
and feedback 
provided for course-
correction/s 

Final baseline report 
received from 
consultant firm  

Review of 
completed 
questionnaires 
(sampled), data-
sets, analysis 
process, draft and 
final report 

First 6 months of 
programme 
timeline 
 
 
31-Jul-2016 

RSPs head offices/ 
programme 
implementation 
units 

Third-party 
consultant firm 

UOM, RSPN 
and RSPs core 
M&E teams 

GA-8.4 Baseline survey 
undertaken timely 

Final baseline report 
published and 
disseminated  

Review of printed 
version of baseline 
report and 
correspondence on 
its dissemination  

15-Aug-2016  RSPs head offices/ 
programme 
implementation 
units 

RSP core M&E 
teams  

UOM and 
RSPN teams 

GA-9: Annual Institutional Maturity Index (IMI) surveys 

GA-9.1 IMI surveys 
undertaken annually 
according to survey 
design provided by 

4 annual surveys 
undertaken 

Survey reports, 
annual reports, 
monitoring reports 

Annual 2017, 
2018, 2019 and 
2010  

Representative 
sample from 
formed COs, VOs 
and LSOs  

RSP M&E teams  RSP MER 
section head 
and senior 
management  
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S. No Indicators Target / criteria 

Monitoring 
method, source, 
unit of 
measurement 

Timeframe Location 

Responsible person 

For delivery For Monitoring 

RSPN 

Activity A-1.1: Community members in the targeted rural areas are capacitated and assisted so they can mobilise and form active, operational and mature 
organisations, from COs to VOs, then LSOs and networks of LSOs 

A-1.11 Poverty scorecard 
census of HHs in 
targeted UCs  

1,098,865 
households (HHs 
projected using 
population census of 
1998)  

Review process for 
HHs projections 
and PSC data-sets 
along-with reports 
from application 
software  

Year 1 and 2  
 
31-Dec-2017 

307 UCs of 8 
programme 
districts  

RSPs programme 
implementation 
teams  

RSPN and RSP 
M&E teams  

A-1.12 No. of COs formed 32,400  COs formed   Monitoring and 
periodic progress 
reports, SMT and 
community 
records, 
SUCCESS MIS 

Year 1, 2 and 3  
 
31-Dec-2018 

307 UCs of 8 
programme 
districts 

RSP social 
mobilization teams  

RSP M&E 
teams  

A-1.12a Total no. of HHs 
organized (with 
female 
representation from 
each HH) 

770,000 households  Monitoring and 
periodic progress 
reports, SMT and 
community 
records, 
SUCCESS MIS  

Year 1, 2 and 3  
 
31-Dec-2018  

307 UCs of 8 
programme 
districts 

RSP social 
mobilization teams  

RSP M&E 
teams  

A-1.12b No. and % of COs 
have opened bank 
account 

No target  Monitoring and 
periodic progress 
reports, SMT and 
community 
records, 
SUCCESS MIS 

Year 1, 2 and 3  
 
31-Dec-2018 

307 UCs of 8 
programme 
districts 

RSP social 
mobilization teams  

RSP M&E 
teams  

A-1.12c No. of COs are 
involved in savings  

No target  Monitoring and 
periodic progress 
reports, SMT and 
community 
records, 
SUCCESS MIS 

Overall 
programme 
timeline  

307 UCs of 8 
programme 
districts 

RSP social 
mobilization teams  

RSP M&E 
teams  

A-1.13 No. of VOs formed 3,240 VOs formed  Monitoring and 
periodic progress 
reports, SMT and 

Year 1, 2 and 3  
 
31-Dec-2018 

307 UCs of 8 
programme 
districts 

RSP social 
mobilization teams  

RSP M&E 
teams  
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S. No Indicators Target / criteria 

Monitoring 
method, source, 
unit of 
measurement 

Timeframe Location 

Responsible person 

For delivery For Monitoring 

community 
records, 
SUCCESS MIS 

A-1.13a No. and % of COs 
clustered into VOs 

80% of 32,400 COs Monitoring and 
periodic progress 
reports, SMT and 
community 
records, 
SUCCESS MIS 

Year 1, 2 and 3  
 
31-Dec-2018 

307 UCs of 8 
programme 
districts 

RSP social 
mobilization teams  

RSP M&E 
teams  

A-1.13b No. and % of VOs 
notified/registered 
with local competent 
authority 

3,240 notified/ 
registered VOs  

Monitoring and 
periodic progress 
reports, SMT and 
community 
records, 
SUCCESS MIS 

Year 1, 2 and 3  
 
31-Dec-2018 

307 UCs of 8 
programme 
districts 

RSP social 
mobilization teams  

RSP M&E 
teams  

A-1.13c No. and % of VOs 
have opened bank 
account 

No target Monitoring and 
periodic progress 
reports, SMT and 
community 
records, 
SUCCESS MIS 

Year 1, 2 and 3  
 
31-Dec-2018 

307 UCs of 8 
programme 
districts 

RSP social 
mobilization teams  

RSP M&E 
teams  

A-1.13d        

A-1.14 No. of LSOs formed 307 LSOs formed  Monitoring and 
periodic progress 
reports, SMT and 
community 
records, 
SUCCESS MIS 

Year 1, 2 and 3  
 
31-Dec-2018 

307 UCs of 8 
programme 
districts 

RSP social 
mobilization teams  

RSP M&E 
teams  

A-1.14a No. & % of VOs 
clustered into LSOs 

At-least 80% of 3,240 
VOs  

Monitoring and 
periodic progress 
reports, SMT and 
community 
records, 
SUCCESS MIS 

Year 1, 2 and 3  
 
31-Dec-2018 

307 UCs of 8 
programme 
districts 

RSP social 
mobilization teams  

RSP M&E 
teams  

A-1.14b No. and % of LSOs 
notified/registered 

307 registered LSOs  Monitoring and 
periodic progress 

Year 1, 2 and 3  
 

307 UCs of 8 
programme 

RSP social 
mobilization teams  

RSP M&E 
teams  
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S. No Indicators Target / criteria 

Monitoring 
method, source, 
unit of 
measurement 

Timeframe Location 

Responsible person 

For delivery For Monitoring 

with local competent 
authority 

reports, SMT and 
community 
records, 
SUCCESS MIS 

31-Dec-2018 districts 

A-1.14c No. and % of LSOs 
have opened bank 
account 

307 LSOs have bank 
account 

Monitoring and 
periodic progress 
reports, SMT and 
community 
records, 
SUCCESS MIS 

Year 1, 2 and 3  
 
31-Dec-2018 

307 UCs of 8 
programme 
districts 

RSP social 
mobilization teams  

RSP M&E 
teams  

A-1.15 
 

No. of local networks 
established at district 
and taluka level 

8 local networks 
established at district 
& taluka level 

Periodic progress 
and monitoring 
reports, network  
meeting and 
initiative 
documents 

Bi- annual 
meetings from 
formation of these 
committees 

8 districts and 35 
programme 
talukas  

RSPs programme 
management and 
social mobilisation 
teams 

RSPs M&E 
officers and 
programme 
core teams, 
RSPN 
SUCCESS 
PMU, EU 

Activity A-1.2: Community members are sensitised, trained and capacitated on important number of topics including community management, advocacy, women 
specific human rights, family planning, nutrition, WASH, environment and DRR 

A-1.21a Community 
Management Skills 
Trainings (CMSTs) 
including CAT 
organised for CO 
activists/office 
bearers   

Selected community 
members from 32,400 
COs attended CMST 
sessions  

Periodic progress 
and monitoring 
reports, SMT and 
community 
records, 
SUCCESS MIS 

Year 1, 2 and 3  
 
31-Dec-2018 

307 UCs of 8 
programme 
districts 

RSP social 
mobilization teams  

RSP M&E 
teams  

A-1.21b No. of community 
capacity building 
sessions organized 
with community 
members (CO, VO, 
LSO) 

Training events 
organized as per 
rollout arrangements 
social mobilization  

Monitoring and 
periodic progress 
reports, SMT and 
community 
records, 
SUCCESS MIS 

Year 1, 2 and 3  
 
31-Dec-2018 

307 UCs of 8 
programme 
districts 

RSP social 
mobilization teams  

RSP M&E 
teams  

A-1.22 Management and 
leadership skills 
training for VO office 
bearers (LMST) 

Selected community 
members from 3,240 
VOs attended LMST 
sessions 

Periodic progress 
and monitoring 
reports, SMT and 
community 

Year 1, 2 and 3  
 
31-Dec-2018 

307 UCs of 8 
programme 
districts 

RSP social 
mobilization teams  

RSP M&E 
teams  
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S. No Indicators Target / criteria 

Monitoring 
method, source, 
unit of 
measurement 

Timeframe Location 

Responsible person 

For delivery For Monitoring 

records, 
SUCCESS MIS 

A-1.23 Management, 
Advocacy and 
leadership training for 
LSO office bearers 
(LMST) 

Selected community 
members from 307 
LSOs attended LMST 
sessions 

Periodic progress 
and monitoring 
reports, SMT and 
community 
records, 
SUCCESS MIS 

Year 1, 2 and 3  
 
31-Dec-2018 

307 UCs of 8 
programme 
districts 

RSP social 
mobilization teams  

RSP M&E 
teams  

A-1.24 Activists workshops 
for office bearers of 
COs/VOs/LSOs 

Selected community 
members from 
COs/VOs/LSOs 
attended activist 
workshops  

Periodic progress 
and monitoring 
reports, SMT and 
community 
records, 
SUCCESS MIS 

Year 1, 2 and 3  
 
31-Dec-2018 

307 UCs of 8 
programme 
districts 

RSP social 
mobilization teams  

RSP M&E 
teams  

A-1.25 Training of field staff 
on cross-cutting 
critical issues (CAT) 

Selected staff from 
SMTs, DIUs and PIUs 
of RSPs 

Review training 
documentation, 
periodic progress 
reports 

Initial 6 moths of 
programme 
implementation  
31-Jul-2016 

RSPs SMTs, DIUs 
and PIUs 

SUCCESS core 
and RSPs HRD 
teams 

RSP M&E 
teams  

A-1.26 CRP Training on CIF 
/ CAT (VO-based 
CRPs) 

3,360 CRPs engaged 
and capacitated  

Periodic progress 
and monitoring 
reports, SMT and 
community 
records, 
SUCCESS MIS, 
CRP performance 
documents  

By end of year 2 
of project  
 
31-Dec-2017 

307 UCs of 8 
programme 
districts 

RSP social 
mobilization teams  

RSP M&E 
teams  

A-1.27 Strengthen local communities through skill development and access to resources 

A-1.27a Program planning 
and review meetings 
with CRPs 

Periodic CRPs 
(monthly/quarterly) 
planning and 
progress review 
meetings  

SMT and 
community 
records, 
SUCCESS MIS, 
CRP performance 
documents  

By end of year 5 
of project  
 
31-Jan-2021 

307 UCs of 8 
programme 
districts 

RSP social 
mobilization teams  

RSP M&E 
teams  

A-1.27b Expansion and 
deepening of social 
mobilisation through 

70% households 
coverage in 
programme UCs  

Periodic progress 
and monitoring 
reports, SMT and 

By end of year 5 
of project  
 

307 UCs of 8 
programme 
districts 

RSP social 
mobilization teams  

RSP M&E 
teams  
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S. No Indicators Target / criteria 

Monitoring 
method, source, 
unit of 
measurement 

Timeframe Location 

Responsible person 

For delivery For Monitoring 

CRPs   community 
records, 
SUCCESS MIS, 
CRP performance 
documents  

31-Jan-2021 

A-1.27c Training of book-
keepers /accountants 
(at UC level) 

3,360 trained book-
keepers  

Review training 
documentation, 
periodic progress 
reports by book-
keepers  

By end of year 2 
of project  
 
31-Jan-2018 

RSPs SMTs, DIUs 
and PIUs 

SUCCESS core 
and RSPs HRD 
teams 

RSP M&E 
teams  

A-1.27d Establishment of 
LSO offices 

307 LSO offices 
established  

Review 
procurement 
documentation, 
physically visit 
offices, stock 
register of LSOs  

By end of year 3 
of project  
 
31-Jan-2019 

RSPs SMTs, DIUs 
and PIUs 

SUCCESS core 
and RSPs HRD 
teams 

RSP M&E 
teams  

Activity A-1.3: Joint development committees for both local authorities and community representatives will be institutionalised at the District and Taluka level  

A-1.31 Support to establish 
joint development 
committees at taluka 
and district level 

8 joint development 
committees and 
district and taluka 
level created 

Periodic progress 
and monitoring 
reports, committee 
meeting and 
initiative 
documents 

Bi- annual 
meetings from 
formation of these 
committees 

8 programme 
districts 

RSPs programme 
management and 
social mobilisation 
teams 

RSPs M&E 
officers and 
programme 
core teams, 
RSPN 
SUCCESS 
PMU, EU 

A-1.32 Meetings of joint 
development 
committees at taluka 
and district level 

Periodic (quarterly/ 
biannually) joint 
development 
committee meetings  

DIU and JDC 
records 

By end of year 3 
of project  
 
31-Jan-2019 

307 UCs of 8 
programme 
districts 

RSP social 
mobilization teams  

RSP M&E 
teams  

Activity A-1.4: Training of local government, district line department officials and LSO representatives in participatory development planning 
 

A-1.41 Appropriate training 
materials produced 
on participatory 
development and 
planning 

Training materials 
produced on 
participatory 
development and 
planning (PIM)  

Review training 
material  

Year 2, 3, 4 
and 5 

8 programme districts RSPs programme 
management  

RSPs & RSPN 
core teams  

A-1.42 No. of training As per social Monitoring & Year 2, 3, 4 8 programme districts RSPs programme RSPs & RSPN 
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S. No Indicators Target / criteria 

Monitoring 
method, source, 
unit of 
measurement 

Timeframe Location 

Responsible person 

For delivery For Monitoring 

sessions undertaken 
with relevant 
government officials 
and LSO 
representatives 

mobilization rollout 
plan of training 
sessions  

periodic progress 
reports, training 
documents 
(registration, 
attendance, 
agenda, training 
material & report, 
etc.)  

and 5 management  core teams  

A-1.43 No. of government 
officials and LSO 
members trained in 
participatory 
development and 
planning   

674 of government 
officials and LSO 
members trained  

Monitoring & 
periodic progress 
reports, training 
documents 
(registration, 
attendance, 
agenda, training 
material & report, 
etc.)  

Year 2, 3, 4 
and 5 

8 programme districts RSPs programme 
management  

RSPs & RSPN 
core teams  

Activity A-2.1: Community members, especially women, provided vocational and technical skills, especially farmers and livestock owners  

A-2.1.1 Identification and 
selection of 
vocational and 
technical skills 
training participants 

108,000 persons Monitoring and 
periodic progress 
reports, training 
attendance, MIS 
application 
software 

From year 1/ 
ongoing till end of 
project 

Tando Allahyar, 
Tando M Khan, 
Sujawal, Matiari, 
Jamshoro, Dadu, 
Larkana, Kambar 
Shadadkot 

RSPs/ training 
service provider/s 

RSP M&E 
teams  

A-2.1.2 Finalisation of 
training trades 

No target  Monitoring and 
periodic progress 
reports, training 
attendance, MIS 
application 
software 

From year 1/ 
ongoing till end of 
project 

Tando Allahyar, 
Tando M Khan, 
Sujawal, Matiari, 
Jamshoro, Dadu, 
Larkana, Kambar 
Shadadkot 

RSPs/ training 
service provider/s 

RSP M&E 
teams  

A-2.1.3 Training of selected 
beneficiaries in 
vocational and 
technical skills 

108,000 persons Monitoring and 
periodic progress 
reports, training 
attendance, MIS 
application 
software 

From year 1/ 
ongoing till end of 
project 

Tando Allahyar, 
Tando M Khan, 
Sujawal, Matiari, 
Jamshoro, Dadu, 
Larkana, Kambar 
Shadadkot 

RSPs/ training 
service provider/s 

RSP M&E 
teams  
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S. No Indicators Target / criteria 

Monitoring 
method, source, 
unit of 
measurement 

Timeframe Location 

Responsible person 

For delivery For Monitoring 

A-2.1.4 Post-training linkage 
and support services 
(linkages, placement 
etc.) 

108,000 persons Monitoring and 
periodic progress 
reports, training 
attendance, MIS 
application 
software 

From year 1/ 
ongoing till end of 
project 

Tando Allahyar, 
Tando M Khan, 
Sujawal, Matiari, 
Jamshoro, Dadu, 
Larkana, Kambar 
Shadadkot 

RSPs/ training 
service provider/s 

RSP M&E 
teams  

Activity A-2.2: Identify and support innovative economic activities and access to efficient markets 

A-2.2.1 VDPs are finalised to 
compile information 
about the identified 
economic 
opportunities, 
required support and 
list of beneficiaries 

3,240 VDPs with 
details of economic 
opportunities and 
beneficiaries list  

Review monitoring 
and periodic 
progress reports, 
community records 

From year 2 and 
ongoing till end of 
project  

8 programme 
districts 

RSP SMTs, PIUs  RSP M&E 
teams  

A-2.2.2 Based on the VDP 
and individual 
assessment, 
provision of income 
generating grants 

No target  Review monitoring 
and periodic 
progress reports, 
community 
records, 
SUCCESS MIS  

From year 2 and 
ongoing till end of 
project  

8 programme 
districts 

RSP SMTs, PIUs  RSP M&E 
teams  

A-2.2.3 Support to establish 
links of community 
members to efficient 
markets 

No target  Review monitoring 
and periodic 
progress reports, 
community 
records, 
SUCCESS MIS 

From year 2 and 
ongoing till end of 
project  

8 programme 
districts 

RSP SMTs, PIUs  RSP M&E 
teams  

Activity A-2.3: Develop an approach to facilitate income generation of community members through CIF and IGGs 
 

A-2.3.1 COs/VOs/LSOs 
received sub-grant 
funds for CIF  

32,400 COs or 307 
LSOs or  
3,240 VOs received 
grants for CIF  

Periodic narrative 
and financial 
progress reports, 
monitoring reports, 
SUCCESS MIS, 
SMT and 
community records  

From last quarter 
of year 1 till end of 
project period  

307 UCs of 8 
targeted districts of 
Sindh province  

RSPs/VOs/LSO Monitoring 
Officer 

A-2.3.1a Amount of CIF grant 12.5 million EUR  Periodic narrative From last quarter 307 UCs of 8 RSP PIUs, SMTs  RSP M&E 
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S. No Indicators Target / criteria 

Monitoring 
method, source, 
unit of 
measurement 

Timeframe Location 

Responsible person 

For delivery For Monitoring 

received by 
VOs/LSOs 

1.5 billion PKR and financial 
progress reports, 
monitoring reports, 
SUCCESS MIS, 
SMT and 
community records  

of year 1 till end of 
project period 

targeted districts of 
Sindh province  

and VOs/ LSO teams  

A-2.3.2 Targeted households 
(PSC 0-23) received 
CIF assistance for 
productive and 
income generation 
activities  
  

350,000 CIF loans Periodic narrative 
and financial 
progress reports, 
monitoring reports, 
SUCCESS MIS, 
SMT and 
community records 

From last quarter 
of year 1 till end of 
project period 

307 UCs of 8 
targeted districts of 
Sindh province  

RSP SMTs  and 
VOs/ LSO 

RSP M&E 
teams  

A-2.3.2a Amount disbursed to 
selected CIF 
beneficiaries  

12.5 million EUR  
1.5 billion PKR 

Periodic narrative 
and financial 
progress reports, 
monitoring reports, 
SUCCESS MIS, 
SMT and 
community records 

From last quarter 
of year 1 till end of 
project period 

307 UCs of 8 
targeted districts of 
Sindh province  

RSP SMTs  and 
VOs/ LSO 

RSP M&E 
teams  

A-2.3.2b CIF outstanding 
amount with 
COs/VOs/LSOs 

As per actual taken 
from the SUCCESS 
MIS and SMT records 

Periodic narrative 
progress reports, 
monitoring reports, 
SUCCESS MIS, 
SMT and 
community records 

From last quarter 
of year 1 till end of 
project period 

307 UCs of 8 
targeted districts of 
Sindh province  

RSP SMTs  and 
VOs/ LSO 

RSP M&E 
teams  

A-2.3.2c CIF amount 
recovered from 
beneficiaries by 
COs/VOs/LSOs  

As per actual taken 
from the SUCCESS 
MIS and SMT records  

Periodic narrative 
progress reports, 
monitoring reports, 
SUCCESS MIS, 
SMT and 
community records 

From last quarter 
of year 1 till end of 
project period 

307 UCs of 8 
targeted districts of 
Sindh province  

RSP SMTs  and 
VOs/ LSO 

RSP M&E 
teams  

A-2.3.2d CIF recovery 
percentage (amount 
recovered/CIF 
outstanding portfolio)   

At least 95%  
recovery rate  

Periodic narrative 
progress reports, 
monitoring reports, 
SUCCESS MIS, 

From last quarter 
of year 1 till end of 
project period 

307 UCs of 8 
targeted districts of 
Sindh province  

RSP SMTs  and 
VOs/ LSO 

RSP M&E 
teams  
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S. No Indicators Target / criteria 

Monitoring 
method, source, 
unit of 
measurement 

Timeframe Location 

Responsible person 

For delivery For Monitoring 

SMT and 
community records 

A-2.3.2e No. of active CIF 
beneficiaries  

As per actual taken 
from the SUCCESS 
MIS and SMT records 

Periodic narrative 
progress reports, 
monitoring reports, 
SUCCESS MIS, 
SMT and 
community records 

From last quarter 
of year 1 till end of 
project period 

307 UCs of 8 
targeted districts of 
Sindh province  

RSP SMTs  and 
VOs/ LSO 

RSP M&E 
teams  

A-2.3.3 COs/VOs/LSOs 
received sub-granting 
amounts for IGGs 

307 LSOs or  
3,240 VOs or 32,400 
COs received grants 
for IGG 

Periodic narrative 
and financial 
progress reports, 
monitoring reports, 
SUCCESS MIS, 
SMT and 
community records 

From last quarter 
of year 1 till end of 
project period 

307 UCs of 8 
targeted districts of 
Sindh province  

RSP SMTs  and 
VOs/ LSO 

RSP M&E 
teams  

A-2.3.4 Targeted households 
(PSC 0-23) received 
IGG assistance for 
productive and 
income generation 
activities 

60,960  
Households 

Periodic narrative 
progress reports, 
monitoring reports, 
SUCCESS MIS, 
SMT and 
community records 
 

From last quarter 
of year 1 till end of 
project period 

307 UCs of 8 
targeted districts of 
Sindh province  

RSP SMTs  and 
VOs/ LSO 

RSP M&E 
teams  

A-2.3.4a Amount of IGG grant 
received by 
VOs/LSOs 

8.2 million EUR  
950 million PKR 

Periodic narrative 
and financial 
progress reports, 
monitoring reports, 
SUCCESS MIS, 
SMT and 
community records  
 

From last quarter 
of year 1 till end of 
project period 

307 UCs of 8 
targeted districts of 
Sindh province  

RSP SMTs  and 
VOs/ LSO 

RSP M&E 
teams  

A-2.3.4b Changes noted over 
time in average 
household income of 
targeted households 
who received CIF 
and IGG  

30% income 
increased  

Review periodic 
sample based 
internal follow-up 
visits to IGG 
beneficiaries  
 

From year 1 till 
end of project 
period 

307 UCs of 8 
targeted districts of 
Sindh province  

RSP SMTs  and 
VOs/ LSO 

RSP M&E 
teams  
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Monitoring 
method, source, 
unit of 
measurement 

Timeframe Location 

Responsible person 

For delivery For Monitoring 

Activity A-2.4:  Provision of micro-health insurance to the poorest households 
 

A-2.4.1 Provision of micro-
health insurance to 
the poorest 
households 

130,500  
poorest households        
4.3 million EUR 
premium for 5 years  

Periodic progress 
and monitoring 
reports, MHI 
service-provider’s 
deliverable reports, 
SMT and 
community 
records, 
SUCCESS MIS 

Activity start by 
end of year 1 and 
renewal of MHI 
policy each year 
till end of project 

307 UCs of 8 
targeted districts of 
Sindh province  

RSPs/ MHI service 
provider  

RSPs M&E 
officers 

A-2.4.1a No. of targeted 
households 
submitted claims to 
insurance service-
provider  

As per actual taken 
from the SUCCESS 
MIS and SMT records 

Periodic progress 
and monitoring 
reports, MHI 
service-provider’s 
deliverable reports, 
SMT and 
community 
records, 
SUCCESS MIS 

Activity start by 
end of year 1 and 
renewal of MHI 
policy each year 
till end of project 

307 UCs of 8 
targeted districts of 
Sindh province  

RSPs/ MHI service 
provider  

RSPs M&E 
officers 

A-2.4.1b No. of targeted 
households received 
their claims from 
insurance service-
provider 

As per actual taken 
from the SUCCESS 
MIS and SMT records 

Periodic progress 
and monitoring 
reports, MHI 
service-provider’s 
deliverable reports, 
SMT and 
community 
records, 
SUCCESS MIS 

Activity start by 
end of year 1 and 
renewal of MHI 
policy each year 
till end of project 

307 UCs of 8 
targeted districts of 
Sindh province  

RSPs/ MHI service 
provider  

RSPs M&E 
officers 

A-2.4.1c Amount of claims 
approved by MHI 
service provider 

No target  Periodic progress 
and monitoring 
reports, MHI 
service-provider’s 
deliverable reports, 
SMT and 
community 

Activity start by 
end of year 1 and 
renewal of MHI 
policy each year 
till end of project 

307 UCs of 8 
targeted districts of 
Sindh province  

RSPs/ MHI service 
provider  

RSPs M&E 
officers 
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method, source, 
unit of 
measurement 

Timeframe Location 

Responsible person 

For delivery For Monitoring 

records, 
SUCCESS MIS 

A-2.4.1d Premium and claim 
amounts ratio (%)  
 

As per actual taken 
from the SUCCESS 
MIS and SMT records 

Periodic progress 
and monitoring 
reports, MHI 
service-provider’s 
deliverable reports, 
SMT and 
community 
records, 
SUCCESS MIS 

Activity start by 
end of year 1 and 
renewal of MHI 
policy each year 
till end of project 

307 UCs of 8 
targeted districts of 
Sindh province  

RSPs/ MHI service 
provider  

RSPs M&E 
officers 

Activity A-3.1: Community identified basic infrastructures built & maintained by communities 
 

A-3.1.1 Community needs 
identified for basic 
infrastructure 

2,800 infrastructure 
schemes  

Periodic progress 
and monitoring 
reports, SMT and 
community 
records, 
SUCCESS MIS 

From year 1 
[month 10, 11, 12] 
and then on-going 
till project end 

307 UCs of 8 
programme 
districts 

RSPs SMT and 
PITD/CPI teams, 
COs/VOs 

RSPs M&E 
teams 

A-3.1.2 Studies conducted to 
prepare estimates 
and feasibility of 
infrastructure 
schemes  

2,800 infrastructure 
schemes  

Periodic progress 
and monitoring 
reports, SMT and 
community 
records, 
SUCCESS MIS 

From year 1 
[month 10, 11, 12] 
and then on-going 
till project end 

307 UCs of 8 
programme 
districts 

RSPs SMT and 
PITD/CPI teams, 
COs/VOs  

RSPs M&E 
teams 

A-3.1.2a No. of COs/VOs 
received funds for 
requested 
infrastructure 
schemes  

9.3 million EUR  
1.1 billion PKR  

Periodic progress, 
financial and 
monitoring reports, 
SMT and 
community 
records, 
SUCCESS MIS 

From year 1 
[month 10, 11, 12] 
and then on-going 
till project end 

307 UCs of 8 
programme 
districts 

RSPs SMT and 
PITD/CPI teams, 
COs/VOs  

RSPs M&E 
teams 

A-3.1.2b No. of infrastructure 
schemes initiated 
(population benefited 
(M/F), summary of 

2,800 infrastructure 
schemes  

Periodic progress 
and monitoring 
reports, SMT and 
community 

From year 1 
[month 10, 11, 12] 
and then on-going 
till project end 

307 UCs of 8 
programme 
districts 

RSPs SMT and 
PITD/CPI teams, 
material service 
provider company, 

RSPs M&E 
teams 
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S. No Indicators Target / criteria 

Monitoring 
method, source, 
unit of 
measurement 

Timeframe Location 

Responsible person 

For delivery For Monitoring 

costs, completion 
time, etc.) 

records, 
SUCCESS MIS 

COs/VOs   

A-3.1.2c No. of infrastructure 
schemes in progress 

2,800 infrastructure 
schemes  

Periodic progress 
and monitoring 
reports, SMT and 
community 
records, 
SUCCESS MIS 

From year 1 
[month 10, 11, 12] 
and then on-going 
till project end 

307 UCs of 8 
programme 
districts 

RSPs SMT and 
PITD/CPI teams, 
material service 
provider company, 
COs/VOs   

RSPs M&E 
teams 

A-3.1.2d No. of infrastructure 
schemes in 
completed  

2,800 infrastructure 
schemes completed 

Periodic progress 
and monitoring 
reports, SMT and 
community 
records, 
SUCCESS MIS 

From year 1 
[month 10, 11, 12] 
and then on-going 
till project end 

307 UCs of 8 
programme 
districts 

RSPs SMT and 
PITD/CPI teams, 
material service 
provider company, 
COs/VOs   

RSPs M&E 
teams 

A-3.1.2e Formation of O&M 
committee and 
allocation of O&M 
funds at community 
level 

2,800 O&M 
committees 
constituted and O&M 
funds allocated  

Periodic progress 
and monitoring 
reports, SMT and 
community 
records, 
SUCCESS MIS 

From year 1 
[month 10, 11, 12] 
and then on-going 
till project end 

307 UCs of 8 
programme 
districts 

RSPs SMT and 
PITD/CPI teams, 
COs/VOs  

RSPs M&E 
teams 

A-3.1.2f No. of operational 
infrastructure 
schemes being used 
and maintained by 
communities 

2,800 completed 
infrastructure 
schemes 

Periodic progress 
and monitoring 
reports, SMT and 
community 
records, 
SUCCESS MIS 

From year 1 
[month 10, 11, 12] 
and then on-going 
till project end 

307 UCs of 8 
programme 
districts 

RSPs SMT and 
PITD/CPI teams, , 
COs/VOs   

RSPs M&E 
teams 
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Annex 5: Project Monitoring Report (PMR) 

 

Project Ref  

Project title  

Donor(s)  

Implementing partner(s)  

Duration (From-To)  

Reporting period  

Report prepared by  

Submission date  

 

Findings by KPI 

In this section, findings of the project monitoring officer should be recorded on the quality and 

completeness of all KPIs provided in the Detailed Results Framework. Any major gaps or issues should 

be highlighted and recommendations for improvement should be documented. A subjective rating should 

be assigned by the monitor to each KPI on a scale of 1-5 based on the following response categories (1 = 

far below minimum criteria, 2 = below minimum criteria, 3 = barely meets criteria, 4 = fully meets criteria, 

5 = exceeds criteria). 

S# Key Performance Indicator Rating Key findings and recommendations 
Output 1.1: … 

1.1a    
1.1b    

P1.1.1a    
P1.1.1b    
P1.1.2a    
P1.1.2b    
I1.1.1a    
I1.1.1b    
I1.1.2a    
I1.1.2b    

    
Output 1.2: … 

1.2a    
1.2b    

P1.2.1a    
P1.2.1b    
P1.2.2a    
P1.2.2b    
I1.2.1a    
I1.2.1b    
I1.2.2a    
I1.2.2b    

…    
…    

Major successes and achievements that should be sustained 

1. … 
2. … 
3. … 

 

Major failures that should be rectified immediately 
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1. … 
2. … 
3. … 

 

Critical risks that may affect project success in the near future 

(For each risk listed, also provide rating i.e. high, medium or low) 

1. … 
2. … 
3. … 

 

Changes in project scope that require course correction 

1. … 
2. … 
3. … 

 

Lessons learned 

1. … 
2. … 
3. … 
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Annex 6: Monitoring Report Template  
 
 
RSP Name: 
____________________________________________________________________________________
___________ 
 
Locations Visited: 
____________________________________________________________________________________
_____ 
 
Programme/project Name: ___EU 
SUCCESS____________________________________________________________________ 
 

Visit Dates:                 Start 
Date:  

  -   -   
                End 

Date:  
  -   -   

 

A. Summary 

Key conclusions and 
follow-up actions 

Summarise key conclusions from the findings of monitoring visit and what 
follow-up actions are required 
 

B. Main Report 

Purpose of visit Write down the purpose of the monitoring visit, briefly.    
 

Key areas of focus  What were the key areas or dimensions that received major focus  
[Poverty targeting, social mobilisation, sub-granting, capacity building, 
community procurement, validation of interventions, etc.]    
 

Monitoring Activitities 
Undertaken  

What were the key monitoring activitities undertaken during the monitoring 
visit:   
□ Direct Observation on project activities. 
□ FGDs and Community Group Interviews with project beneficiaries 
□ Interviews and meetings with project implementation teams  
□ Mini-surveys to document feedback of project participants  

Process evaluation  Level of deviation from the on-ground implementation activities with 
SUCCESS   
 

Proceedings  Detalis of activities performed in the monitoring visit along-with key 
observations and its implication on the overall programme.   
 

 

D. Key Actions and Follow-up Plan  

Sr. Key Action/ Recommendation  Responsibility  Timeline  

    

    

 

E. Signatures of the monitoring team 

Sr. Name Designation  Signature  Date 
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Annex 7: Monitoring Action Plan (MAP)  
 

Project Ref: Project Title: 

Duration: Donor(s): 

S# 
Finding or 

issue 
Reporting 

source 

Specific 
action(s) 
required 

Timeframe 
(dates) 

Responsible 
person(s) 

Status and 
remarks 

(date) 

  Email from … 
dated … 

    

  PMR dated 
… 

    

  …     
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Annex 8: Risk Register 

 

Definitions 

Risk: A risk is defined as any factor, event or influence that threatens the successful completion of a project in terms of time, cost or quality. 
Assessment of Impact: An estimate of the potential impact on RSPN’s project output should the given risk occur. [Rating: High, Medium, Low] 
Assessment of Probability: An estimate of the probability that the given risk will occur. [Rating: High, Medium, Low] 
Add Rows wherever needed 
 

RISK REGISTER 

Project Title  

Organization  

Implementing Partners  

Project Duration  

Project Focal Person  

 

Revision Author with contact number  Date approved Comments (why the revision was necessitated?) 

1.0    

1.1    

1.2    

 

1  EXTERNAL RISKS (Please note that the risks listed in this section are possible examples, project managers may choose to list down risks in line 
with these or may identify categories on their own) 

 Risks Assessment of 
impact of risks 

Assessment of 
probability of 

risks 

Possible mitigation Residual risks 
that cannot be managed 

1.1 Political Situation 

1.1.1      

1.1.2      

1.2 Relevant Government Departments Priorities and staff transitions in public sector 

1.2.1      
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1.3 Security Situation 

1.3.1      

1.4 Natural Disasters or Disease Outbreaks 

1.4.1      

1.5 Capacity issues of implementing partners or consortium partners (if any) 

1.5.1      

1.6 Internal dynamics with implementing partners or consortium partners 

1.6.1      

1.6.2      

1.7 Inflation and economic situation 

1.7.2      

1.8 Any other  

1.8.2      

 

2 INTERNAL RISKS (Please note that the risks listed in this section are possible examples, Project Managers may choose to list down risks in line 
with these or may identify categories on their own) 

 Risks Assessment of 
impact of risks 

Assessment of 
probability of 

risks 

Possible mitigation Residual risks 
(that cannot be managed) 

2.1 Security situation  

      

2.2 Staff transitions 

2.1.1      

2.2.1      

2.3 Internal capacity issues 

2.3.1      

2.4 Implementation/operational Risks (including risks identified during programme monitoring) 

2.4.1      
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2.4.2      

      

      

2.5 Financial Risks (identified during internal and external audit, compliance  )   

2.5.1      

      

      

2.6 Any other 

2.5.1      
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“This publication has been produced with the assistance of 

the European Union. The contents of this publication are the 

sole responsibility of Rural Support Programmes Network 

(RSPN) and can in no way be taken to reflect the views of the 

European Union.” 

More information about the European Union is available on:  

Web:  http://eeas.europa.eu/delegations/pakistan/  

Twitter:  @EUPakistan 

Facebook: European-Union-in-Pakistan-269745043207452 

 

Sindh Union Council and Community 

Economic Strengthening Support 

Programme 

House No. 16, Street 56, Sector F-6/4, 

Islamabad 

Ph: 92-51-2277881 

Web:  http://www.success.org.pk 

Twitter: @successprog 

Facebook: successprogramme 

 

SUCCESS Programme is based on the Rural Support 

Programmes’ (RSPs) social mobilisation approach to 

Community-Driven Development (CDD). Social 

Mobilisation centers around the belief that poor people 

have an innate potential to help themselves; that they can 

better manage their limited resources if they organise and 

are provided technical and financial support. The RSPs 

under the SUCCESS Programme provide social guidance, 

as well as technical and financial assistance to the rural 

poor in Sindh.  

SUCCESS is a six-year long (2015-2021) programme 

funded by the European Union (EU) and implemented by 

Rural Support Programmes Network (RSPN), National 

Rural Support Programme (NRSP), Sindh Rural Support 

Organisation (SRSO), and Thardeep Rural Development 

Programme (TRDP) in eight districts of Sindh, namely: 

Kambar Shahdadkot, Larkana, Dadu, Jamshoro, Matiari, 

Sujawal, Tando Allahyar, and Tando Muhammad Khan. 

 

 

 

 

 

 

 


