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1. Description 

This document outlines the progress made by the Rural Support Programmes Network 
(RSPN) from October 2017 to September 2018 in the implementation of the European Union 
(EU) funded “Sindh Union Council and Community Economic Strengthening Support 
(SUCCESS) Programme – RSPN Component”. Section 1 gives a summary of the programme. 
Section 2 starts with an executive summary, reviews progress on activities and key 
achievements to-date and presents work plan for the next year, while section 3 highlights the 
relationship between beneficiaries/affiliated entities and other cooperation, Section 4 reports 
on whether visibility of the EU is being ensured in the programme.  

1.1 Name of Coordinator of the 
grant: 

Rural Support Programmes Network (RSPN) 

1.2 Name and title of the Contact 
person 

Khaleel Ahmed Tetlay, Chief Operating Officer, 
RSPN 

1.3 Name of Beneficiaries and 
affiliated 

Beneficiaries: National Rural Support 
Programme (NRSP), Sindh Rural Support 
Organisation (SRSO), Thardeep Rural 
Development Programme (TRDP), Government 
of Sindh (GoS) 

1.4 Title of the action Sindh Union Council and Community Economic 
Strengthening Support (SUCCESS) Programme  
RSPN Component 

1.5 Contract Number DCI-ASIE/2015/364-599 

1.6 Start date and end date of the 
reporting period 

October 1, 2017 – September 30, 2018 

1.7 Target country(ies) or region(s): Pakistan, Sindh 

1.8 Final beneficiaries &/or target 
groups1 (if different) (including 
numbers of women and men): 

Target Group: SUCCESS partner Rural Support 
Programmes (NRSP, SRSO and TRDP), 
Government of Sindh and District Governments. 
Final Beneficiaries: People and people’s 
organisations benefiting from the SUCCESS 
Programme: 770,000 households, 307 LSOs, 
3,240 VOs and 32,400 COs. 

1.9 Country(ies) in which the 
activities 
take place (if different from 1.7): 

N/A 

 

 

  

                                                 
1 “Target groups” are the groups/entities who will be directly positively affected by the project at the 

Project Purpose level, and “final beneficiaries” are those who will benefit from the project in the long term at 

the level of the society or sector at large. 
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2. Assessment of Implementation of Action activities 

2.1. Executive summary of the Action 

The Specific Objective of the SUCCESS Programme’s RSPN component is to promote a 
common approach in programme design, implementation, and the standardisation of 
processes to ensure that the programme delivery is efficient and effective. On purpose, this 
executive summary focuses on major challenges per result faced in the third year, notable 
issues, corrective actions and future pathways. 

To achieve ER 1, ‘SUCCESS programme delivery, efficiency and impact measured and 
reported timely’, RSPN continues to support RSPs on SUCCESS interventions. However, 
during the third year, RSPN undertook a new initiative namely an Institutional Maturity Index 
(IMI) Survey to assess the health of the community institutions (CIs) set up under SUCCESS. 
The survey results showed each of the three Community Institutions (CI) having less than 50% 
maturity. As part of the corrective action, the survey results were taken seriously and the 
specialist Social mobilisation RSPN has planned to do a review meeting with the RSPs field 
team and develop an action plan for follow up actions. RSPN suggested to the RSPs to 
strengthen social mobilisation units with adequate human and financial resources and then 
monitor closely. RSPN reiterated that the social mobilisation teams must invest their time in 
quality conversations and dialogues to inspire these rural women to take charge of their lives 
and of the decisions that affect them. At the policy level, it was highlighted that the LSOs’ over-
reliance on RSPs should be reduced by supporting them to develop external linkages through 
signing MoUs with line departments without waiting for the end of the SUCCESS programme.   

Another key development with regards to ER 1 was effective employment of Management 
Information System (MIS) to track and report on the Key Performance Indicators (KPIs) of the 
overall SUCCESS Programme. The online dashboard, which has now a real-time user 
interface, showing a graphical presentation of the progress of 70 KPIs on a daily basis, is fully 
functional and available publically. The KPIs include indicators on social mobilisation as well 
as household interventions. The RSPN M&E and MIS team has additionally been working on 
developing assessment tools for each of the household interventions (Community Investment 
Fund, Income Generating Grant, Technical and Vocational Skills Training) that each report on 
progress against the target, showing graphical representation. In the third year of the 
programme, the teams successfully conducted assessments of Technical and Vocational 
Skills Training (TVST), and have successfully developed tools for Community Investment 
Fund (CIF) and Income Generating Grant (IGG). These tools will be implemented in the next 
year to track the beneficiaries and assess the benefits they accrue from these interventions.  

With regards to ER 2, ‘SUCCESS programme implementation methodologies and process 
standardised across the partner RSPs, in order to guarantee quality and improvements’, the 
RSPN team has also been performing regular quality control spot check visits in randomly 
selected intervention areas and providing feedback for course corrections during the 
implementation of the SUCCESS Programme. Notably, social mobilisation activities such as 
the formation of CO/VO/LSO are on track in terms of targets as well as the quality of processes 
being followed in mobilising the rural poor. 521,850 households (81% against the target) are 
organised into 27,436 COs (83% of target), 3,195 VOs (95% of target) and 275 LSOs (85% of 
target) without any significant difference among the three RSPs. However, in terms of year 
three, the household intervention of IGG and CIF the progress is slow in all RSPs. SRSO has 
not begun the disbursement of IGG yet. The achievements of the interventions against their 
targets are given below: 

CIF: Rs. 642 million against target of Rs. 1,306 million (49%), CIF sub grants have been transferred 
to 284 Community Institutions against target of 1,438 i.e. 20%. A total of 19,348 against a target 
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92,359 households have taken CIF (21%) loans. 81% of the beneficiaries invested CIF in livestock, 
16% in small village level enterprises and 3% in agriculture inputs.  

IGG: 2,619 (6%) women from the poorest households got income generating grants from their VOs. 
76% of the beneficiaries invested in livestock, 21% in small village level enterprises and 3% in 
agriculture inputs. A total of Rs. 124million (18%) have been sub-granted to VOs and LSOs. Overall 
progress is slow especially in NRSP.  

CPI:  419 (25%) CPI against target of 1,665 have been initiated and 99 CPIs have been completed.  

MHI: 688,606 people including 204,154 women, 244,491 children and 213,786 men covered through 
a micro health insurance scheme, to reduce household health expenditures and provide access to 
health services. A total of 3,959 patients treated with an amount of 58.6 million (29% claim ratio) so 
far. In terms of targets, this reaches to 79% of targeted households. 

While for the sub-granting and disbursement of CIF/IGG, notification of the CIs by government 
authorities and the opening of bank accounts remained an issue in the first two years. The 
issue of notification of CIs was taken up at the highest level with Chief Secretary Sindh, on the 
directives of Chief Secretary and Secretary of Social Welfare to the Deputy Commissioner 
now this issue is resolved. Similarly, the issue of opening of bank accounts was taken up with 
bank branches at the local level, bank head office and state bank of Pakistan. As result now 
the banks have started opening of CI accounts. The CIs now have accounts in 36 branches 
of 12 banks. 

Moreover, it was repeatedly observed that TVST trades are typical and conventional in nature 
and most of the training for women was basic stitching and sewing. It was observed that from 
one village around 8-10 women were participating in training on basic/domestic stitching and 
sewing. Such training sessions would not be able to increase the income of beneficiaries but 
would instead saturate the little market that they might have. Through the field visits, it was 
observed by the M&E Officer that diversification within the trade could also be beneficial. For 
instance, within the training on stitching and sewing if the focus was on specialised stitching 
and sewing of school uniforms perhaps, then the market value of the skill would increase. 
There is a need to explore new options which could be income generating for rural 
communities which RSPN and implementing partners are exploring with the training institutes. 
In this regard meeting were held with training providers to improve the quality of training and 
linking with local markets.  

For some trades like embroidery and hand crafts, business development groups are now being 
formed and linked with markets for bulk sale and purchase. It was also observed that there 
are limited employment opportunities for vocational training participants. The target group 
especially women are mostly not literate and landless haris and most of them opt for 
home/village based skills. To increase trade portfolios new trade of livestock and agriculture 
management is added. In addition to this male members from the poor households are being 
included in training that have skills needed in the local markets. Also, the targets for vocational 
training are too high and budget per participants is too low. These issues were discussed with 
RSP field team and management and revised strategy with lower targets will be developed 
after the MTR team.  

Notable developments with respect to ER 3, ‘Evidence from the work of RSPs and rural 
communities generated and lessons documented’, include the ‘Annual Socio-Economic 
Baseline Survey’, internationalisation of the lessons and a new study on ‘Pathways To Social 
and Economic Empowerment of Rural Women’.  

Annual socio-economic baseline survey in the research union councils in district Tando 
Allahyar is part of a quasi-experimental randomised control trial. The baseline survey was 
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conducted by the RSPN and it was met with several chandelles and it was decided to 
outsource the second round of survey to specialised survey firm.  

To take the documented lessons from research in SUCCESS to the international audience, 
RSPN collaborated and worked with the staff from Sustainable Places Research Institute, 
Cardiff University, UK, on issues of poverty reduction, local governance, and public policy 
reforms. This collaboration led to the successful publication of a research paper titled “on 
Challenges of research in rural poverty: Lessons from large field surveys” in a prestigious 
international journal, namely Development in Practice. This paper highlights lessons learnt 
during the data collection of two large field surveys; Poverty Score Card and Socio-economic 
Baseline surveys, undertaken under the SUCCESS programme.  

A thematic study on “Pathways to Social and Economic Empowerment of Rural Women 
through the SUCCESS Programme” has been awarded to Enclude (consulting firm) through 
a competitive bidding process. This study will be in two rounds: the first round started in 2018 
and the second round will take place in the beginning of 2021. The scope of the assignment 
is that Enclude will undertake a study to analyse the relationship of women’s social and 
economic empowerment at three levels; household, immediate community and at the local 
levels, and changes in poverty status, in the context of the SUCCESS programme in Sindh. 
The study would include assessment of community institutions fostered by the SUCCESS 
programme, particularly with respect to reaching out and including the very poor and 
marginalised groups to take collective self-help initiatives and empowering them to understand 
their basic rights and demand from the authorities. The study will also investigate the poverty 
reduction and empowerment dynamism. The study is also expected to provide feedback to 
RSPN/RSPs’ on the SUCCESS programme, as well as to inform the policymaking process for 
improving women’s social and economic empowerment in Sindh.  Enclude, has submitted 
their first report draft in September 2018, and the report is currently under review. The study 
is expected to complete in November 2018 and will be disseminated in December 2018. 

In addition to the above activities under ER 3, extensive advocacy activities were also 
undertaken during the third year by supporting the TA team to formulate the Poverty Reduction 
Strategy and CDLD policy to aid the GoS, which paved way for the official endorsement and 
launch of the PRS and CDLD policy by the GoS. This year also saw increased interaction and 
linkages being developed between SUCCESS partners and government authorities through 
the issuance of official MoUs with line departments, recognition of the local initiatives and 
JDCs, and scaling up of the UCBPRP. 

SUCCESS has touched new heights through extensive outreach and scaling up of its 
engagement with multiple stakeholders to achieve ER 4, ‘Evidence based recommendations 
advocated and communicated with stakeholders, including policy makers, donors, and 
development community, to recommend/promote successful community development 
approaches within the country and beyond’, in the year three of the programme. Firstly, RSPN 
developed a Global Communication and Visibility (C&V) Plan for SUCCESS along with a 
detailed activity work plan for the duration of the programme. The now finalised plan is a result 
of various consultative meetings between the partners and EU communications team and 
incorporates feedback from all relevant stakeholders. In light of the approved C&V plan, RSPN 
Communications team is now providing technical support to RSPs to align their work plans 
with the Global C&V plan for SUCCESS, addressing a gap in the previous years. Also, 
communication mix products including documentaries on SUCCESS Programme 
interventions, short human-interest stories, video infographics and jingle music videos were 
added in year three to highlight the SUCCESS intervention on social media and newspaper 
articles on print media based on the new C&V plan. 

Among other notable activities that led to deeper reflection and engagement of the 
stakeholders were an international and national exposure visits. The international exposure 
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visit to Tajikistan was a great learning experience for the participants as they witnessed equal 
participation of women in all sectors such as education, health, environment, and especially 
business, which demonstrated the high level of women empowerment in Tajikistan as 
compared to the inequality in Pakistan. The participants learnt about the collaboration between 
different sectors like education, health, and community physical infrastructure, and saw the 
active support of the community in resolving their own issues such as setting up of health 
emergency funds and renovation of schools.  The linkage between the government and local 
authorities and the community institutions was strong and they worked in collaboration to 
improve socio-economic conditions of their area. The community institutions directly 
communicate with the authorities at every level of the public sector and are hence progressing 
at all fronts. 

For the national exposure visit, Chitral was chosen to be a place of learning and exposure 
because of its experience of working with the community institutions fostered by Aga Khan 
Rural Support Programme and Sarhad Rural Support Programme for nearly three decades. 
The participants learnt about the successful operations of the gemstone handicraft businesses 
and how the communities in Chitral are earning by value added to the local resources 
available. They also learnt about the credit-worthiness of the members who take loans and 
that social collateral has always worked in the small well-knit communities of Chitral. They 
also witnessed the impressive level of women mobility which has led to the progress of 
communities and noted that one of the most important factors behind easy mobility for women 
is setting up of counterpart male community institutions as well. 

With the culmination of a successful, albeit challenging, the third year of the SUCCESS 
programme, the RSPN and the Implementing partners have learnt from the challenges, 
successes, and best practices, and with the MTR proceedings underway, look forward to a 
better and even more successful fourth year. 
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2.2 Outcomes, Expected Results and associated Activities  

Progress on the key outcome indicators under the specific objective of the programme 
logframe of the RSPN component is as following: 

Indicator 1 A common implementation approach and methodology adopted by all the 
SUCCESS implementing partner RSPs:  

All three partner RSPs have adopted a common implementation approach and are following 
the implementation methodologies outlined in the Programme Implementation Manual (PIM), 
the Monitoring & Evaluation framework, Community Awareness Toolkit (CAT), and associated 
tools developed in year 1 and reported in the First Interim Report (MoV-1). These manuals 
and associated tools that were developed proved to be instrumental in harmonisation of the 
programme implementation across the three partners.  

Indicator 2  Percentage of project outputs, which are reported as achieved, or on 
track: The overall project outputs are being continuously tracked through an online MIS 
dashboard, issues discussed and follow up actions undertaken through quarterly progress 
review meetings and regular monitoring visits by the RSPN/RSPs M&E teams in the field. A 
snapshot of the progress as of September 2018 against the targets of year 3, ending January 
2019, on key performance indicators is presented below: 

Social mobilisation: 521,850 households (81% against the target) are organised into 27,436 
COs (83% of target), 3,195 VOs (95% of target) and 275 LSOs (85% of target) without any 
significant difference among the three RSPs.  

Notification of Community Institutions and status of bank accounts: Overall 85% of VOs 
and 78% of LSOs have received notifications from the district authorities (Deputy 
Commissioner) in favour of the VOs and LSOs formed as of September 2018. SRSO lags 
behind with 58% LSOs notified by district authorities and needs to expedite the process of 
LSO notifications. 

Overall 35% of VOs have opened their bank accounts with a higher proportion of VOs (51%) 
in NRSP and lower proportion of VOs (25%) in SRSO. However, overall 73% LSOs have 
successfully opened bank accounts, with 97% in NRSP and 64% in TRDP 58% of LSOs in 
SRSO programme area. Opening of bank accounts remained a challenge in the first two years 
of implementation due to stringent rules and regulation enforced by the banks, unavailability 
of bank branches in rural areas, and in some cases, non-cooperation of bank branch at the 
local level and capacity issues in bank branches. However, notification and opening of bank 
accounts for the Community Institutions were resolved by mid of second year of 
implementation to a great extent as a result of meetings with local bank branches and their 
higher ups at headquarters, reaching out to multiple banks especially micro finance banks. 

Community Trainings: This includes Community Management Skills Training (CMST) for 
office bearers of COs, Leadership Management Skills Training (LMST) for VOs and LSOs, 
Training of Community Resource Persons (CRPs) and Activist Workshops. Overall 
achievements against targets as of January 2019 ranges from 88% for LMST to 77% for 
CMSTs.  SRSO needs to improve progress for training of CRPs (49%) and community 
bookkeepers (38%), NRSP and TRDP are on track.  

Programme Interventions: This includes, Community Investment Fund (CIF), Income 
Generating Grants (IGGs), Micro Health Insurance (MHI), Technical and Vocational Skills 
Training (TVST) and Community Physical Infrastructures (CPIs): 

 

https://success.org.pk/wp-content/uploads/2017/10/First-Interim-Narrative-Report-October-2015-September-2016.pdf
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CIF: Rs. 642 million against target of Rs. 1,306 million (49%), CIF sub grants have been 
transferred to 284 Community Institutions against target of 1,438 i.e. 20%. A total of 19,348 
against a target 92,359 households have taken CIF (21%) loans. 81% of the beneficiaries 
invested CIF in livestock, 16% in small village level enterprises and 3% in agriculture inputs.  

IGG: 2,619 (6%) women from the poorest households got income generating grants from their 
VOs. 76% of the beneficiaries invested in livestock, 21% in small village level enterprises and 
3% in agriculture inputs. A total of Rs. 124million (18%) have been sub-granted to VOs and 
LSOs. Overall progress is slow especially in NRSP.  

CPI:  419 (25%) CPI against target of 1,665 have been initiated and 99 CPIs have been 
completed.  

The CIF, IGG, and CPI are sub-granting to community institutions. As a requirement of the 
project, the community institution can only get sub-grants once these institutions are 
registered/notified by the government authorities and have institutional bank accounts.  

- Registration/Notification of CIs: This is a requirement of the EU and an important 
indicator of CI institutional development and maturity. The Social Welfare Act, which is 
the easiest Act under which CIs can be registered, charges Rs. 10,000 fee for 
registration with Rs. 2,000 as annual renewal fee and has numerous procedural 
requirements, which become a financial burden on the poor members of the CIs and 
requires reporting which is difficult for them to do. Under the SUCCESS programme 
after taking up the issue at the SPDC by EU and RSPs to the Chief Secretary Sindh, 
The Chief Secretary and social welfare department directed the Deputy 
Commissioners in each SUCCESS district to notify the community institutions formed 
under SUCCESS. Banks in SUCCESS areas are now opening institutional/CI 
accounts, based on the government Notification. 

- Bank Accounts: It took more time than expected in developing mechanisms for 
notification of the community institutions and opening bank accounts due to stringent 
rules and regulations enforced by the banks, unavailability of bank branches in rural 
areas, long procedural time taken to issue cheques once accounts are opened, in 
some cases non-cooperation of bank branch at the local level, and capacity issues (in 
terms of human and space) in bank branches. However, notification and opening of 
bank accounts for the Community Institutions have been resolved by mid of second 
year of implementation to a great extent and financial utilisation is taking pace now. 
The steps taken to resolve opening of bank accounts included: Meetings with local 
bank branches and their higher ups at headquarters, reaching out to multiple banks 
especially micro finance banks. Now the CIs have accounts in 36 branches of 12 
banks. In the case of CIF and IGG disbursement to beneficiaries from the CI bank 
accounts, significant delays are caused by the process of banks issuing limited cheque 
books with only ten cheques each at the start, which does not cover the number of 
individual CIF loan demands or IGG demands of CO members. The banks take up to 
three months to issue the next cheque book. For this reason, the NRSP transfers the 
entire CIF amount into an LSO account, following which, the amount of the first batch 
of loan demands, collected by the LSO, is transferred by the LSO from its own account 
to NRSP ‘project clearance account’. Individual loans are then disbursed to the clients 
from this ‘project clearance’ account. In NRSP’s case the women CO members go to 
the bank branch and are issued a PIN number by the bank, against which they collect 
their loan amount. In SRSO areas, funds are transferred to the LSO account and the 
LSO then transfers batches of loan amounts to a Mobicash account (mobile banking), 
which disburses directly to clients. The SRSO system is in a testing phase. In the case 
of TRDP, the LSOs themselves manage this entire process of CIF lending, through 
their own account. As TRDP targets are not as large, the pressure of achieving them 
allows the organisation to implement the programme, as is.     
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- Secondly, the targets for SUCCESS were set high based on the experience of 
UCBPRP implementation (where there was no sub granting) without understanding 
the complexities and time taking process in sub granting. Now it is time to undertake 
re-planning and set realistic targets and budget for the remaining period. 

MHI: 688,606 people including 204,154 women, 244,491 children and 213,786 men covered 
through a micro health insurance scheme, to reduce household health expenditures and 
provide access to health services. A total of 3,959 patients treated with an amount of 58.6 
million (29% claim ratio) so far. In terms of targets, this reaches to 79% of targeted households. 

TVST: 4,785 people (81% of them women) have been trained in various technical and 
vocational skills training. The overall progress is slow, 8% of the targets set for the year ending 
at 2019 have been met. In the first year the procurement process of service provider for 
vocational training took more time than expecting. The TVST component was also slowed 
down by the management after review of the initial batch of TVST beneficiaries. The initial 
assessment showed that most of the women beneficiaries opted for traditional trades, basic 
trades (e.g. tailoring) which has limited marketability. The progress was slowed down to review 
and undertake dialogue with communities and market actors to diversify the training trades. 
Another key issue is in design of the TVST where the target is too high and cost per trainee is 
too low. The TVST component still needs to be redesigned with more profitable and socially 
accepted trades, increased duration, and reduced targets. 

Joint Development Committees (JDCs): All partners have successfully facilitated forming 
all the targeted joint development committees at Taluka and District levels.  

 JDCs were notified between May 2017 and January 2018 in all eight districts and 33 
of Talukas of the programme area.  

 28 of the 41 JDCs have held one meeting each and one has held two meetings. 

 The membership of the JDCs includes 260 officials of government departments, 118 
LSO members, 46 elected representatives and 87 representatives of RSPs and other 
civil society organisations.  

 RSPs have trained LSO members in 35 JDCs to participate in these committees. 

 LSO members have presented Village Development Plans in 28 JDCs and Union 
Council Development Plans in 24 JDCs. 

 Various government departments have signed 23 MOUs at district and taluka-level for 
collaboration with RSPs and community institutions. Departments entering into MOUs 
include those responsible for health, education, drinking water, social welfare, local 
government, agriculture, forestry, livestock, elections (in 2017) and civil administration.  

Implementation of 21 activities has started as a result of these MOUs. “Implementation” 
means that some benefit (including awareness raising) has started accruing to the 
people as a result of a contribution from a government organisation. Some of the key 
activities are:  

 In all the eight District, there was collaboration with the Forest Department for 
a campaign for plantation and rallies/walks with communities 

 In Jamshoro District, there was an enrolment campaign with the Education 
Department, supported by exchange of information on out-of-school children 
(comparing government data with PSC survey data) and functional and non-
functional schools.  

 In Matiari districts, there was collaboration with the Department of Health for 
Measles campaign 
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 In Sujawal During the general elections 2018, the LSO leaders and CRPs were 
formally engaged by the election commission for maintaining discipline at 
women polling stations.  

 In Tando Allahyar, one closed school was reopened after raising the issue at 
the JDC meeting by LSO representatives.  

 In Tando Muhammad Khan Taluka of Tando Muhammad Khan District: (i) 
Health Department: government vaccinators and CRPs are doing routine 
immunisation jointly. (ii) Education Department: CRPs are mobilising 
communities for enrolment and retention of children and the department is 
trying to ensure presence of teachers. A closed school was re-opened.  

 In Johi Taluka of Dadu District, the Forest Department provided plants to LSOs, 
either free of cost or on subsidised rates.  

 In Sehwan Taluka of Jamshoro District, there was a joint campaign with the 
Election Commission of Pakistan in 2017, supported by the National Database 
Registration Authority, for people to obtain Computerised National Identity 
Cards and register as voters. There was also collaboration with the Assistant 
Commissioner’s Office to enable people to obtain domicile certificates, which 
are important for obtaining employment and admission for higher education in 
government institutions. 

The idea of JDCs is an innovative platform for building linkages among the line departments 
and community institutions. The objective of JDCs, as stated in the Financing Agreement, is 
“to advocate for access to essential public services and for planning, implementation and 
monitoring of local development plans”. JDCs at the district and taluka levels in SUCCESS 
include representatives of government departments, local government, community 
institutions, RSPs and civil society organisations. The JDCs are notified by Deputy 
Commissioners; they are chaired by the Deputy Commissioner at the district level and the 
Assistant Commissioner at the taluka level.  

Part of the efficacy of the JDCs depends on the initiative of these chairpersons, who have 
wide-ranging and time-consuming administrative responsibilities and limited (and sometimes 
uncertain) tenures in office. Moreover, the district and taluka heads of line departments that 
are responsible for service delivery do not report to these administrative officials and work 
according to their departmental rules rather than ad hoc instructions from the civil 
administration. The departments work with RSPs and community institutions after signing 
district-level Memoranda of Understanding (MOUs) with respective RSPs for undertaking 
specific activities in collaboration with the respective RSPs is however instrumental.  

Our research shows that the JDCs, are yet in its initial stage and there is a long way to make 
them effective in the stated objective. The key challenge on the part of government is how to 
include the community needs in the annual development planning process of the government. 
The existing Rule of Business for government departments does not include participation of 
community institutions in development planning and implementation process. The second 
issue is the ownership of community institutions as an official partner in development. The 
third issue is limited human and financial capacity of line departments to engage with 
community institutions. Though the Poverty Reduction Strategy and CDLD policy approved by 
the government of Sindh adopts the JDC model of SUCCESS to all the districts but there is a 
limited awareness about this document and policy at the district level. To make the JDCs 
effective, following are the key recommendations: 

 Amendment in the Rules of Business and/or departmental policies and procedures to 
provide supplies and services of line departments through the community institutions.  



DCI-ASIE/2015/364-59  October 2017 – September 2018 

  

 Amendments in the district budget making rules and process to include needs 
identified by community institutions through Village Development Plans, and Union 
Council Development Plans.  

 selection of sectors and departments considered appropriate for partnership with 
community institutions and RSPs; 

 identification of activities eligible for the proposed modality (or activities excluded from 
it); 

 adequate (possibly enhanced) resource allocation for priority sectors and departments; 

 A minimum core unit of RSPs staffed with District Manager, Monitoring Officer and 
accountant in each district and two Social Mobilisers in each field unit of the district for 
facilitating linkages with government departments and monitoring community 
institutions after the closure of SUCCESS.  
  

The Technical assistance team while working on the PRS and CDLD road map for 
implementation may consider the above recommendations. 

For the RSPs, the JDC meetings have led to recognition and trust building of RSPs and 
community institutions with the govt. line departments and support in implementation of the 
SUCCESS and other projects. It has also helped in notifying the community institutions that 
helped in opening their bank accounts and access the SUCCESS resources. However, the 
key challenge for the RSPs remains continuous orientation of the frequently changing 
government officials about the concept of JDCs and need of community participation in the 
development process.  

For the communities, the JDCs have been appreciated by the representatives of the local 
support organisations (LSOs) as a forum that elevates them as equal and powerful to hold 
those in power. The research participants said “it was unbelievable for us to sit alongside high 
officials such as Deputy and Assistant Commissioners. This made us realise that we have 
gained power.”   The key challenge for the women representatives of LSOs who are mostly 
not literate and from the poor households to assert the communities’ needs and demands in 
the male dominated powerful committees. To improve the demand side, which is represented 
by the community institutions and the RSPs, so that it can elicit a minimum set of services 
from selected government departments, it is important to consider the following points in 
coming years: 

- Regular capacity building of LSO representatives in developing and updating their 
VDPs/UCDPs and advocating and articulating these needs at the JDC meetings 

- Training community representatives as the village-level extension agents of line 
departments, who would be supported by community members who benefit from their 
services. 

- Regular interaction with and orientation/exposure visits for JDC members to the 
community institutions and their initiatives.  

- paying the operational costs of incremental government support for additional outreach 
among the rural poor inn the long run post project  

Indicator 3 Level of satisfaction of SUCCESS Programme partners with RSPN’s 
contribution in identified areas:  

The partner RSPs have shown high level of satisfaction with RSPN’s contribution in the design 
of the programme, support in standardisation of approaches, communication of the work to 
wider audience and regular supporting supervision during the programme implementation. 
This was evident from the second annual evaluation report of the SUCCESS component 
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published in the first half of third year. The second external evaluation report ranked the 
programme overall at 4 on a scale of 1 to 5, signifying major strengths of the approach, good 
design feature, and high quality of results delivered and adopted by implementing partners 
(MoV-2). The annual evaluation activity for the third year, however, is not being done due to 
the Mid-Term Review being conducted by European Union. An annual evaluation would have 
been duplication of activity and a wastage of resources and time. The MTR has been launched 
and an assessment of the RSPN component is expected from the MTR. However, RSPN in 
collaboration with partner RSPs have done a self-evaluation exercise recently. 

Activities and Expected Results  

Start-up project activities: 

The RSPN component of the SUCCESS Programme has four expected results, with 
respective indicators, and corresponding activities to achieve them. The start-up activities 
were planned and completed in year one. The First Interim Report included detailed progress 
on these activities (MoV-1). However, in year three a new activity was added as “RSPN 
SUCCESS Programme Staff training/exposure/participation in conferences” in order to 
respond to staff capacity building. During the reporting period, the two field researchers 
attended a training workshop on research methods in Islamabad arranged by the Sustainable 
Development Policy Institute (SDPI). 

Expected Results: 

ER 1: SUCCESS Programme delivery, efficiency and impact measured and reported timely 

Logframe Indicators: 

1.1. A common approach for undertaking baselines by the implementing RSPs by end of 
the six months. 

1.2. A common M&E framework for the programme developed by end of the first six 
months. 

1.3. Annual Key Performance Indicators (KPIs) report published by RSPN on behalf of 
SUCCESS RSPs. 

The first two indicators of ER 1 have been achieved in the first year of the programme and 
have been reported in the First Interim Report (MoV-1). With respect to indicator 1.3, Annual 
Key Performance Indicator (KPI) reports for the first and second year has been published and 
disseminated widely among all relevant stakeholders and year 3 report is due once the RSPs 
3rd year completes in Feb 2019. 

Activities: 

The following activities have been completed in the first year and detailed progress have been 
reported in the First Interim Report (MoV-1). 

A1.1. Development of common approach with RSPs for undertaking the baselines 
(methodology, indicators, targets, processes, etc.) for the SUCCESS Programme; 

A1.2. Development of a common M&E framework for the RSPs with key performance 
indicators for the SUCCESS Programme 

A1.3. Training of RSPs M&E staff on M&E framework and baseline approaches and 
methodologies and KPI reporting. Following activities under ER -1 are ongoing activities and 
progress in the year is presented here:  

https://success.org.pk/wp-content/uploads/2017/10/First-Interim-Narrative-Report-October-2015-September-2016.pdf
https://success.org.pk/wp-content/uploads/2017/10/First-Interim-Narrative-Report-October-2015-September-2016.pdf
https://success.org.pk/wp-content/uploads/2017/10/First-Interim-Narrative-Report-October-2015-September-2016.pdf
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A.1.4.Techncial support to RSPs in implementation of the M&E framework 

Building upon the second year’s support extended by RSPN to the RSPs for implementation 
of the M&E framework, the M&E activities have focused on ensuring that the implementation 
of interventions is on track and promotes quality and coherence in the programme, through 
spot-check field visits, process monitoring and through daily progress reports updated on the 
MIS dashboard. 

RSPN core and RSPN SUCCESS technical and management team members undertake 
regular field visits which cover various aspects of the SUCCESS programme. The coverage 
includes, but is not limited to: the implementation of social mobilisation activities including 
programme introductions; formation of Community Organisations (COs), Village 
Organisations (VOs) and Local Support Organisations (LSOs); Community Management 
Skills Training (CMST), Leadership Management Skills training, Community Awareness 
Toolkit (CAT) sessions; development of household level and village level development plans, 
and further roll out of household level interventions: Community Investment Fund (CIF), 
Income Generating Grants (IGG), Technical and Vocational Skills Training (TVST), Micro 
Health Insurance (MHI) and Community Physical Infrastructure (CPI), and progress review 
meetings in the field with RSP programme staff. 

Supervision and support is also provided to RSP staff through field visits for spot checks, post 
verification of activities, facilitation in process monitoring, as and when required, and technical 
support in implementation of programme activities. The social mobilisation activities and 
trainings, and implementation of interventions such as CIF and IGG grant disbursement, MHI 
card distribution, and TVST training are also monitored through M&E tools. For instance, 
Monitoring and Evaluation teams use the quality control checklists in the field to ensure that 
all relevant steps are being covered by the field teams, as prescribed for the relevant 
programme activities in the Programme Implementation Manual (PIM) for the SUCCESS 
Programme. In addition, visits to TVST centres are undertaken to check whether the centres 
are of a certain standard. Moreover, field visit reports documented as ‘Notes for Record (NFR)’ 
contain the field observations; these are shared with RSPs and include follow on points that 
require actions. (MoV-3) 

To check whether those community institutions that have been formed for over the first two 
years are performing well, the RSPN M&E team, in consultation with the implementing partner 
RSPs as well as the participating RSPs of resource group meetings, prepared an Institutional 
Maturity Index (IMI) tool. The tool includes 14 indicators for COs, 18 indicators for VOs and 
17 indicators for LSOs (depending on their functions). On the basis of the response, an 
institution is then allocated score on a four point scale (0-3). For each type of community 
institution the scores on their respective indicators were then summed to give each community 
institution an Institutional Development Score. With a scale from zero to three for each 
indicator, the maximum possible result was 42 for CO, 51 for VO and 54 for LSO. Scoring 
levels were classified as: Below 25% (D); 25% to 50% (C); 50% to 75% (B); over 75% (A).  

The IMI exercise started in December 2017 and the final report has been developed and 
shared with partners. This report presents the results of the Institutional Maturity Index (IMI) 
survey that covered 239 randomly selected community institutions including 30 LSOs, 68 VOs 
and 141 COs from the eight programme districts of the SUCCESS programme. The 
assessment of the community institutions was analysed in terms of their organisational 
motivation, performance and capacity. In addition, the assessment also looked into the impact 
of external factors on the performance of community institutions. The M&E officers based at 
the district level and supervised by Monitoring & Evaluation Mangers of Rural Support 
Programmes (RSPs) collected the data.   
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The results show overwhelming success of the community institutions in terms of the inclusion 
of the households in the lower bands of the poverty score card - below 23 as well as over 60% 
of one of leadership position (either president or manager) are among the poor households. 
Over 80% of the mobilised women do unpaid domestic chores. Finding a literate woman 
becomes relatively easier at the LSO level as 25% of the general body members are literate. 
Whereas, only 6% women are literate in COs. This also means education level helps upward 
mobility and participation among the rural women with literate women more likely to excel by 
joining high tier community institutions.  

Low literacy leads to almost non-existent saving records in COs despite 90% of the COs are 
involved in savings. Though almost all COs run a savings programme, however not all the CO 
members actually participate in savings. Encouraging to find that most of the savings are used 
for health emergencies through internal borrowing among members.              

The results confirm that mobility of women is relatively easier for older women as per dominant 
social norms. Despite youth bulge in the country and more so in the rural population, the 
programme appears to attract relatively older women on the whole and in particular at the LSO 
level. Older women, between 31 to 60 years comprise three fourth of the LSO membership. 
However, along with age, this could be due to the difference in exposure levels of the LSO 
members. Among the executive members of the LSOs, 50% of the members have received 
some kind of training through other organisation. Younger members of the LSOs might not 
replace these older ones any sooner because only 17% LSOs conduct annual elections.  

Most of the community institutions lack in interconnectivity, mutual accountability and their 
linkages with other service providers. The IMI survey results show that one fifth of the LSOs 
do not share their progress with the respective VOs and almost half (47%) of the LSOs share 
their progress but informally. LSOs struggle to cope with their reluctance to approach 
government departments and rely too much on RSPs. As per the results, only 2 LSOs 
submitted any resolution to any government department while in the same period, 18 LSOs 
submitted different resolutions to RSPs. 

Through self-help initiatives, implementing 24 out of 21 resolutions, LSOs have been 
successful in addressing a number of issues of public interest such as tree plantation, 
issuance of CNICs, enrolment of out of school children in schools and women and children 
immunisation.  

The survey results also provide an opportunity for mutual learning among the RSPs. TRDP is 
ahead of the two other RSPs. In all of the three tier community institutions formed under the 
SUCCESS programme; COs, VOs and LSOs, the community institutions fostered by TRDP 
perform better followed by SRSO and then NRSP in all indicators of the IMI index. 

On the one hand, at a time when the programme is almost half way, the IMI results of the three 
community institutions show a worrying picture with each of them having less than 50% 
maturity. On the other hand. For example, the report identifies district Dadu having most of 
the LSOs relatively scoring high on the index and district Sujawal having scoring least. Since 
the sample covers all the eight programme districts, the report gives a room for a dialogue 
with the RSP staff at each district and taluka levels how to improve the maturity scorings of 
these community institutions. 

On the whole, the report calls for immediate action by RSPs. Social mobilisation is easier said 
than done as it requires substantial investment of time and resources. The social mobilisation 
unit teams should be strengthened with adequate human and financial resources and then 
monitored closely. These teams must invest their time in quality conversations and dialogues 
to inspire these rural women to take charge of their lives and of the decisions that affect them. 
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At the policy level, the LSOs over reliance on RSPs should be reduced by supporting them to 
develop external linkages without waiting for the end of the SUCCESS programme (MoV-4). 

A1.5. Annual reporting on common programme KPIs 

In order to report on the overall SUCCESS Programme performance, a set of common Key 
Performance Indicators (KPIs) were developed for the overall SUCCESS Programme in 
consultation with the implementing RSPs and were made part of the M&E framework. An 
online dashboard has also been developed, which provides real time data and tracks the 
progress on these KPIs. Upon completion of the second year of the RSPs component in Feb 
2018, RSPN published an annual report on the Key Performance Indicators (KPI) for 2017-
18. (MoV-5). The annual KPI report, in addition to reporting on the KPIs and achievements of 
the programme, also includes the work of all SUCCESS partners (GoS, RSPs, Technical 
Assistance component, and Community Institutions) and donor (EU) in promoting the CDD 
approach in Sindh. The report has been printed and disseminated through digital and print 
mediums to all stakeholders, including government officials, particularly to advocate and 
highlight the work of SUCCESS Programme.  

A1.6. Up-gradation and Maintenance of MIS/GIS mapping to track KPIs 

The Management Information System (MIS) has played a crucial role in tracking and reporting 
on the Key Performance Indicators (KPIs) of the overall SUCCESS Programme. The online 
dashboard, which has a real-time user interface, showing a graphical presentation of the 
progress of 70 KPIs on a daily basis, is available publically. The KPIs include indicators on 
social mobilisation as well as household interventions.  

Using the Computer Assisted Personal Interviews (CAPI), applications have been developed 
to assess the IMI and TVST. This has vastly reduced the burden of conducting cumbersome 
paper based surveys, and minimised data cleaning, error in data entry and categorical 
mistakes at the analysis stage. This also provided quick access to data on the server, and 
added an extra layer of desk monitoring to ensure quality by the field teams. KPIs for social 
mobilisation and household interventions have been developed and are functional for all 
SUCCESS partners to use and track progress in real time. 

The RSPN M&E and MIS team has additionally been working on developing assessment tools 
for each of the household interventions (CIF, IGG, TVST) that each report on progress against 
the target, showing graphical representation. In the third year of the programme, the teams 
successfully conducted assessments of TVST, and have successfully developed tools for IGG 
and CIF.  

A sample TVST assessment of those beneficiaries who have completed their training has 
been carried out, and the data will be analysed to produce an analysis report on the utilisation 
of the training, whether there has been any increase in the income of the beneficiaries post 
training, and should the trades be diversified or not.  

The assessments for CIF and IGG beneficiaries are likely to begin in the fourth year of the 
programme.  

ER 2: SUCESSS programme implementation methodologies and processes standardised 
across the partner RSPs, in order to guarantee quality, coherence and improvements 

Logframe Indicators: 

2.1. Similar Implementation Manual/Guidelines adopted by SUCCESS partner RSPs 
2.2. Number of SUCCESS RSPs staff trained on Programme Implementation Manual 

https://success.org.pk/wp-content/uploads/2018/06/KPI-Report-2017-18.pdf
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2.3. Quality Control Plan developed by RSPN and adopted by RSPs 

The Promgramme Implementation Manual (PIM), quality control plan developed by RSPN at 
the start of the programme remained instrumental in order to standardise the implementation 
methodologies and process across the three RSPs. A total of 221 relevant programme 
implementation and management team members have been provided training on the PIM. 
RSPN is providing continues supportive supervision to the RSPs for improvement wherever 
needed.  

Activities: 

The first five activities were completed under ER 2 in the first year and were reported in the 
First Interim Report (MOV-1). The following on-going activities continued in the second and 
third year of the programme. The detailed progress of second year was reported in the Second 
Interim Report (MoV-6) and the progress of the third year is as follows: 

A2.6. Supportive supervision and quality control spot check visits 

RSPN’s technical and programme team have been conducting visits to the programme 
districts regularly. The purpose of these visits is to support the RSPs implementation team to 
ensure quality. During the reporting period the RSPN core and project staff memebres visited 
the NRSP, TRDP, and SRSO programme districts where the programme activities are being 
implemented. 

The team reviewed the implementation and monitoring process with the field teams, trainings 
conducted for field teams, community trainings, and conducted assessments and provided 
feedback to RSPs SUCCESS management and teams in the field and the community 
institutions members and leaders (MoV-3). The RSPN team has also been performing regular 
quality control spot check visits in randomly selected intervention areas and providing 
feedback for course corrections during the implementation of the SUCCESS Programme. 
These quality control spot check visits result in communication of findings and 
recommendations to the project implementation team on important aspects of the programme 
implementation process according to the quality control plans. The results of these visits are 
communicated in writing through email, Notes for Record (NFR) and through sharing during 
weekly programme review meetings (MoV-3). Key lessons from these visits include: 

 Overall, social mobilisation activities such as formation of CO/VO/LSO are on track in 
terms of targets as well as quality of processes being followed in mobilising the rural 
poor. However, in terms of year three household intervention of IGG and CIF the 
progress is slow in all RSPs. SRSO has not begun the disbursement of IGG yet. While 
for the sub-granting and disbursement of CIF/IGG, the opening of bank accounts 
remained an issue in the first two years. However, the issue has been resolved and 
now bank accounts are being opened. Moreover, it was repeatedly observed that 
TVST trades are typical and conventional in nature and most of the training for women 
was basic stitching and sewing. It was observed that from one village around 8-10 
women were participating in training on basic/domestic stitching and sewing. Such 
training sessions would not be able to increase the income of beneficiaries but would 
instead saturate the little market that they might have. Through the field visits it was 
observed by the M&E Officer that diversification within the trade could also be 
beneficial. For instance, within the training on stitching and sewing if the focus was on 
specialised stitching and sewing of school uniforms perhaps, then the market value of 
the skill would increase. There is need to explore new options which could be income 
generating for rural communities which RSPN and implementing partners are exploring 
with the training institutes. It was also observed that there are limited employment 
opportunities for vocational training participants. The target group especially women 

https://success.org.pk/wp-content/uploads/2017/12/Second-Interim-Narrative-Report-Oct-2016-Sept-2017.pdf
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are mostly not literate and landless haris and most of them opt for home/village based 
skills. Also the targets for vocational training are too high and budget per participants 
is too low. These issues were discussed with RSP field team and management and 
revised strategy will be developed after the MTR team.  
 

 To achieve the objective of increasing the incomes of the poor women beneficiaries of 
the SUCCESS Programme, it is also important to link the income generating 
interventions with each other. This has to be done when the Micro Investment Plan 
(MIP) of the beneficiary is being developed. While filling that out the social organiser, 
or the social mobilisation team needs to pay attention to what sort of income generating 
activity does the beneficiary want to do in case they get CIF/IGG, and what training 
would they want to take if they are eligible for TVST. For instance, a beneficiary 
wanting to learn to stitch and sew through the TVST component, may also be linked 
with the CIF/IGG grant to enhance the skill and make it marketable. She can purchase 
a sewing machine if she doesn’t have one. 

 Another observation has been a lack of information sharing among as well as between 
the community institutions. The CO must share its progress on development/social 
activities with its members and the VO it is a part of. Similarly, the VO must share 
information with the member LSOs, and the LSOs need to share their progress with 
the VOs that are their members, respectively. The sharing of information not only builds 
trust between the different stages/tiers of institutions, but also makes the members 
aware of the activities being carried out at all levels of the institutions. 

 One of the emerging finding from the NFRs was low savings in the community 
organisations (CO), safe keeping and utilisation of savings. Since COs did not have 
bank accounts. It was extremely difficult to have bank accounts for COs due to 
distance, lack of literacy and banking procedures requiring account holders to make 
several trips. The communities are thus suggested to use savings through rotational 
committee system or through internal lending to its members.  

A2.7. Organising RSPs strategic support group meetings (SMRT, GRG, M&E, SSRG, 
FACT, and FACE) 

Through its RSPs sectoral resource groups including Social Mobilisation Resource Team 
(SMRT), Gender Resource Group (GRG), Social Sector Resource Group (SSRG), M&E 
Resource Group (MERG) and Finance, Audit and Compliance Team (FACT), Forum for 
Advancement of Communication Expertise (FACE), RSPN is providing technical support to 
the all partner RSPs. These resource groups are comprised of RSPs’ sectoral heads/experts 
in their respective fields. The resource groups are internal practice communities and focus on 
a particular subject, which is usually an area of strategic interest and/or of operational interest 
to the RSPs. The purpose of these resource groups is to promote the practice of creating and 
developing indigenous knowledge, promote innovation, and share knowledge that will aid and 
improve the delivery of RSPs’ core functions. 

During the reporting period, two meetings of SMRT were held on 28 December, 2017 and 18 
July, 2018 (MoV-7, MoV-8). Two meetings of FACE were held on October 24-25, 2017 and 
26-27 June 2018 (MoV-9, MoV-10), two GRG meetings were held on 29 November 2017 and 
19 July 2018 (MoV-11, MoV-12), one SSRG was held on 24 September, 2018 (MoV-13), and 
one M&ERG meeting was held on 8 May, 2018 (MoV-14). FACT meeting was not held during 
the third year. 

A2.8. Organising National LSO conventions 

In order to promote the work of the community institutions fostered by the Rural Support 
Programmes (RSPs) across the country, and to advocate their work and achievements to 
broader set of stakeholders, including policy makers, government authorities, donor agencies, 
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non-government organisations (NGOs), and other stakeholders, RSPN organises the National 
LSO Convention every year. The National LSO Convention for 2018 was held on the 12 
September, 2018 and a detailed report is being produced on the proceedings and learnings 
from the event (MoV-15).  

ER3: Evidence from the work of RSPs and rural communities generated and lessons 
documented 

Logframe Indicators: 

3.1. One action research Programme completed by end of the programme 
3.2. Four thematic/sectoral studies and one synthesis report completed by end of the 

programme 
3.3. SUCCESS Programme lesson learning visits and workshops 

Evidence-based learning is critical to support and strengthen policy advocacy and continuous 
programme improvement. In the first half of the third year of the programme, RSPN has 
conducted the following major activities to achieve this result: 

A.3.1. Action research on poverty dynamics 

The research team at RSPN continues to collect, document, analyse, publish and disseminate 
insights about poverty dynamics. A quasi-experimental design of randomised control trial has 
been set up in two Union Councils of Tando Allahyar district and after the first annual socio-
economic baseline survey (2016), the second survey was launched in April 2018. As part of 
the research design, this survey is repeated with the randomly selected 2,300 households 
every year, to track changes in the socio-economic indicators of the households and overall 
household poverty dynamics. For this round of data, the research tools were reviewed and 
revised in collaboration with Dr Andreas Landmann, Technical Advisor for the research from 
University of Mannheim, Germany and Dr Waqar Wadho (Lahore School of Economics). In 
view of the 2018 general elections, a section on political participation was added to know more 
about the factors which influence voting choices of the people.  

SUCCESS hired a survey firm named Fincon for carrying out annual surveys in the research 
union councils. Data collection is complete and the firm is doing the analysis and report writing 
and will submit the draft report in November 2018. 

RSPN collaborated and worked with the staff from Sustainable Places Research Institute, 
Cardiff University, UK on issues of poverty reduction, local governance, and public policy 
reforms. The Team Leader Research, SUCCESS, RSPN visited Cardiff University on a 
fellowship and co-authored two papers with Dr. Abid of Cardiff University; one on the need for 
public policy reforms in (reproductive) health sector to address issues of access in remote and 
rural areas of the country. The paper has recently been published recently in a prestigious 
international journal, namely Development in Practice2 (MoV-16), the other on Challenges of 
research in rural poverty: Lessons from large field surveys. The second paper was 
successfully published as a research paper titled “on Challenges of research in rural poverty: 
Lessons from large field surveys” in a prestigious international journal, namely Development 
in Practice (MoV-17) in June 2018. This paper highlights lessons learnt during the data 
collection of two large field surveys undertaken under the SUCCESS programme. This paper 
was also accepted in the Annual conference of the Royal Geographical Society (with the 
Institute of British Geographers) that was held at Cardiff University from Tuesday 28 August 

                                                 
2 The paper was prepare, submitted, reviewed and accepted for publication during the reporting period (Oct 

2017-Sep 2017). However during finalizing this report it has been published (Nov 7) so we thought to report it 

here.   

https://www.tandfonline.com/doi/abs/10.1080/09614524.2018.1467881
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to Friday 31 August 2018. The paper was presented by Dr Abid Mehmood, Research Fellow 
at the Institute of Sustainable Places, Cardiff University, UK and the abstract of the paper was 
listed at its website (MoV-18). 

In order to make sure that the documented learning is shared within the RSPs, the findings of 
the paper were presented in the all RSPs Monitoring and Evaluation Resource Group meeting.     

The Research team leader delivered talk on "Breaking nexus among landlessness, poverty 
and lack of quality education in rural Pakistan: The "SUCCESS" approach" at the Centre for 
International Education, University of Sussex, on October 26, 2017. Another talk was delivered 
on "Poverty reduction in South Asia: Challenges and opportunities drawing on Pakistan's 
experience" at the Sustainable Places Research Institute, Cardiff University, on October 13, 
2017.  

Under the research component a MoU was signed with Lahore School of economics in 
February 2018 to conduct collaborative research in the area of community development and 
poverty reduction programmes.  

The SUCCESS Research team Conducted fieldwork to collect the first follow up of the 20 
longitudinal household qualitative studies and further undertook a second follow up of the 
studies. The report is under review and will be published soon. After the first follow up, the 
study has been published on the SUCCESS website (MoV-19).  

Reflecting on the living styles and choices of the research site in Tando Allahyar, the research 
team also published an article titled “Development: the beggars of Tando Allahyar” in the 
leading English daily ‘The Dawn’ on June 3, 2013 (MoV-20). 

The research team actively endeavoured to share its research and evidence-based policy 
work with the national and international audience and hence responded to the various calls 
for research papers 

A paper titled “who will bell the cat? Challenges to citizen-driven local governance: A case 
study of SUCCESS programme in Sindh” was submitted for consideration in the 34th Annual 
Conference of the Pakistan Society for Development Economics to be held in Islamabad in 
December 2018. This paper shares the research findings about a study on the new 
governance innovation of Joint Development Committees, set up under the SUCCESS 
programme 

To further the aim of strengthening community institutions and to share the research 
undertaken in the SUCCESS programme widely, the research team responded to a call for 
abstracts by the Sustainability and Development Conference at the University of Michigan (U-
M), November 9-11, 2018. An abstract titled” Leveraging Community Institutions to improve 
Rural Governance: Insights from a poverty reduction programme in Pakistan” was submitted 
to the conference. This paper was to SUCCESS programme in Pakistan as an example of this 
approach as policy instrument for improvement of local governance particularly in Pakistan 
and broadly to the context of south Asia. 

Moreover, the research team published emerging findings from the field at the London School 
of Economics’ blog under the title “Exploring the many barriers to a girls’ education in Sindh, 
Pakistan. London School of Economics and Political Science.” (MoV-21) 

The SUCCESS Research team collected, documented and published a number of field 
observations as field diaries on the SUCCESS website (MoV-22). Furthermore, to hone their 
skills, the SUCCESS field researchers attended a workshop on research methods in 
Islamabad arranged by the Sustainable Development Policy Institute (SDPI). 

http://conference.rgs.org/AC2018/116
https://success.org.pk/wp-content/uploads/2018/05/First-Follow-up-of-the-20-Households-through-a-Qualitative-Longitudinal-Study-2.pdf
https://www.dawn.com/news/1411724/development-the-beggars-of-tando-allah-yar
http://blogs.lse.ac.uk/southasia/2018/05/16/exploring-the-many-barriers-to-a-girls-education-in-sindh-pakistan/
https://success.org.pk/index.php/research-category/researchers-diary/
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The research team is actively looking for building stronger connections with the top academic 
institutions so as to leverage the SUCCESS programme and its interventions in generating 
evidence for local, national and international audience. At the moment, research collaboration 
and joint work is being planned with the University of Oxford and to reinforce collaboration with 
the Institute of Sustainable Places, Cardiff University in the UK.      

A 3.2. Conduct Thematic Sectoral Study 1 

Under the research component of SUCCESS, certain thematic and sectoral studies are to be 
carried out by outsourcing to third party research firms through a competitive bidding process. 
The first study topic is “Study on Pathways to Social and Economic Empowerment of Rural 
Women through the SUCCESS Programme” and it has been awarded to Enclude (consulting 
firm) through a competitive bidding process. This study will be in two rounds: first round started 
in 2018 and second round will take place in beginning of 2021. 

The scope of the assignment is that Enclude will undertake a study to analyse the relationship 
of women’s social and economic empowerment at three levels; household, immediate 
community and at the local levels, and changes in poverty status, in the context of the 
SUCCESS programme in Sindh. The study would include assessment of community 
institutions fostered by the SUCCESS programme, particularly with respect to reaching out 
and including the very poor and marginalised groups to take collective self-help initiatives and 
empowering them to understand their basic rights and demand from the authorities. The study 
will also investigate the poverty reduction and empowerment dynamism. The study is also 
expected to provide feedback to RSPN/RSPs’ on the SUCCESS programme, as well as to 
inform the policy making process for improving women’s social and economic empowerment 
in Sindh.  Enclude, has submitted their first report draft in September 2018 (MoV-23), and the 
report is currently under review. The study is expected to complete in November 2018 and will 
be disseminated in December 2018. 

A 3.3. SUCCESS lessons learning visits and workshops 

On March 13, 2018, a delegation of representatives from the GoS, UCBPRP, SUCCESS 
implementing partner  district government, councillors, technical partners - EY, Enclude, IRM, 
ZABtech, and SDPI, Radio Pakistan and independent media observers conducted a lesson 
learning visit to Larkana and Kamber Shahdadkot followed by an experience sharing and 
learning workshop in Sukkur. (MoV-24)  

Summary of the key lessons and challenges presented at the workshop are:  

Successes to Highlight 

- The Government authorities at district level have been extremely supportive in timely 
registration/notification of CIs, which remained critical to start the sub-granting under 
the CIF and IGG interventions. The participation of Planning and Development 
Department, GoS in various workshops such as the National Convention of LSOs and 
Experience Sharing and Learning Visit and Workshops ascertains the public sector 
support towards the programme. 
 

- The presence of District Administration and line department officials in activist 
workshops indicated their interest in the programme and showed their ownership of 
the programme. It has also helped the community to seek facilitation from the 
government line departments for campaign on school enrolment, opening of some of 
the closed schools, preparation of CNIC, registration of votes and health-related 
activities at community level. 
 

https://success.org.pk/wp-content/uploads/2018/05/Lessons-Learnt-Experience-Sharing-Report-Year-2.pdf
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- The formation of JDCs has created and strengthened synergies between the RSPs 
and the local administration/departments. In Dadu and Jamshoro districts these 
linkages have been bolstered after the line departments have been notified by the 
District Commissioners (DC) to sign MoUs with the RSPs for further collaboration as 
this would lead to efficacy in getting communities' demands fulfilled. The participation 
of women members from the LSOs in JDCs is key to bring the community intuitions 
and government line department closer so that in future they could make effective 
linkages with the community institutions for providing services and supplies to the 
communities. 
 

- The community managerial trainings have resulted in confidence building of 
community leaders. The development of training manuals in local language with 
pictorial presentation and interactive sessions has remained very effective in 
community and leadership managerial trainings as well as CAT sessions. 
 

- The use of MIS has resulted in more transparent and accurate programme 
implementation. Strict real-time monitoring of data has reduced the risk of 
compromising the data quality. The availability of all the data including interventions, 
on a public dashboard speaks of the credibility and transparency of the programme. 
 

- The development of household level MIPs, VDPs, and UCDPs has helped sensitise 
the women towards the issues faced by the community members and come up with 
effective solutions. These plans have also enabled the community members to start 
self-help initiatives which have included school enrolment, cleanliness of village drives, 
health related campaigns and activities such as polio drives, civic engagement such 
as getting CNICs and birth certificates made, and registering for voting in the elections. 
 

Challenges; and steps to overcome them 

- In the realm of interventions, there have been various challenges identified by the 
implementing partners. First and foremost delays in opening of community institutions 
bank account and issues of 'cheques' resulted in delays of sub-granting for programme 
interventions. The RSPs leadership has taken up this issue with the higher authorities 
of the banks in their respective area. However, most of the targets have been 
readjusted for year three. 
 

- Specific to micro health insurance, the unavailability of hospitals that meet the criteria 
to empanel at Taluka level has resulted in low coverage of MHI beneficiaries benefiting 
from MHI. The insurance company has been working on including as many hospitals 
as possible in their panel that meet the quality criteria 
 

- In the household interventions such as CIF and IGG, some of the beneficiaries are 
migrating for labour work and this makes it difficult for the field teams to locate them 
during monitoring and verification visits. There is also a risk of using the IGG grants by 
beneficiary’s for consumption purpose instead of income generating purposes as these 
are the poorest households. However, the field teams are vigilant and carry out strict 
monitoring of the beneficiary households regularly.  
 

- It has been identified by all implementing partners that the type of trade under the 
vocational training the women community members are willing to receive are very 
limited and focuses on tailoring and embroidery work, predominantly due issues of 
mobility, economic and cultural barriers to go out of the house and villages. New trades 
should be introduced and CRPs should create awareness about them in their CIs so 
that community members get motivated to enrol in the new trades. Currently the 
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members are not aware that any other trades and skills, apart from their usual trades, 
could be beneficial. Another challenge is that of limited employment opportunities for 
vocational training participants. For this the implementing partner RSPs are reaching 
out to the markets, developing linkages as well as sensitising and encouraging trainees 
about market linkages.  
 

- In some programme areas it has been challenging to find a woman CRPs who would 
be educated as per the criteria prescribed in the PIM. So far, a few of the CRPs did 
not meet the education criterion. However, this was tackled by amending the criteria 
of CRPs required and hiring the best possible local candidates on board of those 
available. Also, in certain cases, where women CRPs are not available at all, men have 
been hired. In some areas certain CRPs were engaged for multiple VOs. 

A.3.4.Young Development Professionals (Research Associates) 

A group of six YDPs were engaged in the communication, documentation and research work 
of SUCCESS from 20th May 2018 for a period varying from 3 – 6 months depending on 
individual YDP availabilities. The YDPs were expected to understand the length and breadth 
of the SUCCESS programme (MoV-25). For this purpose, they were acquainted with the work 
done by RSPN and the implementing partners in the field, the research and communication 
methodology of the overall programme, and were facilitated in field travel to document stories, 
case studies, blogs, photographs, and videos, and showcase them as knowledge products to 
project the reach of SUCCESS’s work. The YDPs have been working on documenting human 
interest stories of every district from the lens of women empowerment, sectioning the stories 
into broader headings of social, economic, and legal empowerment of women, women 
leadership, and stories about the people behind SUCCESS. These series of books have been 
titled the Echoes of SUCCESS (MoV-26). The YDPs have been assisting the communications 
team in development of IEC material for social media and website, LSO convention, Annual 
RSPs Retreat and other advocacy events for SUCCESS. The YDPs also undertook field visits 
to assist communications team in the shooting and post-production of the SUCCESS’s second 
documentary. The documentary is currently in the process of finalisation.  

The YDPs in research team undertook three studies; one at the working of the Joint 
Development Committees, second the challenges faced by the SUCCESS MHI beneficiaries 
in materialising the insurance facility and the third, the characteristics of the rural youth in the 
programme districts. The input from the first study has been utilised in preparing a draft paper 
on Joint Development Committees. The other two studies are under preparation and will be 
finalised and then shared in December 2018.         

ER4: Evidence based recommendations advocated with stakeholders, including policy 
makers, donors, development community, to scale up successful community development 
approaches within the country and beyond  

Logframe Indicators: 

4.1. Community Driven Local Development Approach reflected in number of donor and 
government programmes and projects 

4.2. Number of Advocacy events undertaken 

4.3. Number of Regional cooperation activities undertaken with organisations working in 
the regional countries 

Advocacy and communications activities are an integral part of a programme. Multiple 
activities have been undertaken throughout the reporting period, which has advocated the 

https://success.org.pk/wp-content/uploads/2018/04/success-young-development-professionals-programme-comms-res-2018-tors_ss.pdf
https://success.org.pk/index.php/echoes-of-success/
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efficacy and usefulness of the SUCCESS programme to various stakeholders at their 
respective levels. Some of the activities undertaken throughout the year have been reported 
below.  

Activities  

Some of the activities under ER 4 have been completed in the first year and reported in the 
First Interim Report (MoV-1): 

A4.1. SUCCESS Programme launching workshop: Completed in year 1. 

A4.2. Development of communication and advocacy strategy:  

Keeping the importance of Communication and Visibility actions consistent, RSPN has now 
developed a Global Communication and Visibility Plan for SUCCESS along with a detailed 
activity work plan for the duration of the programme. The EU approved the Global C&V plan 
on 22 February 2018. The now finalised plan is a result of various consultative meetings 
between the partners and EU communications team, and incorporates feedback from all 
relevant stakeholders. (MoV-27) 

In light of the approved C&V plan, RSPN Communications team is now providing technical 
support to RSPs to align their work plans with the Global C&V plan for SUCCESS.  

A4.3. Advocacy Workshops with government and other stakeholders 

An integrated approach towards development and poverty reduction is necessary to ensure 
that the phenomenon of poverty is tackled in the best way possible. The discussion must go 
beyond the conventional spectrum of policy discussions and address rural-urban linkages in 
light of the rapidly increasing urbanisation on both urban areas, and urban areas within rural 
districts. In light of this, RSPN supported the SUCCESS Technical Assistance (TA) component 
to organise ‘Urban poverty and Rural-Urban Linkages’ Workshop on 13 November 2017, in 
Karachi. (MoV-28). The purpose of this workshop was to support the Technical Assistance 
Team to formulate the Poverty Reduction Strategy to aid the GoS, specifically focusing on the 
urban poverty component. This workshop brought together main stakeholders and experts for 
both urban and rural development and poverty reduction under one roof to discuss the best 
way forward for poverty reduction in Sindh. 

 

A4.4. Showcase of SUCCESS Programme interventions at cultural events 

In view of RSPN-SUCCESS’s wide range of components, one of its key targets is to design 
diverse activities, which could highlight and bring forward the work undertaken by the rural 
communities of Sindh under the SUCCESS programme. Such events can generate a raft of 
benefits because they involve many different stakeholders. In light of this, RSPN participated 
in a cultural event, SUCCESS Sakafat Mela 2018, held on Sunday, 24 June 2018, at Pakistan 
National Council of Arts, Islamabad. The one-day event, in collaboration with Sakafat, 
managed to showcase artefacts, handicrafts and food stalls from all over the nation, which 
included Sindh Rural Support Organisation’s (SRSO) Sartyoon Sang as well. More than 3,000 
people attended this cultural event.  

Apart from the stalls, RSPN also held a seminar on the topic of “Poverty Reduction through 
Women Empowerment”, where a panel with diverse backgrounds was present to initiate a 
discussion regarding the potential and limitations of the ‘social capital’ of women to reduce 
poverty through women empowerment. Among the panellists were Ms. Vivien Rigler, EU Head 

https://success.org.pk/wp-content/uploads/2017/10/First-Interim-Narrative-Report-October-2015-September-2016.pdf
https://success.org.pk/wp-content/uploads/2018/09/SUCCESS%20Global%20Communication%20&%20Visibility%20Plan.pdf
https://success.org.pk/wp-content/uploads/2018/01/Urban-Rural-Linkages-Workshop-Report_Zara-Jamil_012218.pdf
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of Rural Development and Economic Co-Operation; Ms. Shandana Khan, CEO RSPN; Ms. 
Rehana Yaqoob, Deputy Director, Ministry of Human Rights; Mr. Ghazan Khan, Head of News 
One Media Islamabad; Ms. Fouzia Danish, President Local Support Organisation (LSO) 
Chirah. Sharing their views on numerous facets of women empowerment, these experts also 
proffered their valuable opinions and particularly focused on generating strategies for further 
improvement. The evening concluded with a blend of cultural performances, music and a 
theatre play (MoV-29). 

Extensive pre-event, on-day, and post-event media coverage was given to SUCCESS Sakafat 
Mela’. A live radio show was broadcasted all over Pakistan by Suno FM 89.4 on 21st June 
2018 at 9 am, interviewing RSPN representatives in detail about their work and the SUCCESS 
programme. Moreover, a press conference was arranged on 22nd June 2018 at Coffee Lucio, 
Islamabad, for more than 25 media representatives from the electronic media. RSPN and 
Sakafat representatives gave a detailed briefing about RSPN, SUCCESS, and the SUCCESS 
Sakafat Mela which was covered in 23rd June 2018 newspapers. On the day of the event, the 
media partners for the event were NEWSONE, WASEB, SUNO FM 89.4, and Samaa FM and 
they gave coverage to all the activities of the event.  Interview of the organisers and head of 
RSPN were taken by the radio channels and other mainstream electronic media channels 
including Waqt TV, 24 channel, Express, Dawn, Samaa, Dunia TV, and Radio Pakistan. Post 
event reports, and photographs were printed in more than 25 newspapers and online 
agencies. (MoV-30) 

In addition, an extensive social media campaign spanning over 45 days was undertaken to 
promote SUCCESS Sakafat Mela, SUCCESS programme, and RSPN initiatives. The event 
page attracted more than 6000 followers and attendees who were actively engaged by 
constant updates related to the event and the organisers.  

Branding and marketing of the SUCCESS programme was done via flyers of event distributed 
to over 5000 households. Also, 500 invitations of the seminar with RSPN and SUCCESS 
programme branding were distributed to relevant stakeholders. More than 100 streamers of 
the event with RSPN branding were placed on strategic spots Islamabad and press invitations 
were sent out to more than 100 journalists and media persons. 

A4.5. Collaboration for conferences on critical issues (women, education, health, 
sanitation) 

RSPN collaborated on the Annual Conference on Rural Women Day in Pakistan with Potohar 
Organisation for Development Advocacy (PODA) held on October 16-17, 2017 in Islamabad. 
The two-day conference witnessed an influx of 2,000 rural women from over 100 districts of 
Pakistan. The conference focused on various social stigmas and issues related to the rural 
women of the country in the areas of access to justice, economic rights, and civil and politics 
rights. (MoV-31a)  

RSPN, under the SUCCESS Programme, partly funded the 18th Annual Population Research 
Conference, organised by the Population Association of Pakistan (PAP). The conference 
titled, ‘Population Growth and Investing in Human Resource Development’, was held from 
December 20–22, 2017 at Government College University (GCU), Lahore. (MoV-31b) 

A.4.6. Regional Experience sharing and learning visit to China 

The Regional Experience Sharing and Learning Visit to India was planned for the third year, 
however, due to visa issues it could not take place, and instead the visit location was changed 
to Tajikistan and a visit was successfully undertaken from September 22, 2018, to October 3, 
2018. During this visit, an 11-member Pakistan team visited Tajikistan for experience sharing 
and learning. The team included two representatives from the Planning and Development 

http://success.org.pk/wp-content/uploads/2018/08/SUCCESS%20Sakafat%20Mela.pdf
https://success.org.pk/index.php/in-news/page/3/
https://drive.google.com/file/d/1LWwc7QpgPJyQB_qNn9caWqTEFNinBaCr/edit
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Department of Government of Sindh (including one representative from UCBRPP/PPRP), two 
representatives each from NRSP, TRDP, SRSO, and three from RSPN. 

The visiting team undertook field visits and met with community institutions (sub-village, village 
and union council level) in the Gorno Badakhshan Autonomous Region of Tajikistan where 
social mobilisation was initiated in 1998. During the meetings, focus was on women’s 
empowerment, income generation, social sectors, and working with local authorities, and 
sustainability of community institutions. The exposure visit to Tajikistan was a great learning 
experience for the participants as they witnessed equal participation of women in all sectors 
such as education, health, environment, and especially business, which demonstrated the 
high level of women empowerment in Tajikistan as compared to the inequality in Pakistan. 
They observed that the women were actively involved in income generating activities and have 
their own micro-enterprises, with the support of AKF/MSDSP. The participants learnt about 
the collaboration between different sectors like education, health, and community physical 
infrastructure, and saw the active support of the community in resolving their own issues such 
as setting up of health emergency funds and renovation of schools.  The linkage between the 
government and local authorities and the community institutions was strong and they worked 
in collaboration to improve socio-economic conditions of their area. The community institutions 
directly communicate with the authorities at every level of the public sector and are hence 
progressing at all fronts. The Community Institutions (CIs) like SUDVOs and VOs have 
sustained due to the savings of group members and undertaking of various other projects, 
which gave huge benefits to the people. In addition to this, the prolonged support of 
AKF/MSDSP played its role for the sustainability of these institutions. The trust level of people 
has increased over time due to the registration of their institutions with the government that 
also played its due part in the sustainability of these organisations. Another learning about 
sustainability of the community institutions was the realisation of the importance of these 
institutions in the community, and the awareness that if the community does not actively take 
part in the activities and operations of the CIs then the government would exclude them from 
planning phases. Hence, the people show keen interest as active members of the VOs to 
resolve their problems. It was also learnt that Community Institutions have become self-reliant 
and independent over time and are therefore self-sustainable. (MoV-32)  

A4.7 Implementing RSPs/RSPN staff, GoS staff and CRPs visit to other RSP Areas 

Exposure visits are planned under the SUCCESS Programme to allow the participants to 
directly observe the work and learn from the experiences of the other RSP in social 
mobilisation and social empowerment, and learn from active leaders of community institutions. 
The selected participants in the third year visited AKRSP area in Chitral from July 10 – 15, 
2018. The visiting delegation comprised of officials and community persons from the 
Government of Sindh and members of SUCCESS team from the implementing organisations- 
TRDP, SRSO, NRSP, and RSPN. 

Chitral was chosen to be a place of learning and exposure because of its experience of 
working with the community institutions fostered by Aga Khan Rural Support Programme and 
Sarhad Rural Support Programme for nearly three decades. The visit triggered reflective 
thinking and questions among the participants. During and after the visits, the participants 
shared their immediate and long-term take away to improve their work. Such reflections and 
take away were noted by the author and shared in the visit report (MoV-33). The participants 
learnt about the successful operations of the gemstone handicraft businesses and how the 
communities in Chitral are earning by value addition to the local resources available. They 
also learnt about the credit-worthiness of the members who take loans and that social 
collateral has always worked in the small well-knit communities of Chitral. They also witnessed 
the impressive level of women mobility which has led to the progress of communities, and 
noted that one of the most important factors behind easy mobility for women is setting up of 
counterpart male community institutions as well. They also visited the health facilities and 

https://success.org.pk/wp-content/uploads/2018/09/Chitral-Visit-Report-2018.pdf
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learnt that the local medical centre has a video conferencing facility which was connected with 
Aga Khan University Hospital in Karachi for providing psychiatric treatment to the patients. 
The centre was equipped with all necessary facilities and was therefore ensuring that health 
needs of the area were being met. The delegation learnt about the active participation of the 
women in Chitral in micro-entrepreneurship which has led to their massive empowerment.  

A4.8. Annual RSPs Strategic Retreat 

The Annual RSPs’ Strategic Retreat is organised to provide a platform for the Rural Support 
Programmes (RSPs) to share their experiences, review strategic aspects of RSPs’ work, and 
reflect on the way forward to consolidate and enhance the efforts for poverty reduction through 
community driven development. The Retreat also acts as a forum for strategic coordination, 
experience sharing, networking, and highlighting of new initiatives of the RSPs and the 
community institutions. It provides opportunities to other donors to learn about the RSPs’ 
social mobilisation approach and develop their interest to support this approach, and develop 
synergies between the programmes for RSPs and their own ongoing programmes.  

This year, the Retreat for the third year was held in Bhurban from July 2-4, 2018. Minister for 
Human Rights, Kashmir Affairs, Gilgit Baltistan, and States and Frontier Regions, Government 
of Pakistan, Ms Roshan Khursheed Bharucha was the Chief Guest at the event. The 
Ambassador of the European Union to Pakistan, His Excellency Mr Jean-François Cautain, 
Ambassador of Afghanistan to Pakistan, His Excellency Omar Zakhilwal, RSPN board 
Members, senior management of RSPN, Chief Executive Officers and senior management of 
RSPs, government representatives, donor representatives, corporate sector representatives, 
members of Local Support Organisations (LSOs), academics, media persons, and RSPN and 
RSPs’ officials attended the event. During the event, all participants had an opportunity to 
review key strategic aspects of the RSP programmes focusing on community empowerment 
and poverty alleviation, as well as to interact with each other. (MoV-34).  

A4.9. Communication Mix Products (Documentaries on SUCCESS Programme 
interventions, short human-interest stories, video infographics, jingle music videos, 
project presentations) 

Based on the community and visibility plan this activity is added in year 3 to highlight the 
SUCCESS intervention on social and print media. The communication mix product includes a 
series of Human Interest Stories (SUCCESS Dairies), newspaper blogs/articles, video 
documentaries and photo stories.  

To ensure timely and quality completion of the communication mix products, RSPN has 
engaged Black Box Sounds (BBS), a production house based in Islamabad to produce the 
specified number of products on an annual basis. The progress on the communication 
products is presented below:  

- SUCCESS Diaries:  These are short videos (3 – 5 minutes) on individual beneficiaries 
and aim to highlight the change SUCCESS programme has brought to the lives of the 
beneficiary. Four SUCCESS diaries are planned each year. During the reporting year, 
two SUCCESS diaries have been developed and disseminated on social media sites 
and major events organised by RSPN. The first two human diaries cover the impact of 
CIF, and self-help initiatives (MoV-35). The next two diaries are planned to be made 
public latest by December 2018 and will be on the beneficiaries of micro health 
insurance and income generating grants. 

- Blog Articles: Over the span of the year, 16 blog articles will be written and published 
on the SUCCESS website or as opinion pieces in newspapers. Six blog articles in 
varying the use of English, Urdu and Sindhi and covering the topics of women 
empowerment, social mobilisation, health and education have been published so far 

https://success.org.pk/wp-content/uploads/2018/08/RSPs-Annual-Strategy-Retreat-2018.pdf
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(MoV-36, MoV-37, MoV-38, MoV-39, MoV-40, MoV-41). Three other articles on the 
topics of health, financial inclusion, and community organisation are lined up for 
publication. The three remaining blog articles will be completed by the end of 
December, as planned.  

- Photo Stories: Four photo stories will be produced by end of December, outlining 
various interventions and self-help initiatives in a pictorial form. Two stories have been 
completed (MoV-42, MoV-43). Remaining two will be completed by the end of 
December, as planned.   

- Music Video: A music video was produced this year for the SUCCESS Sindhi jingle. 
The video features the original SUCCESS jingle in both Sindhi and Urdu (MoV-44), for 
wider public reach and is currently pending EU approval for visibility. 

- Documentary: An annual video documentary will feature SUCCESS progress over 
the year. Since this year’s will be the second in the series, it will feature an update on 
the original SUCCESS documentary (The Potential Within) made at the start of the 
programme and provide an overview of the impact of the programme so far. 
Subsequent documentaries will capture and highlight impact made on an annual basis. 
The post-production is in process currently and the documentary is due to be finalised 
by the end of December 2018.  

- Video Infographics: Two video infographics planned each year will present important 
updates on KPIs in a visual format that is easy to digest and serves the purpose of 
being disseminated on various mediums. Since the development of animated video 
infographics by European Union have similar content, it would have been a duplication 
of activity and resources, and hence the video infographics under SUCCESS are not 
being produced. The resources available here now will be used to disseminate the 
SUCCESS dairies on local cable TV in Sindh.     

In order to increase SUCCESS’s reach and share inspirational stories to a wider digital media 
audience, RSPN has engaged Humans of Pakistan (HoP), Pakistan’s biggest photojournalism 
blog on social media as part of the annual communication activities. Under this collaboration, 
HoP has published 15 human-interest stories on their social media pages (Facebook, 
Instagram and Twitter) to generate more awareness about SUCCESS on digital media hence 
leading to further engagement on SUCCESS’s own digital channels. The most engaging post 
by HoP had an average 63,553 people reached per post with the highest post reaching out to 
147,002 people and getting 13,329 reactions, comments, and shares.  

 

 

A4.10. Bi-Annual SUCCESS Programme Newsletter 

The bi-annual newsletter that features key achievements, progress, event reports, success 
stories and other relevant key information is one such publication. Two issues of SUCCESS 
planned for the year have been published already (MoV-45) (MoV-46) bringing the total 
number of published issues to five, so far. The sixth newsletter will be due right after its 
reporting period is completed in September 2018. The newsletters focus on the 
implementation of the programme in the field and bring forth beneficiary stories of SUCCESS’ 
interventions. Digital and print versions of each issue of SUCCESS are widely disseminated 
to all stakeholders, including government officials, particularly to advocate and highlight the 
programme and CDLD initiatives taken under it. 

A4.11. Media Campaign (Radio and Print Media) 

Following on the last years radio campaign of Public Service Messages (PSAs) on FM radios 
in Sindh, this year a 13-episode radio magazine programme was produced in Sindhi that 

http://e.thenews.com.pk/pindi/3-23-2018/page28.asp
https://www.thenews.com.pk/magazine/you/308154-fighting-with-fates
https://www.nawaiwaqt.com.pk/E-Paper/islamabad/2018-05-12/page-13
http://e.thenews.com.pk/6-23-2018/nos_page13.asp
https://www.newspakistan.tv/it-takes-a-village/
https://success.org.pk/index.php/in-news/access-to-better-health-is-everyones-right-2/
http://success.org.pk/wp-content/uploads/2018/07/A%20heartwarming%20profit.pdf
https://success.org.pk/wp-content/uploads/2018/09/laying-the-foundations-for-a-better-future.pdf
https://success.org.pk/wp-content/uploads/2017/11/SUCCESS-Issue-04.pdf
https://success.org.pk/wp-content/uploads/2018/06/SUCCESS%20Newsletter%205.pdf
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comprises of various segments like reports, success stories, people’s views, feedback from 
field staff and expert interviews. Each episode lasting 10-minutes was aired once a week on 
seven different FM radio stations corresponding to all SUCCESS districts. The magazine 
programme aimed to engage listeners based on a variety of information and formats 
presented, and increase SUCCESS’s overall awareness among the Sindhi audience, and that 
beneficiaries will know more about SUCCESS in the larger context than just what their 
respective RSP is doing. For this work, RSPN hired Mercury Transformations (MT) as 
communication consultants. The MT team visited programme districts at the end of February 
to conduct interviews and record the programme. At the end of March, the programme finished 
its field recording. The programme was aired on seven selected FM radio stations from 23 
July – 7 September, 2018. (MoV-47) 

In addition to this, to commemorate the 16 days of Activism to End Violence Against Women 
(EVAW), RSPN representatives including Fazal Ali Saadi, Programme Manager SUCCESS, 
and Sadaf Dar, Programme Officer Gender & Development, participated in a special 
discussion on Pakistan Radio’s show Raabta and talked about issues of gender-based 
violence in Pakistan (MoV-48). Moreover, on the occasion of International Women’s Day on 8 
March 2018, the CEO RSPN, Shandana Khan, participated in the Raabta Show again to talk 
about the struggles of the rural women in Sindh and how the SUCCESS Programme is helping 
them alleviate poverty (MoV-49).  

A development journalist was engaged during the reporting period to develop a series of 
articles for well-reputed national newspapers as policy briefs. The purpose of this engagement 
is to let rural development initiatives influence the genesis of provincial and national 
development debate.  Six articles were published during the reporting year (MoV-50). As a 
part of this assignment, the journalist travelled to the field twice, once to collect his stories, 
and once to conduct sensitisation sessions on development journalism for journalists at the 
local level. This pilot exercise was completed in Kamber Shahdadkot on 24th and 25th of 
September 2018. Depending on their utility and success, RSPN plans to repeat the exercise 
in other SUCCESS districts in the coming year.  

A4.12. Documentation of LSO initiatives 

RSPN in the reporting period has documented the work of ten LSOs in its LSO Initiatives 
Series to showcase the work these organisations are doing on their own for their people. Two 
other LSO initiatives are now in the process of finalisation and will be published in October 
2018. In addition to the LSO initiatives, a compilation of LSO initiatives since the start of 
SUCCESS in the “LSO Initiatives Book 2018” was also published during this time to have a 
resource where all the initiatives are in one place for better access and research. 

The LSO Initiatives contain case studies about the activities and achievements of the LSOs. 
The focus is on LSOs supporting member VOs/COs, advocating with the government for 
funds, creating social accountability for local governments, streamlining the management of 
local natural resources and strengthening local school and health systems. These LSO 
initiatives are published and disseminated widely in print and digital format. (MoV-51)  

A4.13. Publication of RSPN annual report highlighting the SUCCESS Programme 

Every year, RSPN published an annual report for its overall interventions. A considerable part 
of the report is devoted to highlighting the achievements of the SUCCESS Programme. The 
Annual Report 2017 has been designed, published, and shared with all relevant stakeholders 
in May 2018 and is available on RSPN website (MoV-52).  

A4.14. Publication of Quarterly RSPs Social Mobilisation Outreach 

https://success.org.pk/index.php/radio-magazine-programme/
http://www.radio.gov.pk/programme/04-12-2017/special-discussion-to-highlight-gender-based-issues-and-its-solutions-in-pakistan
http://www.radio.gov.pk/programme/08-03-2018/special-programme-rabta-on-international-womens-day-2018
https://www.thenews.com.pk/print/373897-journalism-and-development
https://success.org.pk/index.php/lso-initiatives
http://www.rspn.org/wp-content/uploads/2018/05/RSPN-Annual-Report-2017.pdf
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The Outreach is a quarterly publication presenting an update on the overall Social Mobilisation 
progress achieved by all RSPs during the dedicated quarter. RSPN has published two issues 
of Quarterly RSPs Social Mobilisation Outreach during the reporting period of this report, the 
Outreach 35 and 36, which covers the three months from January to March 2018, is available 
on the SUCCESS website (MoV-53). The Outreach 37 from April to June 2018 is in process 
and will be published in the upcoming months. This output is produced by Core RSPN 
Communications Officer and since there was a switch in personnel, there has been a delay in 
the development of Outreach 37 and 38. However, now the new Communications Officer 
RSPN is on board, so the pending Outreach will be published by November 2018.   

The Outreach newsletters feature key achievements, progress, success stories and other 
relevant information on promoting the CDD approach in Pakistan through the RSPs. The 
series include features on the SUCCESS Programme and are published and widely distributed 
to various stakeholders including policy makers, donors, NGOs and other stakeholders in both 
electronic and print form. 

A4.15. Up-gradation and maintenances of SUCCESS website 

The SUCCESS website (www.success.org.pk ) was developed in the first year of the 
programme and is updated on a regular basis. At the start of each year, the website is 
reviewed thoroughly by the communication team of SUCCESS along with the technical team 
of the agency providing maintenance services, for upgradation and adding new features to the 
website. During the reporting period, the design was improved with categorisation in each 
component of the website to improve accessibility of information and visibility of the website. 
Moreover, the page loading speed was improved, and new features such as a real time 
programme dashboard is now a part of the website. The website is being updated from time 
to time to disseminate details about key programme events. It also contains news, reports, 
blogs, a photo gallery, a video gallery, a calendar of events, PDF copies of all publications, 
details about programme components, as well as graphical representation of the progress 
being made in terms of social mobilisation under the SUCCESS Programme. The SUCCESS 
website has more than 7,800 visits per month, on average. 

A4.16. Printing of visibility items (e.g. folders, posters, note pads, photographs, etc.) 

As per EU’s Visibility Guideline, visibility items with the approval of EU have been used in 
various events and publications done so far. (MoV-54) 

To replenish the earlier stock of visibility items, RSPN initiated the production of four new types 
of visibility items for the year. During the reporting time, designs for four items of visibility were 
finalised and approved from the EU. These include diaries, key rings, tote bags, and USB 
wristbands for SUCCESS. Everything, except the diaries, have been made, where diaries are 
in the process of production and will soon be delivered to RSPN. RSPN will increase EU and 
SUCCESS visibility by sharing these visibility items and remaining from earlier years as 
visibility packages with stakeholders of the government, other partners and the media.  

A4.17. Publications of research reports/ research papers/policy briefs and studies 

This is linked with the research work mentioned in A3.1 and A3.2. Currently two studies are 
on various level of implementation stage. Once the studies are complete research and policy 
briefs will be published.  

2.3. If relevant, submit a revised logframe, highlighting the changes. 

The logframe has not been changed. 

https://success.org.pk/wp-content/uploads/2018/07/outreach_36.pdf
http://www.success.org.pk/
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2.4. Please provide an updated action plan 

The focus for the fourth year is on developing knowledge products, communication and 
visibility of the programme, supportive supervision, quality control and ensuring that the 
programme is being implemented efficiently as well as effectively. As we move forward to the 
in the remaining years, the focus will continue to be more on the communication work 
especially on electronic media, coordination for the policy support component and supportive 
supervision for the RSPs in the implementation of the household level interventions.  

Table 1 presents the updated action plan for Year 4 of SUCCESS Programme of RSPN 
component: 

Table 1: Action Plan for year 4 (Oct 2018-Sept 2019) 

  
Activity 

Half-year 4 Half-year 4 
Implementing 
body 

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep 

RSPN SUCCESS Programme 
Staff 
training/exposure/participation 
in conferences (New Activity 
Added in year 3) 

            RSPN 

ER 1: SUCCESS Programme delivery, efficiency and impact measured and reported timely 

A.1.4.Techncial support to 
RSPs in implementation of the  
M&E framework 

                        RSPN 

A1.5. Annual reporting on 
common programme KPIs 

                        RSPN 

A1.6. Up-gradation and 
Maintenance of MIS/GIS 
mapping to track KPIs  

                        RSPN 

ER 2: SUCCESS Programme implementation methodologies and processes standardised across the partner RSPs, in order to 
guarantee quality, coherence and improvements 

A2.6. Supportive supervision 
and quality control spot check 
visits  

                        RSPN 

A2.7. Organising RSPs 
strategic support group 
meetings (SMRT, GRG, M&E, 
SSRG, FACT, FACE)  

                        RSPN 

A2.8. Organising National LSO 
conventions 

                       RSPN 

R3 – Evidence from the work of RSPs and rural communities generated and lessons documented 

A.3.1. Action research on 
poverty dynamics 

                        RSPN 

A 3.2. Conduct Thematic 
Sectoral Study 1 

    
  

                  RSPN/Consultant 

A 3.3. SUCCESS lesson 
learning visits and workshops 

                       RSPN 

A.3.4.Young Development 
Professionals (Research 
Associates)               

R4 – Evidence based recommendations advocated and communicated with stakeholders, including policy makers, donors, 
development community, to successful community development approaches within the country and beyond. 

A4.3.  Advocacy Workshops 
with government and other 
stakeholders 

                       RSPN 

A4.4. Showcase of SUCCESS 
Programme interventions at 
cultural events 

                       RSPN 

A4.5. Collaboration for 
conferences on critical issues 
(women, education, health, 
sanitation) 

                     RSPN 
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Activity 

Half-year 4 Half-year 4 
Implementing 
body 

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep 

A.4.6. Regional Experience 
sharing and learning visit to 
Afghanistan 

             RSPN 

A4.7 Implementing 
RSPs/RSPN staff, GoS staff 
and CRPs visit to other RSP 
Areas 

             RSPN 

A4.8. Annual RSPs Strategic 
Retreat 

   
  

        RSPN 

A4.9. Communication Mix 
Products (Documentaries on 
SUCCESS Programme 
interventions, short human 
interest stories, video 
infographics, jingle music 
videos) (new activity added in 
year 3) 

             RSPN 

A4.10. Bi-Annual SUCCESS 
Programme Newsletter 

             RSPN 

A4.11. Media Campaign 
(Radio and Print Media) 

             RSPN 

A4.12. Documentation of LSO 
initiatives 

                        RSPN 

A4.13. Publication of RSPN 
annual report highlighting the 
SUCCESS Programme 

                        RSPN 

A4.14. Publication of Quarterly 
RSPs Social Mobilisation 
Outreach 

                        RSPN 

A4.15. Up-gradation and 
maintenances of SUCCESS 
website  

                        RSPN 

A4.16. Printing of visibility 
items (e.g. folders, posters, 
note pads, photographs, etc.)      

                    RSPN 

A4.17. Publications of 
research reports/ research 
papers/policy briefs and 
studies 

                        RSPN 

A4.18 Media Campaign 
(Electronic) – New activity add 
in year 4 

             

Monitoring & Evaluation and Reporting  

Monitoring of programme 
activities of RSPN 

                        RSPN 

Annual Evaluation of RSPN 
activities (year 4) 

                        RSPN 

Mid-term review by EU                         EU consultant  

Six Monthly Progress reports                         RSPN 

Interim Narrative and Financial 
Report (Year 3 and 4) 

                        RSPN 

Annual Expenditure 
verification/audit of RSPN 
SUCCESS Programme (Year 
3) 

                        Audit firm 

2.5. Budget Utilisation and Projection for the next year  

This section is add in response to the comments on the last years Interim Report from EU. 
Summary of the budget utilisation of the reporting period and projection for the next years is 
presented in Table 2.  

Table 2: Budget utilisation of Year 3 and projection for Year 4 

Activity 
No. 

Activity Description (Oct-2017 to Sep-2018) Utilisation 
Rate (%) 

(Oct-2018 to 
Sep-2019) 

Budget 
(EUR) 

Budget 
(EUR) 

Costs 
(EUR) 

1 Human Resources 382,436 327,872 85.7 364,670 

2 Travel 31,940 26,094 81.7 30,464 

3 Equipment and supplies 2,047 1,287 62.9 8,373 

4 Local office 29,849 21,639 72.5 38,112 
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5 Other costs, services 126,369 67,811 53.7 171,634 

6 Other (Programme Costs) 200,804 159,044 79.2 259,054 

7 Subtotal direct eligible costs of the Action (1-6) 773,445 603,748 78.1 872,307 

8 Indirect costs (7% of direct eligible costs of the 
Action) 

54,141 42,262 78.1 61,062 

9 Total eligible costs of the Action (7+ 8) 827,586 646,010 78.1 933,369 

10 Provision for contingency reserve - - - - 

11 Total eligible costs (9+10) 827,586 646,010 78.1 933,369 

Following are the key points about table 2: 

- Overall the budget utilisation rate for the reporting period stand at 78%.  
- Underutilisation in Human Resource (1) and Travel (2), other programme costs (6) is 

mainly due to changes in the exchange rate over the original budget.  
- Underutilisation in other costs, services (5) is are some services are about activities 

that took longer time in completion than planned. These activities are in the final stage 
of completion and their payments will be made in the next one or two months:  

 Printing of Quarterly RSPs Social Mobilisation Outreach 

 Printing of LSO initiatives 

 Women's Empowerment Study 

 Expenditure verification/Audit 

 Printing of visibility items  

 Research on Poverty Dynamics (Data Collection Cost) 
 

- The budget projection for the next year is mainly based on the last year’s costs with 
adjustment for inflation, adjustment of exchange rates changes and savings from the 
last three years.  

 Budget for Human Resources (1) costs and Travel costs (2) reduced to adjust the 
expected change in the exchange rates for coming years.  

 Budget for replacement of laptops is added to the equipment costs (3) as these 
equipment needs replacement. 

 As the programme moves forward and the results need to be disseminated widely. 
Budget for a new activity of electronic media campaign is add under the visibility 
actions of other costs and services (5)  

Overall the budget consumption for the last three years is 79%. The remaining funds 
and activities are adjusted for the next three years. The financial impact of the 
adjustment and re-alignment are limited to a transfer between items within the same 
main budget heading including cancellation or introduction of an item and a transfer 
between main budget headings involving a variation of less than 25% of the amount 
originally entered in relation to each concern main heading for eligible costs. 

3. Beneficiaries/affiliated entities and other Cooperation 

3.1 How do you assess the relationship between the Beneficiaries/affiliated entities of 
this grant contract (i.e. those having signed the mandate for the Coordinator or an 
affiliated entity statement)? Please provide specific information for each 
Beneficiaries/affiliated entity. 

The main beneficiaries of RSPN under the SUCCESS Programme include the three RSPs, 
National Rural Support Programme (NRSP), Sindh Rural Support Organisation (SRSO) and 
Thardeep Rural Development Programme (TRDP). Under this grant contract, the relationship 
of RSPN with the beneficiaries is largely that of supportive supervision and technical support 
in the implementation of SUCCESS Programme activities. This includes on-going assistance 
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in monitoring of the implementation processes, and as well as coordination support and 
communication of the SUCCESS. 

The relationship is centred on facilitation for the implementation of the programme through 
standardised approach, and technical backstopping if and when an issue arises. RSPN also 
facilitates the beneficiaries in providing a platform to carry out planned joint activities such as 
joint procurement of a third party consulting firm for the baseline surveys, MHI and TVST 
component of the programme. The relationship also builds upon providing a channel of 
communication for implementation of programme activities and lesson learning, which RSPN 
promotes between the three RSPs, the TA, UCBPRP and Government of Sindh. The 
relationship has remained beneficial for RSPN as well as for the partner RSPs in 
implementation of the SUCCESS Programme as year three concludes. Monthly joint review 
meetings with the partner RSPs and EU; and quarterly joint review meetings with RSPs, 
UCBPRP, and TA team hosted by RSPN have helped in improved coordination among all the 
stakeholders and helped in resolving some of the field issues. 

On the request of the TA team, RSPN helped the TA team to organise a consultative workshop 
with all the RSPs for their CDLD policy in October 2017 and for the urban component of 
Poverty Reduction Strategy with key stakeholders at Karachi in 

November 2017. RSPN also organised joint review meetings to assess the progress of the 
SUCCESS programme before the Mid-Term Review, on 31 May 2018.  

3.2 How would you assess the relationship between your organisation and State 
authorities in the Action countries? How has this relationship affected the Action? 

The relationship between RSPN and state authorities has developed positively as a result of 
the action. The provincial governments have been cooperative and have continued to 
participate in various activities under the SUCCESS Programme in year three as well. 

The participation of the senior government representatives has created ownership of the 
programme. The awareness about the RSPs work is opening different venues of synergies 
between RSPs and other donor agencies as well as private sector. The participation of 
Government of Sindh representatives at the ‘Urban poverty and Rural-Urban Linkages’ 
Workshop solidified the government’s commitment to supporting the work of RSPs. 

The relationship between the local district government authorities and the implementing RSPs 
has also been strengthened. The feedback from the district teams has been positive and the 
teams have claimed that the local government officials were very open and willing to 
coordinate and work together with them for the benefit of participating local grassroots 
organisations, i.e. LSOs/VOs/COs. This cooperation can be seen in the Deputy 
Commissioners notification of community institutions and registration of LSOs by the social 
welfare department.  

The district governments have also notified the Joint Development Committees at district and 
taluka level in all eight districts of SUCCESS. The key objective of a Joint Development 
Committee (JDC) is to create synergies between the Community Institutions (CO/VO/LSO) 
and local administrations/departments and externally supported development investment in 
the programme districts in the planning of SUCCESS interventions. The strong linkage has 
led to the line departments signing MoUs with the JDCs and respective RSPs for effective 
implementation of public service delivery plans. Moreover, the Government is increasingly 
recognised the efforts of the SUCCESS programme, such as the voter registration due to the 
efforts of the CIs.  
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This participatory planning approach will provide a learning platform for all actors concerned 
to avoid duplication of efforts and monitoring of collaborative efforts to influence development 
results. It will also contribute to the elaboration of a dedicated Sindh Government policy for 
local CDD to be implemented through the budget process from 2018 onwards. 

It was also apparent in the time that the Government of Sindh Official, Mr. Athar Hussain 
Mirani, Additional Secretary Finance - Sindh, accompanied the Lessons Learnings and 
Experience Sharing Delegation on their visits to Larkana and Kamber Shahdadkot. The 
government official greatly appreciated the work RSPs and said that he was highly impressed 
by the progress made and the way community is engaged with the government administration 
and this could be a model system for Sindh by promoting the participatory approach. 
Moreover, Mr Abbas Baloch, Commissioner of Larkana, and Mr Shah Mir Bhutto, Deputy 
Commissioner of Larkana, extended their full support to the delegation and while Mr Baloch 
was extremely hospitable and arranged a lunch and discussion for the participants, Mr Bhutto 
participated in the Community activities.  

The SUCCESS Programme scales up the Government of Sindh’s (GoS) Union Council Based 
Poverty Reduction Programme (UCBPRP) that was implemented in four districts between 
2009 and 2017. Looking at the accomplishments of the SUCCESS Programme and UCBPRP 
Phase I, in May 2017, the Government of Sindh expanded the Union Council Based Poverty 
Reduction Programme (UCBPRP) to an additional six districts including Khairpur, Sanghar, 
Mirpurkhas, Umer Kot, Badin and Thatta, with the total budget of Rs 4.9 billion.  The Sindh 
Rural Support Organisation (SRSO) is implementing the UCBPRP Expansion. With the 
expansion of UCBPRP, the GoS’s CDD programme has now reached 18 out of the 23 rural 
districts of Sindh. In 2018 the Chief Minister and cabinet has formally approved the Poverty 
Reduction Strategy and CDLD policy developed with the SUCCESS TA team. Within the next 
five years, the GoS funded UCBPRP and EU funded SUCCESS programme together will 
reach to all the 23 rural district of Sindh and rural areas of Karachi. Moreover, the close 
coordination with UCBPRP resulted in its adoption of the approach developed for the poverty 
scorecard survey developed under the SUCCESS Programme. The UCBPRP has also 
adopted the idea of Joint Development Committees in the UCBPRP expansion phase. 

In addition to this, the EU has also initiated a four-year Programme for Improving Nutrition in 
Sindh (PINS), and this programme is aligned with GoS' Accelerated Action Plan for Reduction 
of Stunting & Malnourishment (AAP). PINS is being implemented in ten districts, including all 
the eight SUCCESS Programme districts and two districts of UCBPRP (Thatta and Shikarpur). 
PINS and AAP are using the platform of community institutions (CO/VO/LSO) fostered under 
the SUCCESS and UCBPRP programmes. The SUCCESS team has also provide the PSC 
survey data and list of community institutions with government Sindh and the EU funded PINS 
programme. These will help in integration of the nutrition programme of GoS and EU with 
community development programme of SUCCESS for better impact.  

The relationship with the government has influenced the programme positively, in such a short 
amount of time. However, despite a good relationship with the government this approach 
needs to be institutionalised through a policy framework. This is where the TA-component of 
the SUCCESS Programme plays a role. The TA component has been assisting the GoS in 
preparing a Poverty Reduction Strategy and a CDLD policy to institutionalise this approach at 
the provincial government level. SUCCESS reached a significant milestone in March 2018, 
with the approval of the Proposed Poverty 

Reduction Strategy (PRS) by the Government of Sindh (GoS) and its official launch on March 
28, 2018 at a major multi-donor provincial development conference. The Government of Sindh 
with the TA team developed the Poverty Reduction Strategy (PRS), which is based on, and 
incorporates, the Community-Driven Local Development (CDLD) Policy. The proposed PRS 
and CDLD Policy is the culmination of a fifteen-month collaborative effort of the GoS and 
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SUCCESS TA Team. The Chief Minister, Syed Murad Ali Shah, officially launched the PRS, 
mentioning the Government’s foundational efforts in poverty reduction through the Union 
Council Based Poverty Reduction Programme (UCBPRP), and noted the intention to extend 
that to cover all districts of Sindh. He also noted the proposal for introduction of Rural Growth 
Centres as a key initiative of the PRS. Earlier in the day, the GoS Chief Economist, Dr Naeem 
Zafar, had also spoken about the Government’s aspirations regarding Rural Growth Centres 
as a key initiative in ‘the way forward’ and the GoS’ intention to commence this strategy with 
three pilots starting in the Annual Development Programme (ADP) for 2018/19. 

Furthermore, at the field level linkages have been made by the RSPs with Directorate Malaria 
Control Programme, Election Commission of Pakistan, PCRWR, Social Welfare Department, 
NADRA, Sindh Irrigated agriculture productivity enhancement project and Sindh Education 
Foundation.  

3.3 Where applicable, describe your relationship with any other organisations involved 
in implementing the Action: 

The SUCCESS Programme focuses on undertaking Community Driven Development (CDD) 
approach and stimulating CDD initiatives in eight poor rural districts of Sindh, to reduce 
poverty, paying particular attention to empowering women. Under the programme, 770,000 
poor rural households are to be mobilised and organised into a network of community 
institutions. 

The GoS, upon looking at the success of the CDD approach all over the nation, requested for 
assistance in developing the PRS and CDLD Policy framework to institutionalise the approach. 
For this purpose, RSPN has been continuously supporting the EU TA Team in coordinating 
with the Government and other stakeholders by organising workshops and meetings and 
providing input through the lens of the organisational experience gathered over years working 
on CDD approach, and documenting the knowledge products. The Poverty Reduction 
Strategy (PRS) has been approved by the Government of Sindh (GoS) and its official launch 
took place on March 28, 2018 with full support of the GoS. It is expected that with this policy 
in place, the government departments will be able to link their services with the community 
institutions and enable genuine demand of the people to meet supply and effectively promote 
the development of the rural poor. 

Moreover, due to the notification of the District governments in Sindh, various line departments 
have signed MoUs with the implementing partners, and this would facilitate the processes and 
assist the community members to access the public services smoothly.  

3.4 Where applicable, outline any links and synergies you have developed with other 
actions. 

The SUCCESS Programme has been acting as a platform for RSPN as well as partners RSPs 
to explore avenues for synergies with other organisations. The EU funded programmes being 
implemented in different parts of Pakistan: PINS in Sindh, and Balochistan Rural Development 
and Community Empowerment Programme in eight districts of Balochistan, and also the 
UCBPRP expansion in Sindh by the GoS, are all closely linked to the SUCCESS Programme. 
The team members of SUCCESS have been participating in the workshops and ceremonies 
organised by these programmes to showcase support and learn the workings of these 
programmes in their areas and explore possible avenues of collaboration.  

The team also organised a visit of the EU delegation comprising of Mr Bernand Francois and 
Ms Shohreh Nagchbandi to Sukkur, Larkana, and Qamber Shahdadkot, and the PINS 
programme’s implementing partners were also taken along to witness the on-ground activities 
first-hand for effective execution of their programme. On September 28, 2018, the European 
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Union Head of Cooperation Mr. Milko van Gool, and Ms. Shohreh Naghchbandi visited field 
areas of EU funded projects SUCCESS, PINS, and ILTS.  

In September 2018, a two-day Synergy Workshop for EU-funded Projects in Sindh was held 
in Karachi. The workshop aimed to improve complementarity and build synergies among EU-
funded initiatives in Sindh, and to contribute to a comprehensive policy dialogue with GoS. 

The SUCCESS implementing partners developed synergies with various other actions. They 
all necessary support/information to FAO for project titled Improved Land Tenancy in Sindh. 
They also developed working relationship with MCB bank for providing services for online 
disbursement of CIF & IGG amount to beneficiaries under Sub grant to VOs/LSOs. In 
education, the partners established 330 learning centres (Non-formal) in district Tando 
Allahyar and Tando Muhammad khan through private partner Multinet (Pvt) limited for 
education through tablets in areas where schools are not available. Moreover, it established 
six Adult & Adolescents learning centres in Tando Allahayar and Matiari for education to more 
than 1200 learners in partnership with Sindh Education Foundation. SUCCESS also 
collaborated with Subai Pakistan project and arranged a field visit for parliamentarians.  

The PSI funded (Family Planning) project, FOSI funded (Demanding Access to Quality 
Education) project, and GoS funded Accelerated Action Plan (AAP) Project for Reduction of 
Stunting and Malnutrition in Sindh are being implemented in Jamshoro district through 
LSO/VO/CO formed under SUCCESS Programme.  

SUCCESS also collaborated with Water Aid in Pakistan for hygiene education /campaign 
through CIs in seven LSOs of Tando Muhammad Khan and with Abadgar Sugar Mills (Pvt) 
limited Tando Muhammad Khan for provision of 1,000 plants for planting through LSO. 
Furthermore, it linked up with Engro Chemicals (Pvt) Limited for provision of zero tillage 
ploughs and awareness sessions and it also developed linkages through LSOs in Tando 
Allahyar with local NGO (RDF) for Fuel Efficient stoves. 

In the academic sector, internship opportunities were provided to students of Mehran 
University, Habib University, Cardiff University, University of Central Asia Kazakhstan, PIDE, 
and LSE Lahore.  

3.5 If your organisation has received previous EU grants in view of strengthening the 
same target group, in how far has this Action been able to build upon/complement 
the previous one(s)? (List all previous relevant EU grants) 

RSPN has not received any previous EU grants in strengthening the same target group in 
SUCCESS districts. However, RSPN has recently received grants for the implementation of 
the ER 3 component of the Programme for Improved Nutrition in Sindh (PINS) project. The 
programme will be implemented in ten districts of Sindh of which eight are SUCCESS 
programme districts. During the design of the PINS programme, various consultation meetings 
were held with key stakeholders to supplement and complement the work of SUCCESS.  

4. Visibility 

Visibility and communication is one of the key area of the RSPN component. The 
communication activities of the first half of year three are being implemented and the detail 
progress has already been presented under Results – 4 above. 

In addition to this the Social Media progress made by SUCCESS is substantial. According to 
the Facebook Insights, the SUCCESS Facebook page posts reach 20,000 people on average 
every month. The number of people following the page is 28,000 while the success website 
has more than 7,800 visits per month, on average. The SUCCESS Twitter handle 
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@SUCCESSinSindh has been functional since the beginning of this reporting year generating 
significant engagement for relevant content. 9,226 tweet impressions were generated for the 
month of September 2018. In April 2018, an Instagram account for SUCCESS was setup at 
Instagram.com/successinsindh focusing solely on visual content and beneficiary stories, and 
presenting a strong picture for Sindh and women empowerment in Sindh. The account has 
generated good organic outreach and is currently followed by 548 actively engaged people 
from all across Pakistan.  

Earlier this year, RSPN has submitted a proposal to display SUCCESS at the European 
Development Days 2018 (EDD 2018), Europe’s leading annual forum on development. At the 
end of March, this proposal was accepted to showcase a programme stand titled ‘SUCCESS 
in Rural Pakistan’, under the topic ‘Rural women/girls in Development’ at the EDD Village and 
also showcased SUCCESS programmes’ publications at the desk. The European 
Development Days (EDD 2018) took place at Tour & Taxis on 5-6 June 2018 in Brussels, 
Belgium. In addition to the stand display, Chairman RSPN, Shoaib Sultan Khan also 
participated in a panel titled ‘Changing Women’s Lives in the Rural World – Strengthening the 
Voice and Participation of Women and Girls in the Rural Economy’ organised by the European 
Commission. RSPN team, also including a female leader from Kamber Shadadkot – Nadia 
Junejo, travelled to Brussels to organise the stand for SUCCESS programme at the EDD 
2018. RSPN’s representation at the forum helped bring SUCCESS, its stories and the EU’s 
work in Pakistan in light to an international audience. Minister Press, Syeda Sultana Rizvi and 
Economic Minister, Omar Hameed from the embassy of Pakistan in Belgium visited 
SUCCESS at the EDD. Moreover, the SUCCESS programme received massive media 
recognition in leading newspapers of the country including Express Tribune, Jang, UrduPoint, 
APP, Business Recorder, and Corridor. 

In addition to this, RSPN lays great emphasis on acknowledging the generous support of the 
European Union in line with the contract. Visibility of the European Union is ensured through 
various measures, including displaying of the logo on all published material, and banners used 
in the field and during various events. All press releases include clear and prominent details 
about the European Union being the funder of the programme. All posts on Facebook and 
Twitter mention European Union as the funding agency. The SUCCESS website complies with 
the visibility guidelines of the European Union. All publications and visibility material are 
finalised after the approval of the European Union. 



The European Commission may wish to publicise the results of Actions. Do you have 
any objection to this report being published on the EuropeAid website? If so, please 
state your objections here. 

No Objection 

Name of the contact person for the Action: 

Khaleel Ahmed Tetlay, Chief Operating Officer 

 

 

Signature: ……………………………………… 

Location: 3rd Floor, IRM Complex, Plot # 7, Sunrise Avenue (off Park Road) Near COMSATS 
University, Islamabad, Pakistan 

Date report due: By Nov 30, 2018 

Date report sent: Nov 08, 2018 
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Annexure 

Annex – 1 List of Means of Verification 

Ref Title 

MOV-1 First Interim Report  
https://success.org.pk/wp-content/uploads/2017/10/First-Interim-Narrative-
Report-October-2015-September-2016.pdf  

MOV-2 SUCCESS External Evaluation Report by Izhar Hunzai 
https://success.org.pk/wp-content/uploads/2018/07/SUCCESS-RSPN-Annual-
Evaluation-Year-2.pdf  

MOV-3 Notes for Record (available on request) 

MOV-4 IMI Study Final Draft (available on request) 

MOV-5 Key Performance Indicators Report 
https://success.org.pk/wp-content/uploads/2018/06/KPI-Report-2017-18.pdf  

MOV-6 Second Interim Report  
https://success.org.pk/wp-content/uploads/2017/12/Second-Interim-Narrative-
Report-Oct-2016-Sept-2017.pdf  

MOV-7 22nd SMRT Meeting Minutes (available on request) 

MOV-8 23rd SMRT Meeting Minutes (available on request) 

MOV-9 October 2017 FACE Training Report-Minutes (available on request) 

MOV-10 June 2018 FACE Training Report-Minutes (available on request) 

MOV-11 November 2018 GRG Meeting Minutes (available on request) 

MOV-12 July 2018 GRG Meeting Minutes (available on request) 

MOV-13 September 2018 SSRG Meeting (available on request) 

MOV-14 May 2018 M&ERG Meeting (available on request) 

MOV-15 LSO Convention 2018 Report Draft (available on request) 

MOV-16 Research Paper on the need for public policy reforms in (reproductive) health 
sector to address issues of access in remote and rural areas of the country 
draft 
https://www.tandfonline.com/doi/full/10.1080/09614524.2018.1541166?scroll=
top&needAccess=true& 

MOV-17 Research Paper on Challenges of research in rural poverty: Lessons from 
large field surveys 
https://www.tandfonline.com/doi/abs/10.1080/09614524.2018.1467881  

MOV-18 Abstract of the paper “ Challenges of research in rural poverty: Lessons from 
large field surveys” 
http://conference.rgs.org/AC2018/116 

MOV-19 Report on the first follow up of the 20 longitudinal household qualitative 
studies 
https://success.org.pk/wp-content/uploads/2018/05/First-Follow-up-of-the-20-
Households-through-a-Qualitative-Longitudinal-Study-2.pdf  

MOV-20 Article titled “Development: the beggars of Tando Allahyar” in the leading 
English daily ‘The Dawn’ 
https://www.dawn.com/news/1411724/development-the-beggars-of-tando-
allah-yar  

MOV-21 London School of Economics’ blog under the title “Exploring the many barriers 
to a girls’ education in Sindh, Pakistan.” 
http://blogs.lse.ac.uk/southasia/2018/05/16/exploring-the-many-barriers-to-a-
girls-education-in-sindh-pakistan/  

MOV-22 Research Field Diaries 
https://success.org.pk/index.php/research-category/researchers-diary/  

https://success.org.pk/wp-content/uploads/2017/10/First-Interim-Narrative-Report-October-2015-September-2016.pdf
https://success.org.pk/wp-content/uploads/2017/10/First-Interim-Narrative-Report-October-2015-September-2016.pdf
https://success.org.pk/wp-content/uploads/2018/07/SUCCESS-RSPN-Annual-Evaluation-Year-2.pdf
https://success.org.pk/wp-content/uploads/2018/07/SUCCESS-RSPN-Annual-Evaluation-Year-2.pdf
https://success.org.pk/wp-content/uploads/2018/06/KPI-Report-2017-18.pdf
https://success.org.pk/wp-content/uploads/2017/12/Second-Interim-Narrative-Report-Oct-2016-Sept-2017.pdf
https://success.org.pk/wp-content/uploads/2017/12/Second-Interim-Narrative-Report-Oct-2016-Sept-2017.pdf
https://www.tandfonline.com/doi/abs/10.1080/09614524.2018.1467881
http://conference.rgs.org/AC2018/116
https://success.org.pk/wp-content/uploads/2018/05/First-Follow-up-of-the-20-Households-through-a-Qualitative-Longitudinal-Study-2.pdf
https://success.org.pk/wp-content/uploads/2018/05/First-Follow-up-of-the-20-Households-through-a-Qualitative-Longitudinal-Study-2.pdf
https://www.dawn.com/news/1411724/development-the-beggars-of-tando-allah-yar
https://www.dawn.com/news/1411724/development-the-beggars-of-tando-allah-yar
http://blogs.lse.ac.uk/southasia/2018/05/16/exploring-the-many-barriers-to-a-girls-education-in-sindh-pakistan/
http://blogs.lse.ac.uk/southasia/2018/05/16/exploring-the-many-barriers-to-a-girls-education-in-sindh-pakistan/
https://success.org.pk/index.php/research-category/researchers-diary/
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Ref Title 

MOV-23 Enclude Study Draft  
(available on request) 

MOV-24 Lessons Learning and Experience Sharing Visit Report 2018  
https://success.org.pk/wp-content/uploads/2018/05/Lessons-Learnt-
Experience-Sharing-Report-Year-2.pdf  

MOV-25 Young Development Programme TORs  
https://success.org.pk/wp-content/uploads/2018/04/success-young-
development-professionals-programme-comms-res-2018-tors_ss.pdf  
 

MOV-26 Echoes of SUCCESS  
https://success.org.pk/index.php/echoes-of-success/ 

MOV-27 Global Communications and Visibility Plan SUCCESS  
https://success.org.pk/wp-
content/uploads/2018/09/SUCCESS%20Global%20Communication%20&%20
Visibility%20Plan.pdf  

MOV-28 Event Report of Urban poverty and Rural-Urban Linkages Workshop 
https://success.org.pk/wp-content/uploads/2018/01/Urban-Rural-Linkages-
Workshop-Report_Zara-Jamil_012218.pdf  

MOV-29 SUCCESS Sakafat Mela Report 
https://success.org.pk/wp-
content/uploads/2018/09/SUCCESS%20Global%20Communication%20&%20
Visibility%20Plan.pdf  

MOV-30 SUCCESS Sakafat Mela Media Coverage 
https://success.org.pk/index.php/in-news/page/3/  

 
MOV-31a 

The Conference titled Rural Women Leadership for Democracy and 
Sustainable Development 
https://drive.google.com/file/d/1LWwc7QpgPJyQB_qNn9caWqTEFNinBaCr/ed
it  

MOV-31b The conference titled, ‘Population Growth and Investing in Human Resource 
Development’ Report (available on request) 

MOV-32 Regional Experience Sharing and Learning Visit to Tajikistan 2018 draft 
(available on request) 

MOV-33 Exposure Visit to Chitral 2018 
https://success.org.pk/wp-content/uploads/2018/09/Chitral-Visit-Report-
2018.pdf  

MOV-34 RSPs Annual Strategy Report July 2018 
https://success.org.pk/wp-content/uploads/2018/08/RSPs-Annual-Strategy-
Retreat-2018.pdf  

MOV-35 Human Diaries (available on request) 
https://www.youtube.com/channel/UCUYqIuDfQq2Q9QIH2959fAQ  

MOV-36 Blog article on “How Civilian Supremacy can be Attained” 
http://e.thenews.com.pk/pindi/3-23-2018/page28.asp  

MOV-37 Blog article on “Fighting with Fates” 
https://www.thenews.com.pk/magazine/you/308154-fighting-with-fates  

MOV-38 Blog article in Nawa-i-Waqt 
https://www.nawaiwaqt.com.pk/E-Paper/islamabad/2018-05-12/page-13  

MOV-39 Blog article on “Transforming Girls’ Education” 
http://e.thenews.com.pk/6-23-2018/nos_page13.asp  

MOV-40 Blog article on “It takes a village” 
https://www.newspakistan.tv/it-takes-a-village/  

MOV-41 Blog article on “Health for All (in Sindhi)” 

https://success.org.pk/wp-content/uploads/2018/05/Lessons-Learnt-Experience-Sharing-Report-Year-2.pdf
https://success.org.pk/wp-content/uploads/2018/05/Lessons-Learnt-Experience-Sharing-Report-Year-2.pdf
https://success.org.pk/wp-content/uploads/2018/04/success-young-development-professionals-programme-comms-res-2018-tors_ss.pdf
https://success.org.pk/wp-content/uploads/2018/04/success-young-development-professionals-programme-comms-res-2018-tors_ss.pdf
https://success.org.pk/index.php/echoes-of-success/
https://success.org.pk/wp-content/uploads/2018/09/SUCCESS%20Global%20Communication%20&%20Visibility%20Plan.pdf
https://success.org.pk/wp-content/uploads/2018/09/SUCCESS%20Global%20Communication%20&%20Visibility%20Plan.pdf
https://success.org.pk/wp-content/uploads/2018/09/SUCCESS%20Global%20Communication%20&%20Visibility%20Plan.pdf
https://success.org.pk/wp-content/uploads/2018/01/Urban-Rural-Linkages-Workshop-Report_Zara-Jamil_012218.pdf
https://success.org.pk/wp-content/uploads/2018/01/Urban-Rural-Linkages-Workshop-Report_Zara-Jamil_012218.pdf
https://success.org.pk/wp-content/uploads/2018/09/SUCCESS%20Global%20Communication%20&%20Visibility%20Plan.pdf
https://success.org.pk/wp-content/uploads/2018/09/SUCCESS%20Global%20Communication%20&%20Visibility%20Plan.pdf
https://success.org.pk/wp-content/uploads/2018/09/SUCCESS%20Global%20Communication%20&%20Visibility%20Plan.pdf
https://success.org.pk/index.php/in-news/page/3/
https://drive.google.com/file/d/1LWwc7QpgPJyQB_qNn9caWqTEFNinBaCr/edit
https://drive.google.com/file/d/1LWwc7QpgPJyQB_qNn9caWqTEFNinBaCr/edit
https://success.org.pk/wp-content/uploads/2018/09/Chitral-Visit-Report-2018.pdf
https://success.org.pk/wp-content/uploads/2018/09/Chitral-Visit-Report-2018.pdf
https://success.org.pk/wp-content/uploads/2018/08/RSPs-Annual-Strategy-Retreat-2018.pdf
https://success.org.pk/wp-content/uploads/2018/08/RSPs-Annual-Strategy-Retreat-2018.pdf
https://www.youtube.com/channel/UCUYqIuDfQq2Q9QIH2959fAQ
http://e.thenews.com.pk/pindi/3-23-2018/page28.asp
https://www.thenews.com.pk/magazine/you/308154-fighting-with-fates
https://www.nawaiwaqt.com.pk/E-Paper/islamabad/2018-05-12/page-13
http://e.thenews.com.pk/6-23-2018/nos_page13.asp
https://www.newspakistan.tv/it-takes-a-village/
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Ref Title 

https://success.org.pk/index.php/in-news/access-to-better-health-is-
everyones-right-2/  

MOV-42 Photo Story 1: A heart-warming profit 
https://success.org.pk/wp-
content/uploads/2018/07/A%20heartwarming%20profit.pdf  

MOV-43 Photo Story 2: Laying the foundations for a better future 
https://success.org.pk/wp-content/uploads/2018/09/laying-the-foundations-for-
a-better-future.pdf  

MOV-44 SUCCESS Jingle Duet Unlisted  
(available on request) 

MOV-45 SUCCESS Bi-Annual Newsletter Issue 4 
https://success.org.pk/wp-content/uploads/2017/11/SUCCESS-Issue-04.pdf  

MOV-46 SUCCESS Bi-Annual Newsletter Issue 5 
https://success.org.pk/wp-
content/uploads/2018/06/SUCCESS%20Newsletter%205.pdf  
 

MOV-47 SUCCESS Radio Magazine Programme 
https://success.org.pk/index.php/radio-magazine-programme/  

MOV-48 Link to Raabta Show on GBV in Pakistan 
http://www.radio.gov.pk/programme/04-12-2017/special-discussion-to-
highlight-gender-based-issues-and-its-solutions-in-pakistan  

MOV-49 Link to Raabta Show on International Women’s Day on 8 March 2018 
http://www.radio.gov.pk/programme/08-03-2018/special-programme-rabta-on-
international-womens-day-2018  

MOV-50 Amir Hussain’s article on “Journalism and Development” 
https://www.thenews.com.pk/print/373897-journalism-and-development  

MOV-51 LSO Initiatives 
https://success.org.pk/index.php/lso-initiatives  

MOV-52 Annual Report 2017  
http://www.rspn.org/wp-content/uploads/2018/05/RSPN-Annual-Report-
2017.pdf  

MOV-53 Outreach 35 and 36 
https://success.org.pk/wp-content/uploads/2018/04/Outreach__35.pdf  
https://success.org.pk/wp-content/uploads/2018/07/outreach_36.pdf  

MOV-54 Visibility Items (available on request) 
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